
 

 

 

 January 5, 2015 

 

 

ADDENDUM NO. 1 

 

PROJECT: SANDHRO, CM/Design/Build for Hurricane Sandy-Affected Residential Community 

Recovery, Boroughs of Queens, Brooklyn and Staten Island  

 

PIN: 8502015HR0011P-13P 

___________________________________________________________________________________________ 

THE ADDENDUM IS ISSUED FOR THE PURPOSE OF AMENDING THE REQUIREMENTS OF THE 

REQUEST FOR PROPOSALS AND IS HEREBY MADE A PART OF SAID REQUEST FOR PROPOSALS 

TO THE SAME EXTENT AS THOUGH IT WERE ORIGINALLY THEREIN.   

Receipt of an addendum to this RFP by a proposer must be acknowledged by attaching an original signed copy of 

the Acknowledgement of Addendum and original signed copy(ies) of Addenda to the technical proposal.  All 

addenda shall become a part of the requirements for this RFP. Failure to do so may deem the proposal non-

responsive. 

================================================================================ 

 
Extension of Proposal Due Date 

 

 The Proposal due date has been extended to Friday, January 23, 2014. 

 

Anticipated Timeline 

 

 Shortlisted firms will be notified the week of February 2
nd

 for interviews the week of February 9
th

, 2015. 

 It is the goal of DDC to notify firms of potential award in March with registration, mobilization and start of all 

services in May.  

 

December 19, 2014 Pre-Proposal Conference 

 

 The PowerPoint Presentation has been posted to DDC’s RFP Website and is included in this Addendum. 

  

Questions and Answers 

 

 Questions and Answers from consultants and from the December 19, 2014 Pre-Proposal Conference are attached to 

this addendum. 

 

Request for Proposals 

 

 RFP-5-7 has been revised.  Please delete and replace with the revised RFP-5-7 attached to this addendum. 

 

 RFP-8-9, Project Schedule has been revised.  Please delete and replace with the revised RFP-8-9, Project Schedule 

attached to this addendum. 

 



 

 

 RFP-12, Links were added to the Barracuda Web Application Firewall “WAF” firmware v7.9.0.19 - Application 

Firewall and Scribe Insight 7.6.1.36092 - CRM automation and data integration. 

 

 RFP-12, Task A.7, add the sentence “The CM needs to include a full-time Community Liaison position for this scope of 

work within their CM Base Fee.” to the end of the last paragraph. 

 

 RFP-13, Task B.1, Preliminary Design has been revised.  Please delete and replace with the revised RFP-13, Task B.1 

attached to this addendum. 

 

 RFP-16-17, Anticipated Time Frames chart has been revised.  Please delete RFP-16-17 and replace with the revised 

RFP-17-18 attached to this addendum. 

 

 RFP-22 has been revised.  Delete RFP-22 and replace with revised RFP-23 attached to this addendum. 

 

 RFP-24 has been revised.  Delete RFP-24 and replace with revised RFP-25 attached to this addendum. 

 

 Attachments 3A, B and C have been revised.  Delete RFP-34-43 and replace with the revised Attachments 3A, B and 

C attached to this addendum. 

 

 Attachment 4 – Staffing Requirements has been revised.  Delete Attachment 4 and replace with revised Attachment 4 

attached to this addendum. 

 

 Attachment 7 - Schedule B: M/WBE Utilization Plan has been revised and attached to this addendum.  The M/WBE 

participation goal has been revised to 25%.  Asian American consultant and construction firms will be included in the 

goals for Construction and Standard Services. 
 

Contract 

 

 Addendum No. 2 will be issued to address all the revisions on the contract.  

 

 

Contact:  Jue Zhang, zhangju@ddc.nyc.gov 

Phone No.: 718-391-1096 

========================================================================== 

By signing in the space provided below, the Proposer acknowledges receipt of this Addendum. 

 

THIS ADDENDUM MUST BE SIGNED BY THE PROPOSER FOR THE CONTRACT AND 

ATTACHED TO THE TECHNICAL PROPOSAL. 

 

 

   

 Veronica Nnabugwu 

 Deputy Agency Chief Contracting Officer 

 

  

Name of Proposer 

 

 

By   Title   



Pre-Proposal Conference 
Hurricane Sandy Affected Community Recovery 

Construction Management Design Build 
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Agenda 

Welcome 
Christine Flaherty, Associate Commissioner, Public Buildings, DDC 
 
Keynote 
Bill Goldstein, Senior Advisor for Recovery, Resiliency, and Infrastructure 
 
Overview 
Amy Peterson, Director of the Mayor’s Office of Housing Recovery 
Franco Morizio, Pre-Construction and Repair Director of the Mayor’s Office of Housing 
Recovery 
 
Procurement 
John Goddard, Agency Chief Contracting Officer, DDC 
 
MWBE Participation 
Magalie Austin, Chief Diversity and Industry Relations Officer, DDC 
 
RFP 
Christine Flaherty, Associate Commissioner, Public Buildings, DDC 
 
Department of Buildings 
Gus Sirakis 2 



Build it Back 

Our Commitment  
Helping New Yorkers affected by 
Hurricane Sandy repair, elevate, 
and rebuild their homes.  
 
  
 
Build it Back 
The city’s residential Sandy recovery 
program funded by the U.S. Department 
of Housing and Urban Development. 
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15,000 
homeowners 
have applied 

10,000 
homes need to 
be rehabilitated 

4,000 
homes need 
to be elevated 

500 
homes need full 
reconstruction 

estimates 

Overall HRO Program 
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933 
construction starts 

270 
homes fully  

repaired 

1,951 
reimbursement  

checks sent 

$34M 
reimbursements  

estimates 

Progress to Date 



Program Goal and Schedule 

Advance the settlement of homeowners, landlords and tenants into their 
homes by substantially increasing design and construction capacity for the 
Build It Back program, including design capacity for complex projects   

 

Maximize the number of projects designed and constructed in 2015  
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Estimated Project Counts and Key Neighborhoods 

Queens  
Neighborhoods 

Brooklyn 
Neighborhoods 

Staten Island 
Neighborhoods  

1. Edgemere 
2. Far Rockaway – Bayswater 
3. Hamilton Beach 
4. Old Howard Beach 
5. Rockaway Beach 
6. Rockaway Park 

1. Brighton Beach 
2. Canarsie 
3. Coney Island 
4. Gerritsen Beach 
5. Manhattan Beach 
6. Red Hook 
7. Seagate 
8. Sheepshead Bay 

1. Cedar Grove 
2. Great Kills 
3. Midland Beach 
4. New Dorp 
5. Oakwood Beach 
6. South Beach 

   A   B  C D  
Total 

Rehabilitations 

Total Elevations Total 
Reconstructions 

Total Projects 

Queens 1,250 950 20 2,220 

Brooklyn 2,500 800 25 3,325 

Staten Island 1,200 950 30 2,180 

Total 4,950 2,700 75 7,725 



Purpose of RFP 

Increase Resources 
Increase design and construction capacity to complete repairs, elevations, and 
reconstruction on Sandy-damaged homes 
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Key Neighborhoods:  Queens 

9 



Key Neighborhoods:  Brooklyn 

10 



Key Neighborhoods:  Staten Island 
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Purpose of RFP 

 
 

 
Problem Solve 
Address serious design and infrastructure constraints with innovative urban design 
approaches at a more cohesive neighborhood scale 
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Key Issues 

Damage Calculations 
Making pathway decisions 

Elevation 
Flood zones 
New requirements 

Attached Homes 
Multiple homeowners in and out of 
program 
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BSA Issues 
Narrow lots 
No legal street frontage 
Street widening 

Special Considerations 
Wetlands 
Coastal Erosion Hazards Areas 
Unmapped streets 
Connections to city infrastructure 
 



Sheepshead Bay Courts 
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Staten Island 
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Staten Island 
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Staten Island 

17 



BSA Applications 
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Midland Beach 

19 



Elevation Projects 
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Purpose of RFP 

 
 

 
Engage Communities 
Commit to local hiring – increasing social and economic resiliency in Sandy-affected 
communities through substantial workforce investment 
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Hiring Priorities 

 

Identify Candidates 
Work with community groups and job training programs to identify candidates for 
construction-related work. Contractors and subcontractors will be encouraged to have 
20% of employees be Sandy-impacted residents. 
 

 

Partner with Small Business Services 
Register all job opportunities with Sandy Recovery Workforce 1, a job pipeline 
managed by SBS and HRO.  

22 

Sandy Recovery Hiring Plan 
Firms will provide Sandy-impacted communities jobs and training for skills to increase 
income.  



Hiring Priorities 

Contractors and Sub-contractors with Projects Greater than $300,000 
For all projects greater than $300,000, CMs are required to work with contractors and 
subcontractors who have registered apprenticeship programs. 

For all projects greater than $300,000, CMs are required to work with contractors and 
subcontractors who comply with the Building and Construction Trades Council Outer 
Borough Residential Project Labor Agreement.  
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Hiring Priorities 

Federal Compliance 
CMs must comply with federal guidelines for low-income hiring and city guidelines for 
hiring minorities and women. 

Section 3 of the HUD Act of 1968, which requires, to the greatest extent feasible, 
economic opportunities for 30 percent of new hires be given to low- and very low-
income persons, particularly persons who are recipients of HUD assistance for 
housing; see Appendix 1. 

Executive Order 11246, which prohibits discrimination in employment due to race, 
color, religion, sex or national origin, and requires the implementation of goals for 
minority and female participation for work involving any Construction trade; see 
Appendix 1. 

 

Tracking 
CMs must provide a full-time staff member dedicated to daily tracking compliance with 
the Sandy Recovery Hiring Plan. 
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Scope 

Construction Management 
Provide all services necessary and required for quality management, coordination, and 
administration of the design and construction work 
 

Scoping and Design 
Create comprehensive scope of work and provide additional design work through 
architectural, engineering, and technical expertise for complex design and infrastructure 
issues 
 

Construction 
Procure all construction work from city-managed pre-qualified list and ensure all approved 
scope of work is bid properly, timely, and executed at the high level of standards of quality 
standards 
 

Post-Construction 
Request final inspection, resolve outstanding issues, obtain certificate of occupancy, and 
perform project close-out tasks 



Application Processing 
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Registration and 
Intake Appointment 

Document Collection 
and Review 

Damage 
Assessment 

Award 
Calculation 

Award 
Decision 

Recovery  
Pathway 

1 2 3 

5 6 4 



Three Major Pathways 

Elevate 

1 2 3 

Rehabilitate Reconstruction 
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Rehabilitate 

Structural Repair or Replacement 
Foundations, subflooring, framing, wall, 
ceilings 
 
Interior Repair 
Floors and wall finish, bathroom tiles and 
fixtures, kitchen cabinets, appliances, interior 
doors and finish carpentry 
 
Exterior Repair 
Doors, windows, roofing 
 
Utility and Service Equipment 
HVAC, plumbing, electrical, lighting, 
home elevation 
 
Accessibility 
Eligible homeowners 
 
Environmental Remediation 
Testing and abatement of mold, asbestos, 
lead 

28 



 Elevate and Reconstruction 
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Property research 
 
Utility mark-out 
 
Land survey 
 
Elevation consultation 
 
Geotechnical services 
 
Cost reasonableness 
 
Schematic design 
 
Construction documents 
and demo plans 
 
Department of Buildings 
approval 

 



Request for Proposal 

Submission Deadline   (RFP-2) 
January 12, 2015 by 4PM (DDC Entrance is on 30th Place, not Thomson Avenue) 
E-mailed or faxed proposals will not be accepted by DDC 
 
Last Day to Submit Questions   
December 17, 2014 
 
Acknowledge of Addenda   (RFP-2, Attachment 5) 
All Addenda shall become a part of the requirements of this RFP 
 
Three Competition Pools   (RFP-3) 
Queens, Brooklyn, and-or Staten Island 
May propose on one or more boroughs 
Must submit separate and complete proposals for each competition pool 
 
Consultant Relationships  (RFP-5) 
Joint ventures and prime consultant-subconsultant relationships are acceptable 
“In association with” relationship is not acceptable 
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Request for Proposal 

 
Contract Term   (RFP-5) 
Notice to Proceed to final completion 
Timeframe for completion of construction and required services is 1,825 consecutive calendar days - 
5 years 
 

Eight Pre-Qualified Lists   (RFP-15) 
CMs are required to procure all construction contracts from one of eight Pre-Qualified Lists of 
contractors provided by HRO and DDC.  These contracts shall be held by the awarded CM firm.  
 
 

One to Four Unit Residential Structures $300,000 or more  
General construction 
Electrical rehabilitation 
Plumbing rehabilitation 
Mechanical rehabilitation 
 
 
One to Four Unit Residential Structures less than $300,000 
General construction  
Electrical rehabilitation 
Plumbing rehabilitation 
Mechanical rehabilitation 
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Request for Proposal 

Proposal Package Contents  (Checklist, RFP-25) 
Four separate packages will be required for submission of each competition pool: 
• Technical Proposal (1 original and 5 copies) 
• Fee Proposal (1 original for each competition pool)……………………………………………….Attachment 3 
• SCHEDULE B: M/WBE Utilization Plan (1 original for each competition pool)………...Attachment 7 
• Doing Business Data Form (1 original)…………………………………………………………………….Attachment 8 

 
Labeling of the Packages  (RFP-25) 
• The Borough to be proposed  
• The name of the Package 
• The proposer’s name and address, the Project Name and PIN # of this RFP and the name and telephone number of the 

Proposer’s Contact Person. 
• The name, title and address of the Authorized Agency Contact Person. 
 
Evaluation Criteria   (RFP-26) 
Experience of firm and key personnel - 30% 
Technical approach - 40% 
Organizational capability - 30% 
 
 
Basis of Award   (RFP-26) 
Shortlist based on a natural break in scores 
Price per Technical Point 
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Request for Proposal 
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Supplies and Service Employment Report   (RFP-26) 
http://www.nyc.gov/html/ddc/html/otherfrm.html 

 
 
Vendex   (RFP-27, Attachment 6) 
Upon selection, each successful proposer will be required to submit proof of filing of the appropriate 
VENDEX Questionnaires.  
Visit www.nyc.gov/vendex to download the new VENDEX Questionnaires 
 
 
General Information to Proposers  (RFP-28, Section IV) 
Proposers are advised to read the entire section. 
 
 
Subcontractor Reporting  (Attachment 9) 
As of March 2013 the City has implemented a new web based subcontractor reporting system 
through the City's Payee Information Portal (PIP), available at www.nyc.gov/pip. 
 

http://www.nyc.gov/html/ddc/html/otherfrm.html
http://www.nyc.gov/html/ddc/html/otherfrm.html
http://www.nyc.gov/vendex
http://www.nyc.gov/pip


MWBE Requirements 

34 

Local Law 1 
Applicable for the RFP 
 
MWBE Utilization Plan 
Required for submission 
MWBE goal: 30% 
 
Meeting MWBE Goals 
Use MWBE sub-consultants and sub-contractors 
Joint venture with an MWBE firm 
Participation by a firm already a certified MWBE 
 
Key Personnel 
To ensure goals are adhered to, an MWBE Compliance Officer has been included in the list of key 
personnel who will manage and monitor compliance with MWBE goals. 

Find MWBE firms at www. nyc.gov/buycertified. 



` ` ` ` ` ` 

` 
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HRO/DDC 

CM Brooklyn CM Queens CM Staten Island 

Design Construction Design Construction Design Construction 

PQL 

PQL 

CM Team Structure 



CM Tasks 
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A 

 
B 

 
C 

Task A 
Construction 
Management 

• Develop 
implementation 
plan 
 

• Establish project 
office 
 

• Program Reporting 
 

• Database 
administration 
 

• Adhere to Sandy 
funding compliance 
 

• Homeowner 
services 

Task B 
Scope and Design 

• Scope 
 

• Preliminary design 
 

• Final design 
 

• Bid prep 

Task C 
Construction 

• Procurement 
 

• Management, 
coordination, and 
closeout 

Task D 
Emergency Work 

• Round-the-clock 
response team led 
by DDC-HRO 



Sample Project Technical Approach 
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Bundle of 1,450 homes (locations vary) 
  
Rehabilitation – 1,000  
Structural repairs 

Relocation of boiler and electrical panels  
Interior finishes 

  
Elevation - 400 substantially damaged homes  
Floors to be elevated to the new floodplain levels  
200 fully attached interspersed with homes that will not be 
elevated 

150 are semi-attached 

50 are detached 1 to 4 unit single family homes,  
unmapped, non-conforming to zoning, no C/O, non-compliant 
to code 

  
Reconstruction - 50 detached homes 

Existing structures to be demolished and rebuilt to the new 
floodplain elevations 
20% of these currently operate with a standalone septic 
system and are not connected  
to the city sewer system 

  
Requirements 

Partnering with NYC DOB, NYSDEC, NYC City Planning, 
NYC BSA, etc. 
Community Engagement 
Data tracking monitored by HRO-DDC, 
Design services 

Construction procurement 
Construction management. 



Key Staff 
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Program Executive 

 
Project Executive 

 
Project Manager 

 
Lead Design Manager 

 
Project Controls Manager 

 
Sandy Hiring Plan Implementation 

Manager 
 

MWBE Compliance Officer 

Key Personnel 



Fee Structure for Services 

Base Fee for Professional Staffing     Monthly Lump Sum 

Project Office Mobilization & Demobilization   Lump Sum 

Project Office Operation for 60 months   Lump Sum 

Fee For Profit – groups of 20 homes    Unit Price-20 homes 

Task A: Construction Management  Related Services 

Task B: Scoping and Design Related Services 

Scoping and Design Rehabilitation – est. 1,200 homes  Unit Price-home 

Scoping and Design Elevation – est. 950 homes   Unit Price-home 

Scoping and Design Reconstruction – est. 30 homes  Unit Price-home 

As Needed A&E Services – est. 500 homes   Time and Material 

Task C:  Construction                    In Base Fee 

Task D:  Emergency Work                    Negotiated Change Order 

Task C: Construction Management Related Services 
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Project Schedules 

Phase Type of Construction Contract 

Schedule 
Accelerated 

Schedule 
Defined Start of 

Phase 

Defined 

Completion 

of Phase 
Scoping and 

Design Rehabilitation 28 days 21 days Work Order from 

DDC Completed  

Construction Rehabilitation 56 days 28 days Signed Grant 

Agreement 
Final 

Inspection 
Scoping and 
Design Elevation (No BSA or DEC approval) 84 days 56 days Work Order from 

DDC Completed  

Construction Elevation (No BSA or DEC approval) 140 days 84 days Signed Grant 

Agreement 
Final 

Inspection 
Scoping and 

Design Elevation (BSA and/or DEC approval) 168 days 140 days Work Order from 

DDC Completed  

Construction Elevation (BSA and/or DEC approval) 140 days 84 days Signed Grant 
Agreement 

Final 
Inspection 

Scoping and 

Design 
Reconstruction (No BSA or DEC 

approval) 140 days 84 days Work Order from 

DDC Completed  

Construction Reconstruction (No BSA or DEC 

approval) 252 days 168 days Signed Grant 

Agreement 
Final 

Inspection 
Scoping and 
Design 

Reconstruction (BSA and/or DEC 
approval) 224 days 168 days Work Order from 

DDC Completed  

Construction Reconstruction (BSA and/or DEC 

approval) 252 days 168 days Signed Grant 

Agreement 
Final 

Inspection 

 

Schedule 



Payment Schedule Milestones 
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Construction Management for Profit 
20 homes/pathway 

Scoping and Design 

Construction 

25% Upon Issuance 
50% Construction Start 
25% Closeout and Handover 

10% Scoping and Estimate 
30% Preliminary Design 
50% Final Design and Bid Documents 
10% Construction Completion 

10% Execution of Contract 
50% 50% Completion 
40% Substantial Completion 



Contractor Incentives – Article 71 
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Accelerated Schedule 
$500 / home / per day 

Liquidated Damages 
$500 / day / when not meeting contract schedule 

Maximum Bonus 
$10,500 / home 



Department of Buildings – Flood Zone Compliance 
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2014 Construction Codes – Effective December 31, 2014 
http://www.nyc.gov/html/dob/downloads/pdf/2014_codes_effective_date_change.pdf 
 
2014 Construction Codes Text 
http://www.nyc.gov/html/dob/html/codes_and_reference_materials/2014_construction_code.shtml 
 
2014 NYC Energy Code text – Effective January 1, 2015 
http://www.nyc.gov/html/dob/html/codes_and_reference_materials/nycecc_main.shtml 
 
Rebuilding After Sandy 
http://www.nyc.gov/html/dob/html/rebuilding_after_sandy/storm_update.shtml 
  
Guide to Rebuilding After Hurricane Sandy 
http://www.nyc.gov/html/dob/downloads/pdf/rebuilding_after_hurricane_sandy.pdf  
 
Buildings Bulletins 
http://www.nyc.gov/html/dob/html/codes_and_reference_materials/buildings_bulletin.shtml 
 
Raising and Moving of Buildings 
http://www.nyc.gov/html/dob/downloads/bldgs_bulletins/bb_2013-013.pdf 
 
Use of Helical Piles under the 2014 Construction Codes 
http://www.nyc.gov/html/dob/downloads/bldgs_bulletins/bb_2014-020.pdf 

http://www.nyc.gov/html/dob/downloads/pdf/2014_codes_effective_date_change.pdf
http://www.nyc.gov/html/dob/downloads/pdf/2014_codes_effective_date_change.pdf
http://www.nyc.gov/html/dob/html/codes_and_reference_materials/2014_construction_code.shtml
http://www.nyc.gov/html/dob/html/codes_and_reference_materials/2014_construction_code.shtml
http://www.nyc.gov/html/dob/html/codes_and_reference_materials/nycecc_main.shtml
http://www.nyc.gov/html/dob/html/codes_and_reference_materials/nycecc_main.shtml
http://www.nyc.gov/html/dob/html/rebuilding_after_sandy/storm_update.shtml
http://www.nyc.gov/html/dob/downloads/pdf/rebuilding_after_hurricane_sandy.pdf
http://www.nyc.gov/html/dob/html/codes_and_reference_materials/buildings_bulletin.shtml
http://www.nyc.gov/html/dob/html/codes_and_reference_materials/buildings_bulletin.shtml
http://www.nyc.gov/html/dob/downloads/bldgs_bulletins/bb_2013-013.pdf
http://www.nyc.gov/html/dob/downloads/bldgs_bulletins/bb_2013-013.pdf
http://www.nyc.gov/html/dob/downloads/bldgs_bulletins/bb_2013-013.pdf
http://www.nyc.gov/html/dob/downloads/bldgs_bulletins/bb_2013-013.pdf
http://www.nyc.gov/html/dob/downloads/bldgs_bulletins/bb_2014-020.pdf
http://www.nyc.gov/html/dob/downloads/bldgs_bulletins/bb_2014-020.pdf
http://www.nyc.gov/html/dob/downloads/bldgs_bulletins/bb_2014-020.pdf


Department of Buildings – Flood Zone Compliance 
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NYS DEC permitting requirements 
http://www.nyc.gov/html/dob/downloads/bldgs_bulletins/bb_2009-012.pdf 
 
Filing through the NYC DOB Development Hub 
http://www.nyc.gov/html/dob/html/development/the_hub_main.shtml 
 
NYC Department of City Planning 
Flood Resilience Zoning Text  
http://www.nyc.gov/html/dcp/html/flood_resiliency/index.shtml  
 
Text of Zoning Text Amendment 
http://www.nyc.gov/html/dcp/pdf/flood_resiliency/final_text.pdf 
 
New York State Legislation 
 
NYS General City Law: “Authorizes the reinstatement of prior approved work permits and waives certain 
requirements of general city law for homes devastated by Hurricane Sandy in the city of New York.” 
http://assembly.state.ny.us/leg/?default_fld=&bn=A.+4835&term=2013&Summary=Y&Text=Y 
 
NYS General City Law: “Extends certain prior approved work permits relating to Hurricane Sandy” 
http://assembly.state.ny.us/leg/?default_fld=&bn=S07270&term=2013&Summary=Y&Actions=Y&Text=Y 

http://www.nyc.gov/html/dob/downloads/bldgs_bulletins/bb_2009-012.pdf
http://www.nyc.gov/html/dob/downloads/bldgs_bulletins/bb_2009-012.pdf
http://www.nyc.gov/html/dob/downloads/bldgs_bulletins/bb_2009-012.pdf
http://www.nyc.gov/html/dob/downloads/bldgs_bulletins/bb_2009-012.pdf
http://www.nyc.gov/html/dob/html/development/the_hub_main.shtml
http://www.nyc.gov/html/dob/html/development/the_hub_main.shtml
http://www.nyc.gov/html/dcp/html/flood_resiliency/index.shtml
http://www.nyc.gov/html/dcp/pdf/flood_resiliency/final_text.pdf
http://www.nyc.gov/html/dcp/pdf/flood_resiliency/final_text.pdf
http://assembly.state.ny.us/leg/?default_fld=&bn=A.+4835&term=2013&Summary=Y&Text=Y
http://assembly.state.ny.us/leg/?default_fld=&bn=A.+4835&term=2013&Summary=Y&Text=Y
http://assembly.state.ny.us/leg/?default_fld=&bn=S07270&term=2013&Summary=Y&Actions=Y&Text=Y


Questions 

 

 

 

 

Question and Answers 
 

Attendance sheet, minutes, questions and answers, and this presentation will be 
posted on DDC’s website after the pre-proposal conference. 
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Dr. Feniosky Peña-Mora, Commissioner 
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PIN:  8502015HR0011P-13P 
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1. Is the City open to extending the bid due date?  

 
The due date has been extended to Friday, January 23, 2015 by this addendum.  The 
addendum will also be sent to all proposers that have downloaded the documents from 
DDC’s website. 

 
2. We received an automated DDC email about the RFP being updated on 12.16.14, but could 

not identify what was updated. Can you specify?  
 
The title of the RFP  was revised to “CDBG-DR Funded, SANDHRO, CM/Design/Build for 
Hurricane Sandy-Affected Residential Community Recovery, Boroughs of Queens, Brooklyn 
and Staten Island” to  indicate the funding source of this contract.  No change was made in 
the body of the RFP on December 16, 2014.  Anyone who registers and downloads the RFP 
from our website will receive an automated email whenever an update has occurred.  Our 
system names the email “addendum”. 

 
3. Will W/MBE certified companies be on the eight prequalified lists?  

 
DDC anticipates that there will be certified firms on any or all of the 8 PQLs. Firms on the 
PQLs will be required to identify their MWBE certification status. This information will be 
provided to all CMs. 
 

4. Will second tier subcontractors count towards our participation goals? Is the M/WBE 
requirement expected to be applied in full to the CM contract? 

 
The 30 percent MWBE participation goal is changed to 25%. Please see the revised Schedule 
B included with this addendum.    The 25 percent MWBE goals will apply to the entire value 
of the contract in order to give the CM the most flexibility to meet the goals.  The goals may 
be met as follows: 
 

 CM subconsultants performing CM work 

 PQL contractors (all 8) and subcontractors to the PQL contractors 

 Design subconsultants, and any specialty design sub-consultants 

 Professional, construction and standard services work performed by the above 
contractors/subcontractors/sub-consultants may be used to meet the M/WBE goals.  
  

5. Reference Article 1. (MBE/ WBE Program) part A item 5, Please confirm if this contract is a 
public works contract or if the contract is subject to a project labor agreement in accordance 
with labor law 222 and the bidder is required at the time of bid submission to identify its 
intended subcontractors for the Wicks trades.  
 
Labor Law 222 applies to the construction work under this contract where the estimated 
value of the work for individual homes or groups of homes is over $300,000, because the 
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BCTC Outer Borough PLA will apply.  The contractors pre-qualified on the over $300,000 
PQL lists will be required to  enter into the PLA.  Pursuant to Exhibit F of the PQL Request for 
Qualifications, the bidders will be required to sign an acknowledgement that they have 
read and must comply with the Sandy Recovery Hiring Plan requirements, one of which 
includes the requirement to enter into the PLA at the time a project is awarded to them.  
The CM will be required to manage the compliance of these PQL contractors during 
construction. 
 
The requirement to bid out separate contract packages to the general contractor and trade 
contractors (commonly known as the Wicks Law) does not apply to the construction 
contracts procured by the CM.  However, the CM may elect to bid out individual contracts 
to the trade contracts on the PQL when they deem appropriate in order to complete the 
work expeditiously.  In the event that separate contract packages are not bid out (in other 
words, a project is only bid to one PQL list), the bidders will be required to identify trade 
subcontractors at the time of the bid submission. 
 

6. Please advise if the CM, also identified in the Contract Document as “Contractor”, is subject 
to the BCTC Outer Borough Residential PLA as per the provisions in Exhibit H. (Appendix 1 – 
Contract Document Exhibit H: Sandy Recovery Hiring Plan). 
  
For all construction contracts greater than $300,000 procured through the PQL lists, the 
contractors are subject to the BCTC Outer Borough Residential PLA.  The CM is not required 
to be a signatory of the BCTC Outer Borough Residential PLA but is required to enforce the 
compliance of the PLA for all PQL contractors with contracts greater than $300,000. 
 

7. I believe that this project is Federally funded which makes DBE certified firms eligible to 
participate.  However the RFP calls for Law-1 minority utilization which excludes Asian 
Minority firms in professional services for the credit.  Please clarify this issue. 
 
The Build It Back program is funded through the Federal Community Development Block 
Grant Disaster Relief Program from HUD and as such is not subject to DBE goals; therefore, 
Local Law 1 applies and only city certified M/WBE firms will count towards achieving the 
goals. 

8. Since the construction component is an integral part of this CM/Design/Build project, why 
does the RFP exclude Asians Americans, as they are considered as MWBE’s for Construction 
Contracts?  
 
Please see revised Schedule B included with this addendum.  Local Law 1 does not include 
goals for Asian Americans in the category of professional services. However, Local law 1 
does contain goals for Asian Americans in construction and standard services.  Therefore, 
Asian American construction firms may be used towards meeting the M/WBE goals. 

 
9. Our company is in the process of collecting documentation for the M/WBE status with the 
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City of New York and we anticipate having all the necessary documentation within the next 
few months, however we do not have this status at this time.  Is it possible to submit a 
proposal for the project listed above for your consideration even though we do not have the 
official M/WBE status as of yet. 
 
By all means, please submit your proposal as MWBE certification is not a prerequisite to 
submit a proposal. If awarded and your company later obtains certification, please inform 
DDC. 
 

10. No program in City history has had a residential home program of this size. Does the City 
believe that there is a reasonable degree of certainty that there are enough M/WBE bidders 
with bonding capacity to achieve the 30% goal? 
 
Please see revised the revised Schedule B included with this addendum.  Based on currently 
available certified firms we do believe there are sufficient firms to undertake work at the 
newly-established level of 25%. 

 
11. Reference – Guidelines for Bidders –Article 26 B bid security as required by the CM, specifies 

that a 100 % P& P bond must be provided in amount and type specified in attachment 1, 
however attachment 1 is silent on this issue. Please confirm that article 10.2.3 (d) prevails in 
lieu thereof.   
 
Construction contractors are required to provide performance and payment bonds of at 
least 100% of the construction contract value, pursuant to article 10.2.3(d) of the contract.  
Please note, bid bonds, or another form of bid security, will also be required.  See revised 
contract.  
 
The Guidelines for Bidders will be revised and provided to the CMs to be included in bid 
packages for the construction work.  The RFP, CM contract, Guidelines for Bidders and any 
other required documents that apply to the construction contractors will also be posted on 
DDC’s website, and the PQL contractors will be made aware that the documents will 
become part of their contract(s) with the CM.   

 
12. Will the City consider modifications to the contract around certain key terms – e.g. 

consequential damages, LD’s, and Indemnities? Is the City open to alternative approaches to 
deliver the program?   
 
Addendum No. 2 will be issued with a revised Article 71 

13. Who is obligated to carry the insurance for damage to 3rd party property as a result of the 
scope of work undertaken by the GC’s?  Please advise what minimum limits of insurance 
(General Liability, Excess Liability and Professional Liability) will be required from contractors 
and/or architects in order for them to become pre-qualified by HRO/DDC. 
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All insurance is as described in Article 9.39(c) (design consultant), Article 10.2.3(e) 
(construction contractors/subcontractors) and Article 23  of the contract.  

  
14. Please provide “NYC Build it Back Minimum Standards”. (Exhibit I) 

 
Please see Exhibit I which is included with this addendum. 

 

15. Section 71 of the form contract provides for the potential imposition of liquidated damages 
in the amount of $500 per day per work order.  Given the number of work orders that may be 
issued and the complexity of the program, this amount could be substantial.  Will DDC 
consider eliminating this provision or significantly reducing the per day amount given the 
nature of this program? 
 
Addendum No. 2 will be issued with a revised Article 71. 
 

16. Is there a bonding requirement?  What is the amount? 
 
Construction Contractors are required to provide bid bonds as well as performance and 
payment bonds in the amount of at least 100% of the subcontract price. Please see revised 
contract. 

 

17. Is there a bonding requirement for subcontractors providing construction management 
support services? 
 

 Subconsultants providing professional CM services and design services have no bonding 
 requirement but need to provide the insurance requirements referred to in the Contract. 
 
18. Page RFP-8: Is the PQL list only for subcontractors? or do companies wishing to be 

subconsultants to the CM need to be on this PQL list also? 
 
The PQL is a list of construction contracting firms qualified in one of eight categories.  This 
does not include subconsultants providing any type of professional services to the CM.   
 

19. Please identify the list of PQL contractors approved by HRO/DDC and identify which boroughs 
each PQL contractor is approved to work.  
 
The lists will be made available as construction contractors are approved.  Potential 
proposers are encouraged to advise contractors that they know to be qualified for the work 
involved in this program to apply to be on the PQL.  The PQL is not borough specific. 

 
20. What firms are in the PQL for each borough?  If not now known, when will they be available?  

 
See answers to question 18, 19 and 21. 
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21. Are there provisions to add or delete firms from the PQL over the duration of the program?  
Can the CM request use of alternative construction contractors?  Is there an opportunity to 
include sub-contractors not on the DDC pre-approved list? 
 
The PQL lists will be set up and maintained pursuant to the PPB rules.  They will remain 
open and contractors can apply to be added to the list throughout the duration of the 
project.  The PQL lists are not yet available. The PQL lists will be made available as firms are 
approved. DDC will maintain lists during the course of the contract term.    All construction 
contractors must be approved for one or more of the PQL lists.   CMs should encourage 
qualified construction contractors and subcontractors to apply to the PQLs as soon as 
possible. 
 

22. Schedule submission – are we to submit two schedules? One for the sample project and one 
for a completed project showing the projected vs actual completion schedule?  
 
No.  Statement on RFP-22 Section 1.B Technical Approach will be revised as: 
Submit a Project Schedule for the Sample Project as outlined on page RFP-24. 

 
23. Are there any requirements for digital copies?  

 
Digital copies will not be accepted by the Agency.  Please refer to Section IV for details. 

 
24. Will each residential contract be required to include separate General Construction, 

Electrical, Plumbing & Mechanical contracts?  
 
No. 
 

25. How many projects must be ready to bid in order to bundle together?  
 
There is no established limit. The amount of projects to bundle will be a determination 
made by the CM (subject to review/approval by HRO/DDC) so as to best expeditiously 
deliver a high volume of completed projects. 
 

26. Will Section 3 requirements be a part of this contract and what will be the required 
participation %?  
 

 Yes, Section 3 applies.  See Appendix 1, Exhibit H, Sandy Recovery Hiring Plan.  Section 3 of 
 the HUD Act of 1968, which requires, to the greatest extent feasible, economic 
 opportunities for 30 percent of new hires be given to low- and very low-income persons, 
 particularly persons who are recipients of HUD assistance for housing; see Appendix 1. 

 
27. On prime/subcontractor teams, is it permissible for a sub-consultant to offer/be included as a 

subcontractor on multiple teams? 
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Yes, however organization capacity will be considered during the evaluation process. 
 

28. Page RFP-7 states that invoicing will be done by hourly rate by names and title which conflicts 
with the monthly fee for CM services. Please clarify. 
 
Appendix 3 will be revised.  Hourly rates will only apply to As Needed Architectural, 
Engineering and CM Services, as listed in Revised Fee Proposal Form(s) 3A, 3B, and 3C 

 
29. Will prevailing wages be enforced on this contract?   

 
Prevailing wages do not apply.  For all construction contracts greater than $300,000 
procured through the PQL lists, the contractors are subject to the BCTC Outer Borough 
Residential PLA.   
 

30. Can the same design consultants, contractors & subcontractors be used in more than one 
borough?  
 
Yes. 
 

31. The RFP at page 34 states the following: “The extended prices for the unit price items are to 
be paid for the actual quantities of the completed work and must cover the cost of the entire 
staff and administrative costs, labor, material, tools, plant and appliances of every description 
necessary to complete the entire work. “Please confirm that the intent is that the extended 
price to be paid to the Contractor during the Project is calculated by using the actual 
quantities times the Contractor’s provided unit price (rather than that the Contractor is paid 
the identified extended price in its proposal, regardless of the actual quantities the 
Contractor encounters during the Project).   
 
This is correct; the Contractor will be paid based upon the actual quantities by using the 
accepted unit price rate. 
 

32. Is this a Union project?, If not are prevailing wages in effect, if so please provide wage rates  
 
See question 29, above. 
 

33. Does this project require the submission of certified payroll?  
 
Yes. 
 

34. When the GC’s bid the scope of work, can we assume there will be schedule of rates for 
items that will vary when the work is underway (e.g. drywall patching, etc.).  
 
The CM should prepare bid documents based on the scope of work and in compliance with 
Section III of the RFP and contract.  If the CM deems it appropriate to have bidders bid on 
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unit price items in certain instances, they can do so as long as the vendor is selected based 
on the lowest responsive and responsible bidder.  

35. When the scope is defined for each house, how will changes to that scope be managed given 
final quantities are likely to change?  
 
The CM must seek HRO/DDC approval for all change orders. 

 
36. If the scope of work to be managed (i.e. once final GC pricing and sign offs occur) gives rise to 

increased staff needs on the part of the CM, how is the CM compensated?  
 
The CM’s staff to manage the construction program for each Borough is to be included in 
the CM’s Base Fee per Attachment 3A, 3B and 3C Fee Form. 

 
37. If the GC’s bid the work and schedule time-frames are different than expected, how is the CM 

compensated?  
 
The CM is responsible for managing the time-frames for all activities, including the GC’s 
schedule, as the GC is first tier sub to the CM. 

 
38. How will contingencies be handled?  

 
There are no contingencies in this contract. 

 
39. Please confirm that the LD risk sits with GC’s, and any LD’s recovered are passed back to the 

Client – the CM has no liability for the $500/day.  
 
There will be a schedule of incentives and disincentives which will be applied per Work 
Order to the CM.  How the CM administers the incentives and disincentives is up to the CM.  
The CM may pass some or all of the benefits and risks to the GCs but may not add 
additional incentives or disincentives to the construction contractors above the limits set in 
this contract. 
 

40. P21 of RFP states “overall staffing requirements…. have been established by the 
Commissioner”…..what does that mean?  
 
Please See the Revised Attachment 4 Staffing Requirements which is included with the 
addendum. 
 

41. The RFP indicates that proposers may propose on one or more boroughs with a contract term 
of 1825 consecutive days (5yrs) for all boroughs. In view of the forgoing can you please 
provide at this time the contract term for each borough?  
 
The term for each contract will be five years. 
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42. Reference Task A.2 – RFP 9 last bullet – Can you clarify what is meant by “including your own 
contractors program “? 
 
This is a separate HRO program which is currently ongoing and called “Choose Your Own 
Contractor” program which is being managed by HRO  

 
43. Reference – Guidelines for bidders article 27 failure to execute a contract – Please advise the 

amount and form of the required security. 
 
Bid Bonds will  be required for construction contractors.  Please see revised contract for 
details.   
 

44. Section 10.3 states that each Subcontract shall have a $500/day liquidated damages 
provision and states in Section 10.3.1 that any liquidated damages amounts allocated under 
this provision shall be paid by the Contractor to the City. Please confirm that the Contractor’s 
payment of these liquidated damages received from the Subcontractor satisfies the 
Contractor’s obligation under Article 71 to pay the City $500/day of liquidated damages for 
delay. Worded differently, please confirm that the total liquidated damages under the 
contract for delay are $500/day rather than $1,000 per day. In addition, please confirm that 
the Contractor is not prohibited from allocating additional delay damages against a 
Subcontractor, such as the costs of other Subcontractors who were delayed by the delaying 
Subcontractor and/or the additional costs incurred by the Contractor due to the delaying 
Subcontractor.  
 
Article 10.3 has been deleted. Addendum No. 2 will be issued with a revised Article 71. 
 

45. Article 71 states the following: “Liquidated damages received hereunder are not intended to 
be nor shall they be treated as either a partial or full waiver or discharge of the City's right to 
indemnification, or the Contractor's obligation to indemnify the City, or to any other remedy 
provided for in this Contract or by Law.” Please confirm that payment of liquidated damages 
constitutes full payment of the City’s delay damages and therefore the City is barred from 
recovery of delay damages, if any, which are in excess of the stipulated liquidated damages 
amount – including for claims which arise under or are asserted via an indemnity clause, e.g. 
Section 15.4.  
 
Addendum No. 2 will be issued with a revised Article 71. 
 

46. The list of key personnel specifies the identification of the Lead Design Manager and the 
Design Project Manager, but there are no equivalent titles in the minimum qualification 
requirements per title lists. What are the minimum requirements for the Lead Design 
Manager and the Design Project Manager?  
 
Please See the Revised Attachment 4 Staffing Requirements which is included with the 
addendum. 
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47. Exhibit B -Staff Requirements:  this exhibit states that all Project Managers & Assistant 

Project Managers to the CM must have one of the three following credentials: RA, PE, or 
CCM.  Please confirm if there is any condition in which this requirement is waived ,for 
instance; a Project Manager with additional years of experience (say 30 years as an example- 
exhibit requires 10 years + license) or an Assistant Project Manager with 10 years’ experience 
(exhibit requires 7 years+ license) may also be considered acceptable candidates. 
 
Please See the Revised Attachment 4 Staffing Requirements which is included with the 
addendum. 

 
48. Sample Contract, pg 55, article 69 - LIMITED DEFENSE & INDEMNIFICATION: a portion of this 

article reads "rehab of privately owned dwellings is not "public work".  Contractor is not 
required to pay prevailing wages for the work unless there is a final judicial determination 
that Labor Law 20 applies.  Question:  is there presently an open court case on labor wages 
which may affect pricing on this project?  
 
There is no open court case. 

 
49. What are the prequalification requirements that are necessary for a contractor to be placed 

on the pre-qualified list – i.e. bonding capacity, annual revenue, extent of prior residential 
experience?   
 

The prequalification requirements will be posted on DDC’s website.  
 

50. Where in the case management process does the CM get involved? Will we be responsible 
for helping collect information and contacting homeowners before they have chosen their 
path?  
 
See RFP Task A.7 Homeowner Services 
The CM will require direct interactions with homeowners, during scoping and design, and 
during construction, close out, and one year warranty period. The CM will receive customer 
service referrals from the HRO Customer Call Center and the Build it Back Centers. The CM 
will work closely with HRO/DDC to ensure the highest quality of customer service to 
homeowners. Proposers should include in the proposal a plan for assisting in the 
management of homeowner relations throughout the project, potentially including 
leveraging community based organizations or other organizations familiar with housing, 
relocation services, disaster recovery, and the local community. 
 
The CM will work with HRO/DDC, and the local community, and engage potential 
homeowners as necessary in learning more about the pathways and process, and 
encourage homeowners to finalize their pathway decisions. Where homeowners’ pathway 
decisions are linked with other homeowners, such as homeowners of attached homes or 
row houses, the CM may work with a group of homeowners to discuss potential design 
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options and pathways for the entire group.  The CM needs to include a full-time Community 
Liaison position for this scope of work within their CM Base Fee.  

 
51. What percentages of eligible homeowners have completed the case management process?  

 
Approximately 40% of homeowners have completed the case management process to date. 

 
52. Have Damage Assessment Reports & Tier 23 Environmental Review and Feasibility Studies 

been completed for all homes in the respective pathways? Is this information available for 
review? (Exhibit L)  
 
These reports are in various stages of completion and will be provided to the CM’s from 
HRO/DDC via Work Orders. 

 
53. Please confirm: The contents of the sample project provided on page RFP-23 are the basis 

from which design and construction management staffing plans are derived. The actual 
requirements of each of the three boroughs have no bearing on respondent’s staffing plan.  
 
That is correct.  The staffing plan from the Sample Project will not be the staffing plan of 
the three boroughs. 

 
54. Will each project have to acquire the Enterprise Green Communities Certification for New 

Construction, Moderate Rehab, and Substantial Rehab? (Appendix 1 – Contract Document / 
Exhibit K: 2012 Enterprise Green Communities and Checklist)  
 
The program requires compliance with the HUD’s Green Retrofit Checklist for Non-
substantially damaged buildings and Enterprise Green Communities for Substantially 
damaged buildings.  Please see the Appendix I – Minimum Program Standards for more 
detail. 

 
55. Fee for Profit, please advise if estimates are available for the average home construction 

costs for Rehabilitations, Elevations and Reconstructions. This information is requested for 
the CM’s use in calculating Fee for Profit. (RFP Attachment 3A, 3B & 3C as shown on pages 
RFP 35-43)  
 
The following are rough average costs, based upon prior work and are not the actual 
amounts for the work anticipated under this contract, since the scope of every home will 
vary: 
Elevations:   $250,000 
Rehabilitation: $35,000 
Reconstruction: $600,000 

 
56. Will the owner have final say in completion/acceptance for final payment or will an 

independent inspector be involved what is acceptable?  
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An independent inspector will determine Final Completion of each project. 

 
57. In close out, will NYC provide us with a digital copy of the SharePoint for our records?  

 
The closeout requirements and document sharing policies and procedures will be finalized 
at the acceptance of the CM’s Implementation Plan. 

 

58. Once the home bids are it turned in, will change orders be allowed to alter the price? 
 
Change orders will be considered on a case by case basis. 

 
59. Does the RFP Stipulate 3 contractors total, or, 3 contractors per competition pool with a total 

of 9 contractors? Is the intent that one contractor would carry the full volume of work per 
competition pool if the contact is awarded? 
 
It is intended that one CM firm will be assigned to each of the 3 Boroughs identified in the 
RFP; however the City reserves the right to assign the awardees to one or more borough(s) 
based on the proposer’s capacity and the best interest of the City.    

 
60. The RFP alludes to the potential for urban/neighborhood design services for buildings of 

similar architectural merit; what is the conceivable extent of those services? Would it require 
a sub-consultant? 
 
The CM teams are required to include design sub-consultants on their team.  HRO/DDC is 
looking for teams to develop innovative and holistic approaches to designing and 
constructing numerous homes in the same neighborhood in the same program where the 
design challenges are similar. 

 

61. Where are the “blocks of homes” and what are the “serious design and infrastructure 
constraints” that will impact achievement of “a more cohesive neighborhood scale” in each 
borough?  What are the time and/or contact limits that can be placed on the community and 
homeowner collaboration process? 
 
This information was provided during the pre-submission conference and can be found in 
the presentation posted on the DDC’s website and in this addendum.  Proposers are 
encouraged to visit the identified neighborhoods to better understand the anticipated 
challenges with these cases.  The timelines associated with specific pathways are identified 
on RFP-8 of the RFP. 

 
62. May each listed bullet item be separately unit-priced in the pricing forms? May additional 

bullet items be added to each subsection of the pricing forms? 
 
No.  
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63. In order to share risk, can we establish a normalized set of conditions for unit-pricing, and 

then define a set of extreme conditions (+-,%) that would trigger T&M invoicing and 
payment? 
 
T&M invoicing would be triggered when DDC/HRO confirms a home requires “As needed 
Architectural, Engineering and CM Services” which would be identified during the Work 
Order process.  Additionally, DDC/HRO is adding the option to utilize T&M Invoicing for CM 
services when a home requires complexities during construction that cannot be anticipated 
at this time.  See the Revised Fee Forms 3A, 3B & 3C attached to this addendum. 

 
64. Can additional milestone payments be incorporated in the construction process beyond the 3 

that are scheduled? 
 
The construction payment milestones have been revised as follows and are integrated into 
the RFP and the contract.  They are as follows: 
 

Revised Milestone Payments Billed at Milestone  

(% of Construction Value) 

Mobilization 10% 

25% 10% 

50% 25% 

75% 25% 

90% and Substantial Completion 10% 

100% and Final Acceptance 20% 

 
65. For all payment milestones, what are the acceptance criteria for invoice approval?  

 
Approval by DDC/HRO. 

 
66. For all payment milestones, what is the guaranteed time period for invoice 

approval/rejection and, subsequently, what is the guaranteed time period after invoice 
approval for payment of approved invoices? What are the enforcement 
mechanisms/penalties for exceeding time period allocations. 
 
It is anticipated that invoicing and approved payments for such would be occurring on a 
monthly basis. 
 

67. What are the liquidated damage provisions for contractors and what is the contractor bonus 
structure for early completion(s)? 
 
Addendum No. 2 will be issued with a revised Article 71 

68. When will the homes be assigned to the CM? Will they all be assigned in the first month or an 
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average # per month for the duration of the contract? 
 
HRO/DDC anticipates providing CM Work Orders with 20-100 homes/Work Order.  
HRO/DDC anticipates, but does not guarantee, providing the CM teams 600 homes at the 
start of the contract.  Please refer to Task A.2 on RFP-10. 
 

69. To arrive at a monthly staffing cost, the CM would need to know how many houses would be 
in design and construction at the same time for the life of the project. Can this info be 
provided? 
 
The CM has been provided the number of homes and projects per borough (RFP-4) and the 
anticipated schedule for types of homes (RFP-8-9).  The CM will need to use their experience 
and judgment to develop their staffing costs. 

 
70. If a final certificate of occupancy cannot be obtained due to previous home or lot conditions, 

does this mean that the CM does not receive the last 25% of its fee? 
 
This will be determined on a case by case basis. 

 
71. What is the definition of "close out of the project" in Task A, page RFP-6?  

 
Please refer to the definitions and terms for Final Acceptance in the amended contract 
 

72. Will the monthly fee for CM services mentioned in Task A on page RFP-6 be a monthly unit 
price as per paragraph or will it be a multiplier times actual direct labor rates? 
 
Monthly unit rate, identified as the Base Fee on the revised Fee Proposal Forms 3A, 3B & 3C 
included in this addendum. 

 
 

73. Who will manage and who will pay for controlled inspections? 
 
HRO 

 
74. For emergency work, will the CM be paid for their costs above and beyond their monthly fee? 

 
Yes. 

 
75. Page RFP-8 specifies contract schedules and accelerated schedules. Has the program been 

able to meet these schedules to date? What is the difference in these two schedules? 
 
Contract Schedules represent the accepted durations for the activities identified.  
Accelerated Schedules represent an early completion which will trigger early incentive 
completion bonuses. 
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76. Do the schedules on page RFP-8 and 9 take into account bidding, DDC approvals of bids and 

permitting time?  
  
The Schedules on RFP-8 and 9 do not identify expectations for bidding.  The schedules have 
been revised to include procurement durations and are included in the revised RFP.  Please 
refer to Page 70 of the Contract, Task C.2 Services during the Construction Phase, which 
identifies the Anticipated Time Frames from homeowner’s final design sign-off and 
commencement of construction for projects in each pathway. 

 
77. The schedules on pages RFP-8 and 9 mention the end of the phase as final inspection. What is 

the definition of this term?  Does this mean substantial completion or final issuance of C of 
O? 
 
Please refer to the definitions and terms for Final Acceptance in the amended contract 

 
78. What if a home can't achieve a Certificate of Occupancy?  

Please see response to question 70, above.   
 

79. What expectations can the CM have with respect to expedited permit processing from City 
and State regulatory agencies? 
 
DEC Coordination 
Working with the New York State Department of Environmental Conservation (DEC) we 
have developed a Build it Back-specific “general permit” that covers construction activities 
in areas adjacent to wetlands that are within DEC’s jurisdiction. This pertains to over 1,000 
properties, both Rebuilds and Elevates. We are collaborating with DEC to develop sample 
application materials and expedited processes with a 15-day turnaround for properties that 
are within a wetland or within a coastal erosion hazard area (CEHA). 
BSA Unmapped Streets/Bed of Mapped Streets /Narrow Lots 
The Housing Recovery Office and HPD are working closely with the Board of Standards and 
Appeals to expedite and batch approvals for homes in the Build It Back program. This issue 
potentially affects a significant volume of reconstructions. We have organized interagency 
coordination with DOB/DCP/FDNY/Law Department and BSA.  
Because fire safety is paramount, HPD is working with FDNY to incorporate all necessary 
fire safety features into building design, which includes changes in roof pitch, structure 
height, sprinkler systems, increased fire ratings of building materials, and linked fire alarm 
systems. 
We also developed a streamlined application and batch filing and review process for 
narrow and shallow lots in the rebuild program. A combination of community outreach and 
simplified procedures has reduced application periods down to the legally mandated 
notification period and review procedures, which is less than three months. 

 
80. What level of homeowner services is expected in Task A.7, Homeowner Services? 
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See Question 50. The CM is expected to work with the homeowner during the scoping and 
design and during construction.  The case management will be the responsibility of HRO, 
however the CM will be required to coordinate and communicate directly with the 
homeowner related to the design and construction of the work.  Should the homeowner not 
accept their pathway determination or not agree with the grant agreement that will be the 
responsibility of HRO to resolve. 

 
81. Can the City identify how many buildings have previous non-conforming issues? Wetland 

issues? 
 
HRO/DDC cannot at this time quantify the number of non-conforming issues.   

 
82. How will the City handle the change order process and what is a reasonable expectation that 

the CM should plan on to develop a schedule?  
 
Change orders will be processed pursuant to the City’s standard  rules for review and 
approval. However, DDC/HRO is working to develop a streamlined change order process in 
compliance with all New York City requirements that will expedite the processing of change 
orders for Build it Back.   

 
83. Will NYC DOB and other agencies holding permit processing roles expedite HRO BiB related 

approvals? 
 
HRO/DDC is partnering with NYC Department of Buildings to set aside dedicated resources 
assigned specifically for this program. 

 
84. Batching work by community or neighboring structures is preferred but would require 

significant coordination and cooperation by the applicants.  Estimating the time required to 
facilitate such activities is difficult to determine.  Can you provide further guidance on how 
this unknown cost can be quantified? 
 
HRO/DDC has provided as much information as is currently available. 

 
85. Some construction work may require the homeowner to vacate the premises.  Are 

homeowners prepared to do this and is this a reimbursable cost directly to the owner?  If the 
owner delays the work schedule how will the CM be compensated for these delays? 
 
HRO has programs in place to help the homeowner and these issues will be directed to 
HRO’s case management team.  Should a delay occur based upon this issue, it will be 
addressed on a case by case basis with HRO/DDC’s review and approval. 
 

86. The RFP references many compliance requirements of which some can be interpreted with 
varying degrees of conservatism.  Does the BiB program have a SOP which addresses a typical 
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or acceptable interpretation?  Can it be provided to the bidders? 
 

There is no SOP which delineates a summary of the compliance requirements. 
 

87. What is the estimated time for HRO/DDC approvals noted in the scope?  i.e. Pg RFP 12 
“Preliminary Design”, Pg RFP 14 Task B.2 Bundled homes approval, and can you give an 
estimated response time for any change orders during design or construction? 
 

HRO/DDC will have dedicated professionals assigned full-time to provide timely approvals.  
DDC/HRO will look for the CM to delineate the necessary approval timelines in their 
Implementation Plan.  Given the substantial range of complexity which may exist with a 
change order, it is not possible to provide an estimated response time.  Change orders will 
be evaluated on a case by case basis. 

 

88. Regarding page RFP-10, Task A.3 Project Office(s).  Is there any specific requirement with 
respect to the location of the required Project Office(s)?  Is it required that the office be 
located in the borough of the assigned work, and must it be in one of the Neighborhoods 
where projects are located?  Is this subject to approval of HRO/DDC? 
 

Please refer to Exhibit D: Requirements for the Project Office for the specific requirements 
 
The Project Office needs to be in close proximity of the neighborhoods where the projects 
are located. 
 
The Project Office location is subject to the approval of HRO/DDC. 
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Questions & Answers from the December 19, 2014 Pre-Proposal Conference: 
 

89. The holistic approach for neighborhoods and how some of the construction issues are going 
to be dealt with. Is that somehow going to become part of this program or are you going to 
figure it out later? 
 

 There is a lot of work going on with the Office of Recovery and Resiliency with the Office of 
Sustainability and DOT and DEP to think about the long term infrastructure issues related 
to these neighborhoods. In addition the Department of City Planning has been working 
with us on some of the specific neighborhoods that have been referenced today. Our hope 
is that we can come up with solutions for some of the neighborhoods that take this into 
account. We don't currently envision major infrastructure work to be part of this contract, 
but it can be done in partnership. 

 
90. What are you currently working on Building It Back Program with EDC? How does this project 

interface with that program?  
 
 This program was launched in June 2013, and there have been both design contracts, 

construction contracts, and pre-construction contracts including damage assessments, 
appraisals, and help with the BSA process. There are specific contracts related to design and 
construction for the elevations and the repair projects, and then there are developers who 
are working with HPD to design and construct the rebuild homes. We do not intend to 
eliminate any of those contracts. Those contracts are all moving and continue to move 
forward. But it is clear that we need more capacity to get more work done. And so these 
contracts target the neighborhoods we talked about, and focus mostly on elevations, repair 
and attached homes in those specifics neighborhoods. 

 
91. So basically the contracts work simultaneously with each other? 

 
 Correct. 
 
92. Two questions.  One with regard to the M/WBE 30 percent requirement. Is that per contract 

per subcontractors? Are they required to 30 percent? Is that the CM GC? 
 
 The CM's goal is to achieve the MWBE percent requirement across the total value of the 

contract. For them to get to that value it will include trying to maximize the PQL contractors 
who may or may not be M/WBE firms, as well as their subcontractors. There is not a 
requirement so that each single construction contract be subject to the 25% M/WBE goal. 
We structured this to give as much flexibility as possible to the contracting and the CM 
community, recognizing that we're going to maximize it in as many ways as possible. But it 
is not every single construction contract. Please see the answer Question 4 above. 

 
 
 



SANDHRO, CM/Design/Build for Hurricane Sandy-Affected Residential Community Recovery 
PIN:  8502015HR0011P-13P 

Page 18 of 19 

93. Regarding the 20 percent hiring from the community, is that on jobs over $350,000? Is that 
20 percent of all? Is there a breakdown of journeymen, apprenticeships? 

 
 We're encouraging 20 percent for all workers, regardless of contract level and type of work.  

There is no separate requirement for journeymen or apprentices. 
 
94. For the design portion for the price per home for the new home giving -- I think given we 

don't know the size or complexity of the individual homes, is there a way to get additional fee 
necessary if it becomes more complex outside of the design fee?  

 
 We created the time and material on the portion of the design fee so that it would mitigate 

situations where you have complexities factors that can't be anticipated. So that's why we 
have that in the fee structure. 

 
95. Is it intended that this be a nonunion or union contract? 
 
 Work that will be packaged in contracts under $300,000 does not have an apprenticeship 

requirement and there is no requirement to be part of the Project Labor Agreement. The 
CMs have the flexibility of how they want to bid the work and the size of the packages. 
They can package large or small groups of homes together and utilize either the PQL for 
contracts above or below $300,000. All the contracts above $300,000 are subject to both 
the apprenticeship requirement and subject to the outer borough project labor agreement. 

 
96. I have a few questions. One, I'm working with Building It Back Program personally. I lost my 

house in the storm. Is there a conflict of interest that might be involved in this program? My 
second question is, while you have minority proportions for minority participation in these 
projects, being a Sandy survivor, how does that work and what are the metrics on that? 

 
 There is a Conflict of Interest form that Build It Back applicants will need to file before they 

can work on a Build it Back contract, but they are not precluded from bidding or working on 
the project. We feel very strongly about having Sandy-impacted residents and firms be part 
of this work. So we encourage contractors, CMs that are proposing to think about design 
firms and other non-profit organizations that know these communities well to partner with 
them. The Sandy Recovery Hiring Plan encourages hiring Sandy impacted resident as 20 
percent of workers across the projects. 

 
97. We've been told that there is a pre-construction meeting with the homeowners will be 

involved in the design team and the CMs. And we're wondering, is someone from HRO going 
to be part of that just sort to be like the, you know, arbiter or sort of the person to go to so 
that after construction is finished the homeowner can't go back and say that the CM, or the 
entity that did the construction didn't fulfill their obligations as according to the pre-
construction design meeting? 
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 Our current process does not involve the Housing Recovery Office as part of that meeting. 
We are involved in the final agreement that is made. It is between the Housing Recovery 
Office and the homeowner. What we would like the CMs to do is propose how they best 
think we can work through this process and manage it moving forward. But the idea is that 
there will be a clear scope of work that will be agreed to through an agreement with the 
homeowners, such that the homeowner clearly knows what work is happening before 
construction starts. 

 
98. For the communities where they are attached to a home or are in close proximity, what 

financing solution is available? 
 
 So the question had to do with earlier in the presentation which addressed neighborhoods 

where there are two attached homes, a lot of row houses or homes that are so close 
together that they might as well be attached in terms of the ability to move forward. There 
are constraints for Build It Back in terms of who can join the program,. There is an 
opportunity to do things when it is needed for creative design solution, especially when the 
homes are attached. But that's something we'll work together with the neighborhoods to 
discuss and also the community organizations in those neighborhoods. 
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The CMs are required to procure all construction contracts from one of eight Pre-
Qualified List(s) of the contractors provided and maintained by HRO/DDC.  These 
contracts shall be held by the CM.  The Pre-Qualified Lists (PQL) are detailed in Section 
III.1. Task B.2. Preparation of Construction Bid Documents.  PQL will be established by 
DDC in accordance with New York City Procurement Policy Board (NYC PPB) Rules. 
 

2. Joint Ventures and Other Consultant Relationships 
 
Proposals may be submitted by Joint Ventures.  Note that, there is no minimum 
requirement for the proportion of work by either of the two joint ventured parties.  Joint 
ventures must carry the required insurance either as policies written specifically for the 
joint venture entity, or by using their existing single entity policies with endorsements 
written for the joint venture activity.   
 
HRO/DDC does not recognize the corporate configuration wherein one company is “in 
association with” another.  Relationships between two or more firms shall be either as 
joint venture or prime consultant/subconsultant.  In the event that a proposal is received 
wherein two or more firms are described as being "in association with" each other, DDC 
will treat the relationship as one of prime consultant/subconsultant(s). The RFP 
evaluation will be handled accordingly, and if chosen as a winner, the contract 
documents will show only the prime firm on the signature page, and all other firms will be 
relegated to Exhibit A of the attached contract, which lists any subconsultants.  
 

3. Contract Term 
 

This Contract shall commence as of the date indicated in the Notice to Proceed Letter 
and shall remain in effect for 1,825 consecutive calendar days. 
 

4. Insurance 
 

All insurance is as described in Article 9.39(c) (design consultant), Article 10.2.3(e) 
(construction contractors/subcontractors) and Article 23 of the attached contract.  The 
proposer is advised to carefully review such insurance requirements.   

 
5. Payment Provisions 
 

This is not a fixed price lump sum contract.  No fee or Payments will be earned or paid for 
any period of time after Final Acceptance. 
 
Payments will be made in a combination of milestone payment, fee for services payment, 
hourly rates, and incentive/disincentive payment. 
 
The terms and conditions applicable to payment for all required services for the Project 
are set forth in Article 42 of the attached contract and in Article 26 and 28 as applicable.  
Such payment categories directly correspond to Tasks identified in the Scope of Work 
and are identified below: 
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• Task A Construction Management Services and Task C Construction Procurement 
Services: 
o Base Fee (Annual Cost of professional staffing): monthly payment according to 

one twelfth of the amount in the final negotiated Fee Proposal 
o Set Up of Project Office (mobilization and demobilization): lump sum payment of 

the amount in the final negotiated Fee Proposal 
o Operation of the Project Office:  monthly payment according to one sixtieth of the 

lump sum total set forth in the fee 
o Fee for Profit in increments of 20 Homes per pathway:  milestone payment. 25% of 

the Fee for Profit upon being issued a work order identifying a project; 50% of the 
Fee for Profit upon executing the contract with the PQL contractors to start 
construction; and 25% of the Fee for Profit upon Final Acceptance. 

 

• Task B Scoping and Design Services: 
o Scoping and Design Services: milestone payment based on the Unit Price per 

Home for three different pathways set forth in the final negotiated Fee Proposal. 
10% payable upon completion of Scoping and cost estimate; 30% payable upon 
completion of preliminary design; 50% payable upon completion of final design 
documents including bid document; and 10% for construction services payable 
upon Final Acceptance.  CMs shall not invoice the City more than once a month. 

o Additional A&E Services: monthly payment based on the hourly rates set forth in 
the final negotiated Fee Proposal T & M services will be performed if and only if 
such services are directed by the Commissioner. 

 

• Task C Construction Services: 
o The CM shall be paid the price of the award given to the construction contractor. 

Payments for Construction shall be invoiced in in accordance with the chart below: 
 

Milestone Payment Billed at Milestone  

(% of Construction Value) 

 

Mobilization 10% 

25% 10% 

50% 25% 

75% 25% 

90% and Substantial Completion 10% 

100% and Final Acceptance 20% 

 
 

• Task D Emergency Work  
o Should critical life safety issues arise, emergency work shall be treated as change 

orders under Article 26 and 28 of the attached contract.  For units requiring 
emergency work where a project has already been bid and awarded, the PQL 
contractor shall be required to do the emergency work.  For units requiring 
emergency work where a project has not been bid, the CM will be required to bid 
the work to at least three contractors off the appropriate PQL lists. 
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 Bonus and Liquidated Damages 
In accordance with Article 71 of the attached contract, disincentives may be 
applied on a Work Order by Work Order basis at the sole discretion of HRO/DDC.  
 

The CM will be required to submit invoices on a monthly basis with a breakdown  by each 
Home identified by the Work Order number, application number and borough, block and 
lot number.  These invoices will identify the names and titles of the CM and subconsultant 
personnel, hourly rate, and number of hours per pay period.  Invoices for services will be 
accepted once every 30 days.  See Appendix 3 for Sample Invoice.   
 
Payments will be made to the CMs in accordance with the Prompt Payment provisions of 
the New York City Procurement Policy Board Rules. 
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SECTION lll.  SCOPE OF WORK AND CONTRACT CONDITIONS 
 

1. Scope of Services   
 

The scope of work for this contract includes construction management, scoping and 
design services, and construction for the rehabilitation, elevation, and reconstruction of 
detached, semi-attached and fully attached, one- to four-family Homes in three boroughs 
of New York City (Brooklyn, Queens, and Staten Island).  
 

 Construction Management:  The CM will be required to provide all services 
necessary and required for the quality, management, coordination, and administration 
of the work, including management of the M/WBE utilization plan, from 
commencement at the packaging of projects after the Homeowners’ engagement 
through substantial completion, final acceptance, project close-out, and Homeowners’ 
acceptance, including monitoring of the construction one year warranty period. 
 

 Scoping and Design Services:  The CM will be responsible for creating a 
comprehensive Scope of Work that falls within the parameters of the HRO provided 
feasibility study for each Home as per Exhibit L of the attached contract.  Additional 
design work through architectural, engineering, and technical expertise shall, as 
necessary, be provided for complex design and infrastructure issues. 
 

 Construction:  The CM will be required to procure all construction contracts from a 
Pre-Qualified List of contractors (PQL) that will be provided and maintained by 
HRO/DDC.  The CM must ensure that the approved scope of work is bid out and 
executed at the high level of quality standards and completed in a timely manner. 
 

 Post Construction:  The CM will be required to request a Final Inspection, resolve 
outstanding issues, receive a written determination of Final Acceptance, perform any 
necessary tasks to obtain a permanent Certificate of Occupancy as well as submit all 
documents and records including, but not limited to, warranty certificates, manuals, 
and drawings.   

 
Based upon the Project Schedules below, HRO/DDC is looking for CM teams to find 
innovative and efficient ways to manage and complete large volumes of Homes through 
design and construction as quickly as possible.   
 

Project Timeframes 

Phase Type of Construction 
Contract 
Schedule 

Accelerated 
Schedule 

Defined Start of Phase 
Defined Completion 
of Phase 

Scoping and Design Rehabilitation 28 days 18 days Work Order from DDC DOB Approval  

Construction 
Procurement 

Rehabilitation 45 days 30 days DOB Approval CM Issued NTP 

Construction Rehabilitation 42 days 21 days CM Issued NTP Final Acceptance 
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Project Timeframes 

Phase Type of Construction 
Contract 
Schedule 

Accelerated 
Schedule 

Defined Start of Phase 
Defined Completion 
of Phase 

Scoping and Design 
Elevation  (No BSA approval 
or DEC approval for other 
than general permit) 

84 days 56 days Work Order from DDC DOB Approval 

Construction 
Procurement 

Elevation (No BSA approval 
or DEC approval for other 
than general permit) 

60 days 45 days DOB Approval CM Issued NTP 

Construction 
Elevation (No BSA approval 
or DEC approval for other 
than general permit) 

140 days 70 days CM Issued NTP Final Acceptance 

Scoping and Design 
Elevation (BSA approval or 
DEC approval for other than 
general permit required) 

168 days 140 days Work Order from DDC DOB Approval 

Construction 
Procurement 

Elevation (BSA approval or 
DEC approval for other than 
general permit required) 

60 days 45 days DOB Approval CM Issued NTP 

Construction 
Elevation (BSA approval or 
DEC approval for other than 
general permit required) 

140 days 70 days CM Issued NTP Final Acceptance 

Scoping and Design 
Reconstruction (No BSA 
approval or DEC approval for 
other than general permit) 

112 days 84 days Work Order from DDC DOB Approval 

Construction 
Procurement 

Reconstruction (No BSA 
approval or DEC approval for 
other than general permit) 

60 days 45 days DOB Approval CM Issued NTP 

Construction 
Reconstruction (No BSA 
approval or DEC approval for 
other than general permit) 

224 days 140 days CM Issued NTP Final Acceptance 

Scoping and Design 

Reconstruction (BSA approval 
or DEC approval for other 
than general permit 
required) 

196 days 168 days Work Order from DDC DOB Approval 

Construction 
Procurement 

Reconstruction (BSA approval 
or DEC approval for other 
than general permit 
required) 

60 days 45 days DOB Approval CM Issued NTP 

Construction 

Reconstruction (BSA approval 
or DEC approval for other 
than general permit 
required) 

224 days 140 days CM Issued NTP Final Acceptance 

 
The services to be provided by the Construction Management firm(s) shall include 
without limitation the services set forth below: 

 
A.  CONSTRUCTION MANAGEMENT:  

 
The CM shall provide Construction Management Services in accordance with Article 11 
of the attached contract. 
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The technologies deployed in the Microsoft Azure cloud are as follows: 

 Barracuda Web Application Firewall “WAF” firmware v7.9.0.19 - Application 
Firewall - www.barracuda.com 

 MS Windows 2008/2012 Server Active Directory - User Authentication 

 MS SQL 2012 Server - Dynamics CRM and SharePoint DBs 

 MS ADFS 2.0 Server - Federation services 

 MS Dynamics CRM 2011 Server - CRM Server/Client  

 MS SharePoint 2013 Server - Document management 

 Scribe Insight 7.6.1.36092 - CRM automation and data integration - 
www.scribesoft.com 

 MS System Center 2012 Operations Manager - Systems Monitoring 

 MS System Center 2012 Configuration Manager - Patch management 

 MS Team Foundation Server 2013 - Development / Versioning  
 

The project controls manager from the CM will be required to assist and work with 
program and IT staff in the development of new interfaces including developing 
business requirements, job aids, and trainings.   

 
Task A.6    Compliance with Sandy Recovery Hiring Plan: 
CMs are encouraged to work with local Community Based Organizations, pre-
apprenticeship and apprenticeship programs, and voluntary groups engaged in 
rebuilding efforts.  The selected CM must provide one full-time staff dedicated to daily 
tracking compliance with the Sandy Recovery Hiring Plan, set forth in Exhibit H of the 
attached contract, to ensure the successful implementation of the Plan.  
 
 
Task A.7    Homeowner Services 
The CM will require direct interactions with Homeowners before assignment, during 
scoping and design, and during construction, close out, and one year warranty period.  
The CM will receive customer service referrals from the HRO Customer Call Center 
and the Build it Back Centers.  The CM will work closely with HRO/DDC to ensure the 
highest quality of customer service to Homeowners. Proposers should include in the 
proposal a plan for assisting in the management of Homeowner relations throughout 
the project, potentially including leveraging community based organizations or other 
organizations familiar with housing, relocation services, disaster recovery, and the 
local community.  

 
The CM will work with HRO/DDC, and the local community, and engage potential 
Homeowners as necessary in learning more about the pathways and process, and 
encourage Homeowners to finalize their pathway decisions.  Where Homeowners’ 
pathway decisions are linked with other Homeowners, such as Homeowners of 
attached Homes or row houses, the CM may work with a group of Homeowners to 
discuss potential design options and pathways for the entire group. The CM needs to 
include a full-time Community Liaison position for this scope of work within their CM 
Base Fee. 

 
B.  SCOPING AND DESIGN SERVICES PHASE: 

file:///C:/Users/difavac/AppData/Local/Microsoft/Windows/jgoddard/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/RUBKCRYD/www.barracuda.com
file:///C:/Users/difavac/AppData/Local/Microsoft/Windows/jgoddard/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/RUBKCRYD/www.scribesoft.com
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Task B.1   Develop Scope of Work, Provide Design Solutions, and Determine 

Final Pathway and Services During Construction  
The CM shall provide Design services in accordance with Article 9 of the attached 
contract.  For each Home, a current HRO contractor will perform a Preliminary 
Damage Assessment and generate Feasibility and Tier II Environmental Reports that 
determine whether or not a Home is Substantially Damaged and the applicable 
environmental impacts to that Home.  A Home that is deemed to be Substantially 
Damaged is one in which the cost of repairing the Home to its pre-storm condition 
exceeds 50% of the pre-storm value of the Home.  The pre-storm value of the Home 
is determined by taking the total value of the property in the 2012 tax year and 
subtracting the value of the land, all from the Department of Finance database.  This 
Substantial Damage calculation will be provided to the CM.  The CM will review the 
Preliminary Damage Assessment, Feasibility, and Tier II Environmental Reports.  
Samples of these reports are attached in Appendix 12.  Using those reports, the CM 
does a preliminary determination to assign a pathway for the repair among 
Rehabilitation, Elevation, or Reconstruction alternatives.   
 
The scoping and design functions are then staged.  There are four design stages as 
follows: 
 

 Scoping 
For each Home, the CM and Design subconsultants engage the Home owner, 
inspect existing conditions, prepare layout drawings and do all related work 
towards obtaining the scope of work and preliminary cost estimate.  Pathways may 
change after this scoping effort.  

 Preliminary Design   
The Preliminary design is a solution to all issues identified in the Scope and after 
the design consultation with the Homeowner, a final cost estimate is prepared. The 
documents go to HRO for review and preparation of the Homeowner agreement. If 
the Scope of Work differs from the original HRO assessment, and/or triggers a 
change in pathway, the scope of work will be submitted to HRO for approval prior 
to commencing the next phase of design. 

 

 Final Design 
Upon approval of the Preliminary design and Homeowner agreement, CM 
designer gets required regulatory approvals and prepares the construction bid 
documents, The Homeowner is then engaged for a final sign off. 

 

 Services During Construction 
CM designers attend meetings, respond to Request for Information, review 
submittals, and issue bulletins to ensure that construction matters related to the 
design are resolved. 

 
Specific Design Requirements  
The CM will be required to provide safe and efficient designs solutions; ensure 
compliance with all local, state and federal laws, rules and regulations, including 
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2. Communicate and coordinate the work with Construction contractors, 
Homeowners, and any other relevant regulatory agencies or community 
partners; 

3. Ensure Construction contractors are providing all necessary materials and 
equipment to perform the work in a timely manner; and 

4. Communicate and coordinate with design sub-consultants and other Program 
vendors as necessary. 

5. Anticipated Time Frames: 
 

Project Timeframes 

Phase Type of Construction 
Contract 
Schedule 

Accelerated 
Schedule 

Defined Start of Phase 
Defined Completion 
of Phase 

Scoping and Design Rehabilitation 28 days 18 days Work Order from DDC DOB Approval  

Construction 
Procurement 

Rehabilitation 45 days 30 days DOB Approval CM Issued NTP 

Construction Rehabilitation 42 days 21 days CM Issued NTP Final Acceptance 

Scoping and Design 
Elevation  (No BSA approval 
or DEC approval for other 
than general permit) 

84 days 56 days Work Order from DDC DOB Approval 

Construction 
Procurement 

Elevation (No BSA approval 
or DEC approval for other 
than general permit) 

60 days 45 days DOB Approval CM Issued NTP 

Construction 
Elevation (No BSA approval 
or DEC approval for other 
than general permit) 

140 days 70 days CM Issued NTP Final Acceptance 

Scoping and Design 
Elevation (BSA approval or 
DEC approval for other than 
general permit required) 

168 days 140 days Work Order from DDC DOB Approval 

Construction 
Procurement 

Elevation (BSA approval or 
DEC approval for other than 
general permit required) 

60 days 45 days DOB Approval CM Issued NTP 

Construction 
Elevation (BSA approval or 
DEC approval for other than 
general permit required) 

140 days 70 days CM Issued NTP Final Acceptance 

Scoping and Design 
Reconstruction (No BSA 
approval or DEC approval for 
other than general permit) 

112 days 84 days Work Order from DDC DOB Approval 

Construction 
Procurement 

Reconstruction (No BSA 
approval or DEC approval for 
other than general permit) 

60 days 45 days DOB Approval CM Issued NTP 

Construction 
Reconstruction (No BSA 
approval or DEC approval for 
other than general permit) 

224 days 140 days CM Issued NTP Final Acceptance 

Scoping and Design 

Reconstruction (BSA approval 
or DEC approval for other 
than general permit 
required) 

196 days 168 days Work Order from DDC DOB Approval 
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Project Timeframes 

Phase Type of Construction 
Contract 
Schedule 

Accelerated 
Schedule 

Defined Start of Phase 
Defined Completion 
of Phase 

Construction 
Procurement 

Reconstruction (BSA approval 
or DEC approval for other 
than general permit 
required) 

60 days 45 days DOB Approval CM Issued NTP 

Construction 

Reconstruction (BSA approval 
or DEC approval for other 
than general permit 
required) 

224 days 140 days CM Issued NTP Final Acceptance 

 
Homes will not be determined to be complete until all work is completed and all 
required inspections have been performed and certificates (if any) issued by any and 
all appropriate oversight agencies and handover to the Homeowner. 
 
In order to maximize work efficiencies, HRO/DDC reserves the following rights:  
(i) To determine the order of priority for the performance of the required services at 

the assigned sites;  
(ii) To increase or decrease the sites assigned to the CM depending on 

performance, including assigning sites outside the current region; 
(iii) To increase or decrease the value of the CM and transfer that contract capacity 

to another CM; 
(iv) To solicit separate design proposals from selected Design Consultants for 

unique resilient developments which require greater innovation and creativity; 
and 

(v) To assign sites that have completed designs done by another firm for 
construction only to the CM. 

 

D.  EMERGENCY REPAIRS 
 

Should critical life safety issues related to Sandy damage arise, HRO/DDC will issue 
Change Order to the CM for inspecting and ensuring that critical life safety issues in 
the Home are repaired on an emergency basis in compliance with HRO’s Minimum 
Program Standards in Exhibit I of the attached contract.  The CM will set up an after-
hours point of contact person (weekdays between 5pm-9am and 24/7 on 
weekends/holidays) to be on-call to respond to HRO/DDC-related emergency calls. 
Upon receiving such a call or a notification during regular business hours, the CM will 
dispatch an emergency team to assess the situation.  Examples of emergency repairs 
include, but are not limited to, a lack of heat/hot water, frozen pipes, and/or minor roof 
repairs threatening life/safety.  The CM will share its findings and repair scope of work 
with the HRO/DDC program and case management leads immediately upon 
completion.  The HRO/DDC program lead will approve/reject/modify the 
recommendations for the emergency repairs and authorize an emergency work order 
prior to repair commencement within 24 hours.   
 
The CM will then provide the requisite crews of qualified personnel to perform the 
work, i.e., plumbers, electricians, mechanics, and general tradesmen within 24 hours.   
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If applicable, submit a completed Form SF-254 for each of the subconsultants 
proposed to be used as part of the project team. (HRO/DDC must approve the 
actual subconsultants prior to their actual use).   

 
If the proposer is a joint venture, delineate the areas of responsibility and expertise 
of each joint venture partner. 

 
Project Team:  Identify the proposer’s proposed project team, throughout the term of 
the contract, to perform the required services.  In addition, submit a Form SF-255 
which identifies the Project Team which includes the Design Personnel and 
Construction Management Personnel listed in Attachment 4.  A resume of each 
person on the project team should also be submitted in Form SF-255. The resume 
shall include academic qualification, professional experience, and professional 
license if applicable, with supporting documents.  Minimum requirements are set 
forth in Attachment 4. 
 
NOTE: The proposer shall specify the following key personnel: Program Executive, 

Project Executive, Project Manager, Lead Design Manager, Design Project 
Manager, Project Controls Manager, Sandy Hiring Implementation 
Manager and MWBE Compliance Officer.  Resumes of the proposed key 
personnel, detailing managerial and technical qualifications, shall be 
included.  Particular attention and appropriate evaluation credit will be 
given to the track record of the proposed key personnel in successfully 
completing projects of comparable scope and complexity to that described 
in this RFP. 

 
If applicable, submit a completed Form SF-255 for each of the subconsultants 
proposed to be used as part of the project team. (HRO/DDC must approve the 
actual subconsultants prior to their use).  
 

B. Technical Approach (Methodology):  
Describe and demonstrate the effectiveness of the proposer’s methodology in 
managing, designing and constructing multiple concurrent projects; understanding of 
the program specifics and schedules of construction for the volume of projects at 
hand. 
 
Submit a comprehensive Staffing Plan that demonstrates the proposer’s clear 
understanding of an effective organizational approach to the management of 
multiple concurrent projects in design, construction and coordination with project 
case management.  
 
Submit a Project Schedule for the Sample Project as outlined on page RFP-24. 
 
The Staffing Plan and Project Schedule shall be based on the scenarios of the 
Sample Project described below: 
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Proposers are advised to read closely the requirements/Exhibits in the attached 
contract. 

 
Exhibit A:   Contract Information 
Exhibit B:   Staffing Requirements  
Exhibit C:   Partial Payment for Stored Material 
Exhibit D:   Requirements for Project Office 
Exhibit E:   Safety Requirements 
Exhibit F:   Form of Payment and Performance Bond 
Exhibit G:   Federal HUD Requirements (Appendix B, CDBG Rider) 
Exhibit H:   Sandy Recovery Hiring Plan  
Exhibit I:   NYC Build It Back Minimum Program Standards 
Exhibit J:   FEMA Elevation Certificate Instructions 
Exhibit K:   2012 Enterprise Green Communities and Checklist 
Exhibit L: Sample Damage Assessment Report, Tier 2 Environmental Review and 

Feasibility Study 
Exhibit M  Whistleblower Protection Expansion Act Rider 
 

Greater consideration will be given to proposers who can expeditiously deliver a high 
volume of cost effective, neighborhood based solutions that demonstrate extensive 
experience in resilience improvements of residential structures to reduce risk and 
strengthen neighborhoods in flood zones.   

 
C. Organizational Capability:   

Demonstrate the proposer’s capability in terms of quality of project management, 
design, staffing, construction management, CAD capabilities and current workload 
including other Sandy related HRO/DDC projects and administration of public and 
federally compliant contracts.  Demonstrate the proposer’s ability to provide 
personnel, managerial, and other resources as and when required to meet the 
project’s objectives.  
 
The City’s goal is to maximize the number of projects designed and constructed in 
2015.  Proposers will need to mobilize quickly to meet this goal.  Proposers must 
indicate the number of projects that they can move into design and construction by 
July 1, 2015 and by October 29, 2015 by type of project and the strategies and steps 
they will take to meet these goals.  Given the quantities of homes identified, and the 
accelerated schedule durations provided, proposer is required to delineate the 
numbers of project by type that their team can deliver design completions, 
construction starts and construction completions, when assuming an official contract 
start date of May 1, 2015.  
 

D. Statement of Understanding:  The Statement of Understanding form (Attachment 1) 
shall be signed by the proposer and submitted with the technical proposal. 

 
E. Acknowledgement of Addenda:  The acknowledgement of Addenda form 

(Attachment 5) serves as the proposer’s acknowledgement of the receipt of addenda 
to this RFP that may have been issued by the Agency prior to the Proposal Due 
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ATTACHMENT 3 
 

FEE PROPOSAL FORM 
 

FMS ID: SANDHRO 
 

PROJECT: CM/Design/Build for Hurricane Sandy-Affected Residential Community 
Recovery 

 
Submission:  The proposal shall submit Attachment 3 as its Fee Proposal in a clearly marked, 

sealed envelope.  
 
 

 

 
The estimated quantities set forth in the Fee Proposal are based on the estimated project counts of each 
borough in the RFP (RFP-4) and are solely for purpose of price comparison.   
 
The extended prices for the unit price items are to be paid for the actual quantities of the completed work 
and must cover the cost of the entire staff and administrative costs, labor, material, tools, plant and 
appliances of every description necessary to complete the entire work. 
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ATTACHMENT 3A 
 

FEE PROPOSAL FORM - Borough of Queens 
 
 List of Services 

Borough of Queens 
Estimated 

Quantity of 
Homes  

(a) 

Unit  
Price per 

Home 
(b) 

Extended  
Price 

 
(a x b) 

1.  All required scoping and design services for rehabilitation of one-to four-family Homes including: 
 

 Review of feasibility documents/damage assessments/Tier 2/available environmental reports, 
and open permit research 

 All site visits required to verify as built site conditions, prepare basic floor plans, obtain 
measurements, development of a program compliant scope of work 

 Support Homeowner customer service (assume 2 hours per Home for bidding purposes) 

 All meetings with Homeowner to review and agree on scope of work  

 Preparation of bid documents for construction 

 Review and approval of bids (including cost reasonableness and constructability analysis) 
 
 

1,250   

2. All required scoping and design services for elevation of one- to four- family Homes attached and 
non-attached including: 
 

 Review of feasibility documents/damage assessments/Tier 2/available environmental reports, 
open permit research, and compliance of existing site with historically documented conditions 

 All site visits required to verify as built site conditions, prepare basic floor plans, obtain 
measurements, development of a program compliant scope of work 

 Utility Markout 

 Land Survey 

 Zoning Analysis 

 Borings and Geotech Analysis 

 Landscape design to comply with program standards 

 Preparation of construction drawings (including submittal and approval by DOB) 

 Homeowner meeting to review construction documents and sign off final design doc 

 Preparation of permit applications 

 Pre-bid meeting with contractors 

 Preparation of bid documents for construction 

 Review and approval of bids (including cost reasonableness and constructability analysis) 
 

 

950   

3. All required scoping and design services reconstruction of one- to four- family Homes attached and 
non-attached including: 
 

 Review of feasibility documents/damage assessments/Tier 2/available environmental reports, 
open permit research, and compliance of existing site with historically documented conditions 

 All site visits required to verify as built site conditions, prepare basic floor plans, obtain 
measurements, development of a program compliant scope of work 

 Utility Markout 

 Land Survey 

 Zoning Analysis 

 Borings and Geotech Analysis 

 Landscape design to comply with program standards 

 Preparation of construction drawings (including submittal and approval by DOB) 

 Homeowner meeting to review construction documents and sign off final design doc 

 Preparation of permit applications 

 Pre-bid meeting with contractors 

 Preparation of bid documents for construction 

 Review and approval of bids (including cost reasonableness and constructability analysis) 
 

20   

Subtotal  A  
(1+2+3): 
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4. As needed Architectural, Engineering and Construction Management Services (Paid on a T&M Basis): 
 

Estimated 
Hours 

(a) 

Hourly 
Rate 
(b) 

Extended  
Rate 

(a x b) 

 More Complex Structural Designs for Rehabilitation and Elevation  Pathway as in the Case of 
Attached and Semi-attached Homes 

500   

 Early Engineering (any pathway, prefinal design sign off by Homeowners) 500   

 Emergency Construction Services 500   

 Wetlands 500   

 Septics 500   

 Fire Sprinkler System Designs (inclusive of Hydrant Flow test and backflow preventer) 500   

 Demolition Plans 500   

 Post Approval Amendments 500   

 SJO/RFI's 500   

 Marine Engineering 500   

 Other Technical Professionals 500   

Subtotal B  
(3): 
 

5. Base Fee  
The Base Fee covers the professional staffing for the key CM team over the period of time for the 
successful accomplishment of the tasks listed in Construction Management and Construction 
Procurement unless otherwise itemized in the Fee Proposal: 
 

 Quality personnel to develop and insure compliance with the CM Quality Management Plan 

 Production Staff required to track and maintain  

 Supervisory staff 

 Administrative support staff 
 
Note: This includes overhead, reimbursable expenses, and any other associated costs.   

Year One 
Lump Sum 

 

Year Two 
Lump Sum 

 

Year Three 
Lump Sum 

 

Year Four 
Lump Sum 

 

Year Five 
Lump Sum 

 

Subtotal C  
(5): 
 

6. Project Office Setup (Mobilization and Demobilization) Lump Sum  

7. Project Office Operation for 60 months Lump Sum  

Subtotal D  
(6+7): 

 

8. Fee for Profit 
 
CM firms are required to submit a Fee for Profit for each Home pathway in increments of 20 Homes.  
Upon being issued a Work Order from DDC (in increments of 20 Homes, preliminary assessments and 
related documents prepared by HRO) the CM shall receive 25% of their Fee for Profit.  Upon 
commencing construction of 20 Homes, the CM shall receive 25% of the Fee for Profit.  Upon Closeout 
of 20 Homes, the CM shall receive 50% of the Fee for Profit.  
 

Estimated
Qty of  

Groups of 
20 Homes  

(a) 

Unit 
Price per 
20 Homes 

 
(b) 

Extended  
Price 

 
 

(a x b) 

 20 Rehabilitations 62.5   

 20 Elevations 47.5   

 20 Reconstructions 1   

Subtotal E 
 (8): 
 

 

Total Fee Proposal for Queens 
(A+B+C+D+E):  
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_____________________________________________________________ 
Name of Proposer (company name) 
 
By: ____________________________________________ 
 Signature of partner or corporate officer 
 
Print name of signature above: __________________________________ 
 
Title: ______________________________________ 
 
Date: ______________________________________ 
 
Address: ______________________________________________________________ 
 
Telephone: __________________________ E-Mail: _________________________ 
 
 
EIN: __________________________ 
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ATTACHMENT 3B 
 

FEE PROPOSAL FORM - Borough of Brooklyn 
 
 List of Services 

Borough of Brooklyn 
Estimated 

Quantity of 
Homes  

(a) 

Unit  
Price per 

Home 
(b) 

Extended  
Price 

 
(a x b) 

2.  All required scoping and design services for rehabilitation of one-to four-family Homes including: 
 

 Review of feasibility documents/damage assessments/Tier 2/available environmental reports, 
and open permit research 

 All site visits required to verify as built site conditions, prepare basic floor plans, obtain 
measurements, development of a program compliant scope of work 

 Support Homeowner customer service (assume 2 hours per Home for bidding purposes) 

 All meetings with Homeowner to review and agree on scope of work 

 Preparation of bid documents for construction 

 Review and approval of bids (including cost reasonableness and constructability analysis) 
 
 

2,500   

2. All required scoping and design services for elevation of one- to four- family Homes attached and 
non-attached including: 
 

 Review of feasibility documents/damage assessments/Tier 2/available environmental reports, 
open permit research, and compliance of existing site with historically documented conditions 

 All site visits required to verify as built site conditions, prepare basic floor plans, obtain 
measurements, development of a program compliant scope of work 

 Utility Markout 

 Land Survey 

 Zoning Analysis 

 Borings and Geotech Analysis 

 Landscape design to comply with program standards 

 Preparation of construction drawings (including submittal and approval by DOB) 

 Homeowner meeting to review construction documents and sign off final design doc 

 Preparation of permit applications 

 Pre-bid meeting with contractors 

 Preparation of bid documents for construction 

 Review and approval of bids (including cost reasonableness and constructability analysis) 
 

 

800   

3. All required scoping and design services reconstruction of one- to four- family Homes attached and 
non-attached including: 
 

 Review of feasibility documents/damage assessments/Tier 2/available environmental reports, 
open permit research, and compliance of existing site with historically documented conditions 

 All site visits required to verify as built site conditions, prepare basic floor plans, obtain 
measurements, development of a program compliant scope of work 

 Utility Markout 

 Land Survey 

 Zoning Analysis 

 Borings and Geotech Analysis 

 Landscape design to comply with program standards 

 Preparation of construction drawings (including submittal and approval by DOB) 

 Homeowner meeting to review construction documents and sign off final design doc 

 Preparation of permit applications 

 Pre-bid meeting with contractors 

 Preparation of bid documents for construction 

 Review and approval of bids (including cost reasonableness and constructability analysis) 
 

25   

Subtotal  A  
(1+2+3): 
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4. As needed Architectural, Engineering and Construction Management Services (Paid on a T&M Basis): 
 

Estimated 
Hours 

(a) 

Hourly 
Rate 
(b) 

Extended  
Rate 

(a x b) 

 More Complex Structural Designs for Rehabilitation and Elevation  Pathway as in the Case of 
Attached and Semi-attached Homes 

500   

 Early Engineering (any pathway, pre final design sign off by Homeowners) 500   

 Emergency Construction Services 500   

 Wetlands 500   

 Septics 500   

 Fire Sprinkler System Designs (inclusive of Hydrant Flow test and backflow preventer) 500   

 Demolition Plans 500   

 Post Approval Amendments 500   

 SJO/RFI's 500   

 Marine Engineering 500   

 Other Technical Professionals 500   

Subtotal B  
(3): 
 

5. Base Fee  
The Base Fee covers the professional staffing for the key CM team over the period of time for the 
successful accomplishment of the tasks listed in Construction Management and Construction 
Procurement unless otherwise itemized in the Fee Proposal: 
 

 Quality personnel to develop and insure compliance with the CM Quality Management Plan 

 Production Staff required to track and maintain  

 Supervisory staff 

 Administrative support staff 
 
Note: This include overhead, reimbursable expenses, and any other associated costs.   

Year One 
Lump Sum 

 

Year Two 
Lump Sum 

 

Year Three 
Lump Sum 

 

Year Four 
Lump Sum 

 

Year Five 
Lump Sum 

 

Subtotal C  
(5): 
 

6. Project Office Setup (Mobilization and Demobilization) Lump Sum  

7. Project Office Operation for 60 months Lump Sum  

Subtotal D  
(6+7): 

 

8. Fee for Profit 
 
CM firms are required to submit a Fee for Profit for each Home pathway in increments of 20 Homes.  
Upon being issued a Work Order from DDC (in increments of 20 Homes, preliminary assessments and 
related documents prepared by HRO) the CM shall receive 25% of their Fee for Profit.  Upon 
commencing construction of 20 Homes, the CM shall receive 25% of the Fee for Profit.  Upon Closeout 
of 20 Homes, the CM shall receive 50% of the Fee for Profit.  
 

Estimated 
Qty of  

Groups of 
20 Homes  

(a) 

Unit 
Price per 
20 Homes 

 
(b) 

Extended  
Price 

 
 

(a x b) 

 20 Rehabilitations 125   

 20 Elevations 40   

 20 Reconstructions 1.25   

Subtotal E 
 (8): 
 

 

 

Total Fee Proposal for Brooklyn 
(A+B+C+D+E):  
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_____________________________________________________________ 
Name of Proposer (company name) 
 
By: ____________________________________________ 
 Signature of partner or corporate officer 
 
Print name of signature above: __________________________________ 
 
Title: ______________________________________ 
 
Date: ______________________________________ 
 
Address: ______________________________________________________________ 
 
Telephone: __________________________ E-Mail: _________________________ 
 
 
EIN: __________________________ 
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ATTACHMENT 3C 
 

FEE PROPOSAL FORM - Borough of Staten Island 
 
 List of Services 

Borough of Staten Island 
Estimated 

Quantity of 
Homes  

(a) 

Unit  
Price per 

Home 
(b) 

Extended  
Price 

 
(a x b) 

3.  All required scoping and design services for rehabilitation of one-to four-family Homes including: 
 

 Review of feasibility documents/damage assessments/Tier 2/available environmental reports, 
and open permit research 

 All site visits required to verify as built site conditions, prepare basic floor plans, obtain 
measurements, development of a program compliant scope of work 

 Support Homeowner customer service (assume 2 hours per Home for bidding purposes) 

 All meetings with Homeowner to review and agree on scope of work 

 Preparation of bid documents for construction 

 Review and approval of bids (including cost reasonableness and constructability analysis) 
 
 

1,200   

2. All required scoping and design services for elevation of one- to four- family Homes attached and 
non-attached including: 
 

 Review of feasibility documents/damage assessments/Tier 2/available environmental reports, 
open permit research, and compliance of existing site with historically documented conditions 

 All site visits required to verify as built site conditions, prepare basic floor plans, obtain 
measurements, development of a program compliant scope of work 

 Utility Markout 

 Land Survey 

 Zoning Analysis 

 Borings and Geotech Analysis 

 Landscape design to comply with program standards 

 Preparation of construction drawings (including submittal and approval by DOB) 

 Homeowner meeting to review construction documents and sign off final design doc 

 Preparation of permit applications 

 Pre-bid meeting with contractors 

 Preparation of bid documents for construction 

 Review and approval of bids (including cost reasonableness and constructability analysis) 
 

 

950   

3. All required scoping and design services reconstruction of one- to four- family Homes attached and 
non-attached including: 
 

 Review of feasibility documents/damage assessments/Tier 2/available environmental reports, 
open permit research, and compliance of existing site with historically documented conditions 

 All site visits required to verify as built site conditions, prepare basic floor plans, obtain 
measurements, development of a program compliant scope of work 

 Utility Markout 

 Land Survey 

 Zoning Analysis 

 Borings and Geotech Analysis 

 Landscape design to comply with program standards 

 Preparation of construction drawings (including submittal and approval by DOB) 

 Homeowner meeting to review construction documents and sign off final design doc 

 Preparation of permit applications 

 Pre-bid meeting with contractors 

 Preparation of bid documents for construction 

 Review and approval of bids (including cost reasonableness and constructability analysis) 
 

30   

Subtotal  A  
(1+2+3): 
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4. As needed Architectural, Engineering and Construction Management Services (Paid on a T&M Basis): 
 

Estimated 
Hours 

(a) 

Hourly 
Rate 
(b) 

Extended  
Rate 

(a x b) 

 More Complex Structural Designs for Rehabilitation and Elevation  Pathway as in the Case of 
Attached and Semi-attached Homes 

500   

 Early Engineering (any pathway, pre final design sign off by Homeowners) 500   

 Emergency Construction Services 500   

 Wetlands 500   

 Septics 500   

 Fire Sprinkler System Designs (inclusive of Hydrant Flow test and backflow preventer) 500   

 Demolition Plans 500   

 Post Approval Amendments 500   

 SJO/RFI's 500   

 Marine Engineering 500   

 Other Technical Professionals 500   

Subtotal B  
(3): 
 

5. Base Fee  
The Base Fee covers the professional staffing for the key CM team over the period of time for the 
successful accomplishment of the tasks listed in Construction Management and Construction 
Procurement unless otherwise itemized in the Fee Proposal: 
 

 Quality personnel to develop and insure compliance with the CM Quality Management Plan 

 Production Staff required to track and maintain  

 Supervisory staff 

 Administrative support staff 
 
Note: This include overhead, reimbursable expenses, and any other associated costs.   

Year One 
Lump Sum 

 

Year Two 
Lump Sum 

 

Year Three 
Lump Sum 

 

Year Four 
Lump Sum 

 

Year Five 
Lump Sum 

 

Subtotal C  
(5): 
 

6. Project Office Setup (Mobilization and Demobilization) Lump Sum  

7. Project Office Operation for 60 months Lump Sum  

Subtotal D  
(6+7): 

 

8. Fee for Profit 
 
CM firms are required to submit a Fee for Profit for each Home pathway in increments of 20 Homes.  
Upon being issued a Work Order from DDC (in increments of 20 Homes, preliminary assessments and 
related documents prepared by HRO) the CM shall receive 25% of their Fee for Profit.  Upon 
commencing construction of 20 Homes, the CM shall receive 25% of the Fee for Profit.  Upon Closeout 
of 20 Homes, the CM shall receive 50% of the Fee for Profit.  
 

Estimated 
Qty of  

Groups of 
20 Homes  

(a) 

Unit 
Price per 
20 Homes 

 
(b) 

Extended  
Price 

 
 

(a x b) 

 20 Rehabilitations 60   

 20 Elevations 47.5   

 20 Reconstructions 1.5   

Subtotal E 
 (8): 
 

 

 

Total Fee Proposal for Staten Island 
(A+B+C+D+E):  
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_____________________________________________________________ 
Name of Proposer (company name) 
 
By: ____________________________________________ 
 Signature of partner or corporate officer 
 
Print name of signature above: __________________________________ 
 
Title: ______________________________________ 
 
Date: ______________________________________ 
 
Address: ______________________________________________________________ 
 
Telephone: __________________________ E-Mail: _________________________ 
 
 
EIN: __________________________ 
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ATTACHMENT 4 
 

STAFFING REQUIREMENTS 
 

FMS ID: SANDHRO 
 

PROJECT: CM/Design/Build for Hurricane Sandy-Affected Residential Community 
Recovery 

 
Overall staffing requirements for design and construction management personnel for the Project 
have been establish by the Commissioner and are set forth below.  Such staffing requirements 
specify the titles of design and construction management personnel that may be required for the 
Project.  A staffing plan for the project shall be established in accordance with the procedure set 
forth in Article 11 of the contract. 
 

List of Key Personnel: 

 Program Executive 

 Project Executive 

 Project Manager 

 Lead Design Manager 

 Design Project Manager 

 Project Controls Manager 

 Sandy Hiring Implementation Manager 

 MWBE Compliance Officer 
 

Minimum Qualification Requirements Per Title 
 

Any personnel provided by the CM and/or its Design Consultants must satisfy the Minimum 
Requirements Per Title set forth below.  
 
ARCHITECTURAL PERSONNEL 

Title 
 
 

Number of 
Years of 
Experience 

Professional License or 
Certification 
 

Principal 10 Professional License 

Project Architect 7 Professional License 

Project Manager (Architecture) 7  

Senior Architectural Designer 5  

Junior Architectural Designer 3  

Architectural Technician 1  

Senior Interior Designer 5  

Junior Interior Designer 3  

Interiors Technician 1  

Programming Specialist 3  

Senior Landscape Architect 5 Professional License 

Junior Landscape Architect 3  

Senior Landscape Architectural Designer 5  

Junior Landscape Architectural Designer 3  

Landscape Technician 1  

Senior Draftsperson/CAD 5  
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Junior Draftsperson/CAD 1  

 
 
ENGINEERING PERSONNEL 

Title 
 
 

Number of 
Years of 
Experience 

Professional License or 
Certification 
 

Principal 10 Professional License 

Project Engineer 7 Professional License 

Project Manager (Engineer) 7  

Senior Structural Engineering Designer 5  

Senior Electrical Designer 5  

Senior Plumbing Designer 5  

Senior HVAC Designer 5  

Junior Structural Engineering Designer 3  

Junior Electrical Designer 3  

Junior Plumbing Designer 3  

Junior HVAC Designer 1  

Engineering Technician 1  

Senior Engineering Draftsperson/CAD 5  

Junior Engineering Draftsperson/CAD 1  

 
 
PERSONNEL FOR ESTIMATING 

Title 
 
 

Number of 
Years of 
Experience 

Professional License or 
Certification 
 

Principal 7 Professional Certification 

Senior Estimator 7  

Junior Estimator 3  

 
 
PERSONNEL FOR VARIOUS SPECIALTIES 

Title 
 
 

Number of 
Years of 
Experience 

Professional License or 
Certification 
 

Principal 7 Professional Certification 

Fire Protection Specialist 5  

Geotechnical Specialist 5  

Marine Engineer 10 Professional License 

Environmental Conservationist 5  

Arborist 3 ISA Certified 

Expediter 5  

Clerical 0  

 
 
 
CONSTRUCTION MANAGEMENT PERSONNEL 

TITLES Academic Qualification 
(Minimum) 

Licensure Number of 
Years of 
Experience 

Number of Years 
in Relevant 
Supervising 
Experience 

Program Executive BS  10 7 

Project Executive BS   10 7 

Project Manager BS in Engineering, PE, RA or 10 5 
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TITLES Academic Qualification 
(Minimum) 

Licensure Number of 
Years of 
Experience 

Number of Years 
in Relevant 
Supervising 
Experience 

Architecture, Construction 
Management related degree 

CCM or an 
additional 10 
years of 
supervising 
experience 

Assistant Project Manager BS in Engineering, 
Architecture, Construction 
Management related degree 

 7 5 

Lead Design Manager BS in Engineering, 
Architecture,  
Construction related degree 

RA 7 5 

Design Project Manager BS in Engineering, 
Architecture, Construction 
Management related degree 

 5 3 

Resident Engineer BS in Engineering 
(CE, EE or ME) 

PE 7 3 

Construction Inspector BS or an additional 5 years of 
relevant experience 

 3 2 

Project Controls Manager BS in Engineering, 
Architecture, Construction 
Management or related 
degree 

 10-15 5 years of 
leadership in 
projects of the 
similar size and 
complexity 

Sandy Hiring 
Implementation Manager 
 

BS or an additional 5 years of 
relevant experience 

 5 2 

Office Engineer/Utilities 
Coordinator/Operational 
Logistics Coordinator 

BS in Engineering 
(CE, EE or ME) 

 5 3 

Clerical High School Diploma Computer 
Skills 

0  

M/WBE Compliance 
Officer 

  5 2 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



  

Tax ID #: 
   APT E-

PIN #: 85015P0007 
 

 

 

 Revised January 5, 2015 

 Page 1 of 6 June 2013 

SCHEDULE B – M/WBE Utilization Plan 
Part I: M/WBE Participation Goals 
 

Part I to be completed by contracting agency 
 

Contract Overview 

APT E- Pin # 85015P0007 FMS Project ID#: SANDHRO 

Project Title/ Agency 
PIN # 

CM/Design/Build Services for Hurricane Sandy Residential Community Recovery for the 
Boroughs of Queens, Brooklyn and the Staten Island / 8502015HR0011P-13P 

Bid/Proposal  
Response Date Friday, January 23

rd
, 2015 

Contracting Agency Department of Design and Construction 

Agency Address 30-30 Thomson Ave., 4
th
 Fl. City Long Island City State NY Zip Code 11101 

Contact Person Ramon Rodriguez Title Deputy ACCO 

Telephone # (718) 391-1505 Email rodrigur@ddc.nyc.gov 

 
Project Description (attach additional pages if necessary) 

  
SANDHRO, CM/Design/Build Services for Hurricane Sandy Residential Community Recovery for the Boroughs of Queens, 
Brooklyn and the Staten Island. 
 

 

M/WBE Participation Goals for Services 
Enter the percentage amount for each group or for an unspecified goal.  Please note that there are no goals for Asian Americans in Professional Services. 
 

Prime Contract Industries:  

• Professional Services: CM sub consultants performing CM work, Design sub consultants, and any specialty design 

sub –consultants (only City M/WBE certification may be used to meet goals except for the Asian category). 

• Standard services: work performed by any contractors/subcontractors/sub-consultants may be used to meet the 

M/WBE goals. (All City certified M/WBEs may count towards the M/WBE goals). 

• Construction: PQL contractors (all 8) and subcontractors to the PQL (all M/WBE City certifications will count 

towards the M/WBE goals). 

 

      

 Group  Percentage     

  Unspecified*  25%    

  or      

  Black American  UNSPECIFIED    

  Hispanic American  UNSPECIFIED    

  Asian American  UNSPECIFIED EXCEPT PROFESSIONAL SERVICES 

  Women  UNSPECIFIED    
        

  Total Participation Goals   25%  Line 1 

      
 
 
 
 
 

*Note:  For this procurement, individual ethnicity and gender goals are not specified.   
 


