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SECTION I. TIMETABLE 
 
A. RFP Issuance 
 
1. Submission Deadline:   The proposer shall deliver the Proposal, on or before 

4:00 PM on Thursday, August 11, 2005, in a clearly marked envelope or package. 
The Proposal shall consist of two separate, clearly marked, sealed packages: (1) 
the Technical Proposal (1 original and 3 copies), and (2) the Fee Proposal (1 
original).  Any proposals received after the closing date will be considered for 
evaluation solely at the discretion of DDC.  The proposal shall be hand delivered to 
the contact person at the location listed below: 
 
 

Elon Sylvester, (718) 391-1530 
Professional Contracts Section 
Department of Design and Construction 
30-30 Thomson Avenue, 4th Floor (Entrance on 30th Place) 
Long Island City, NY 11101 
E-mail: Sylveste @ddc.nyc.gov  

 
 

NOTE:  Respondents are held responsible for ensuring that the Proposal is 
received by the Professional Contract Section by the deadline.  Respondents are 
warned not to rely on signed delivery slips from their messenger services.  
Occasionally packages are delivered to the School Construction Authority located in 
the same building and the packages are not forwarded to the DDC Professional 
Contracts Section in a timely manner.  Entrance to DDC is on 30th Place, not 
Thomson Avenue despite our Thomson Avenue house number. 

 
2. Inquiries: In the event a proposer desires any explanation regarding the 

meaning or interpretation of this RFP, such explanation must be requested in 
writing, no later than one week prior to the submission date prescribed in the RFP.  
In the event DDC determines that it is necessary to respond to the inquiry in writing, 
such response will be furnished as an addendum to the RFP to all potential 
proposers known to have downloaded the RFP.  All addenda will be available on 
DDC’s website. All inquiries must be directed ONLY to the contact person listed in 
Paragraph A (1) above.  
 

3.        Addenda: Receipt of an addendum to this RFP by a proposer must be 
acknowledged by attaching an original signed copy of the addendum to the 
Technical Proposal.  All addenda shall become a part of the requirements for this 
RFP. 
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4. RFP Schedule: The following is the estimated timetable for receipt, evaluation, 

and selection of proposals.  This is only an estimate and is provided to assist 
responding firms in planning. 

   
  a. Identify Consultant:  Within four weeks of submission deadline 
 

b. Complete Contract Registration:  Approximately three months from 
date of consultant selection. 

c. Commence Work:  When directed by DDC. 

RFP-2 



PROJECT: SER002271        PIN: 8502005SE0058P 
 

SECTION ll.  SUMMARY OF THE REQUEST FOR PROPOSALS 
 
A. Background and Objectives of the Project 
 

The New York City Department of Design and Construction (DDC), Division of 
Infrastructure, is seeking an engineering firm to perform inspection and other related 
services for the construction of sanitary and storm sewers and Best Management 
Practice (BMP) structures in the Lemon Creek Watershed Area, in the borough of 
Staten Island.  The project is more fully described in Exhibit E to the contract.  The 
standard contract for resident engineering inspection services is attached hereto 
and incorporated herein as part of this RFP.  
 

B.       Key Personnel
 

Contract award shall be subject to demonstration by the selected contractor that the 
proposed key personnel, including the Resident Engineer, will be the staff that will 
perform on the subject contract.    

 
The proposer is advised that it is the intent of the City to secure the personal 
services of the Resident Engineer identified in its technical proposal.  Accordingly, 
such Resident Engineer must be assigned to the Project.  In accordance with Article 
4 of the contract, failure by the Engineer to provide the Resident Engineer identified 
in its proposal will be considered a material breach of the contract and grounds for 
termination for cause.  Replacement of such Resident Engineer is subject to 
approval by the Commissioner and will only be permitted in the following 
circumstances: (1) if the designated individual dies or is no longer in the employ of 
the Engineer, or (2) if the City fails to direct the Engineer to commence work on the 
Project within nine (9) months of the date on which the Engineer submitted its 
technical proposal.  

 
The proposed Alternate Resident Engineer shall automatically become the 
proposed Resident Engineer if the following circumstances occur: (1) the proposer 
submits one or more proposals on other DDC projects, the procurements for which 
are simultaneous with this procurement, (2) the proposer identifies the same 
individual as the proposed Resident Engineer in this proposal, as well as in such 
other proposal(s), and (3) the proposer is selected for a project based on such other 
proposal.  Simultaneous procurements shall mean procurements where DDC has 
not yet identified a tentative winner as a result of its technical review process.   

 
C. Joint Ventures and Other Consultant Relationships 

 
There is no minimum requirement for the proportion of work by either of the two joint 
ventured parties.  Joint ventures must carry the required insurance either as policies 
written specifically for the joint venture entity, or by using their existing single entity 
policies with endorsements written for the joint venture activity. 
 
DDC does not recognize the corporate configuration wherein one company is “in 
association with” another.  Relationships between two or more firms shall be either 
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as joint venture or prime consultant/subconsultant.  In the event that a proposal is 
received wherein two or more firms are described as being "in association with" 
each other, DDC will treat the relationship as one of prime 
consultant/subconsultant(s). The RFP evaluation will be handled accordingly, and if 
chosen as a winner, the contract documents will show only the prime firm on the 
signature page, and all other firms will be relegated to Exhibit A, which lists any 
subconsultants.  

 
D. Contract Term/Cost Estimate 

  
The term of the contract shall commence on the date set forth in the Written Notice 
to Proceed and shall continue until final acceptance of all required construction work 
for the Project, plus a period of 90 consecutive calendar days thereafter for required 
close out activities. The Proposer is advised to carefully review Exhibit A to the 
contract, which sets forth the total anticipated time frame for the Engineer’s 
performance of required services, broken down as follows: (1) time frame for pre-
construction services; (2) time frame for construction services; and (3) time frame 
for post-construction services. The estimated cost of the construction contract for 
the Project is $9,966,667. 

 
E. Insurance 
 

 The Engineer and all subcontractors performing services on the Project must 
provide the types and amounts of insurance specified in Article 10 of the contract. 
As further described in Article 10 of the contract, the cost of all insurance 
determined by the Engineer to be necessary for the Project must be included in the 
BASIC FEE.  The Engineer is advised to carefully review such insurance 
requirements. 

 
F. Payment Provisions 

 
Payments for all required services for the Project shall be in accordance with 
paragraphs (1) through (3) below.  The Proposer is advised to carefully review 
Article 7 of the contract, which specifies the terms and conditions of payment.  
Information regarding the elements to be included in the Proposer’s Fee Proposal is 
set forth in Section IV(C) of this RFP. 

 
1. Basic Fee: The Basic Fee is a lump sum amount (to be submitted as the Fee 

Proposal).  The Basic Fee covers all costs and expenses incurred by the 
Engineer in the performance of all required services for the Project, including 
all expenses related to management, overhead and any anticipated profit, 
exclusive of the allowance amounts specified below.  Article 7 of the contract 
describes the elements of cost which must be included in the Basic Fee, as 
well as payment and retainage provisions applicable to the Basic Fee. 

 
2. Allowance for Staffing Expenses for the Engineer’s Personnel:  
 An allowance in the amount of $1,084,590 is included in the contract for 

reimbursement of the Engineer’s staffing expenses for those personnel who 
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are assigned to the Project and approved by the Commissioner pursuant to 
Article 5 of the contract (the “Assigned Personnel”).  The Engineer shall not 
be entitled to payment for staffing expenses for any Project Executive(s), as 
defined in Article 1 of the contract, or for any other personnel not assigned to 
the Project.  Reimbursement for such staffing expenses shall be in 
accordance with Article 7 of the contract. 
 

3. Allowance for Additional Services: An allowance in the amount of $100,000 is 
included in the contract for payment for additional services required for the 
Project. 
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SECTION lll.  SCOPE OF WORK AND CONTRACT CONDITIONS 
 
A. Scope of Services 

 
The Engineer shall provide, to the satisfaction of the Commissioner, all services 
necessary and required for the inspection, management and administration of the 
Project, so that the required construction work is properly executed, completed in a 
timely fashion and conforms to the plans, specifications and requirements of the 
construction contract(s) and to good construction practice. The Proposer is advised 
to carefully review Article 6 of the contract, which sets forth in detail the scope of 
required services. 

 
B. Contract Provisions 
 

The services to be provided by the Engineer and all standards of performance 
applicable to the required work are set forth in the form of contract, attached hereto 
and incorporated herein as part of this RFP.  Any firm awarded a contract as a 
result of this RFP will be required to sign this form of contract.  The Proposer is 
advised to carefully review the contract, with particular attention to the following 
articles: Article 4 - The Project Executive and Resident Engineer; Article 5 - The 
Engineer’s Personnel; Article 6 - Engineering Services and Article 7 - Terms and 
Conditions of Payment. 

 
C. Staffing Requirements 
 

Overall staffing requirements for the Engineer’s personnel for the Project have been 
established by the Commissioner and are set forth in Exhibit B to the contract.  
Such staffing requirements specify the titles and the required level of expertise of 
personnel that may be required for the Project, as well as the estimated time frame 
and the estimated direct salary rate per hour for each title.  In accordance with the 
procedure outlined in Article 5 of the contract, the number and titles of the 
Engineer’s personnel required for the Project, as well as the specified personnel to 
be assigned to the Project are subject to the prior written approval of the 
Commissioner.  The Engineer agrees, throughout the term of the contract, to 
provide personnel as directed by the Commissioner. 
 
The proposer is advised to carefully review Articles 4 and 5 of the attached contract, 
which set forth in detail the requirements with respect to the following: (1) Project 
Executive and Resident Engineer; (2) staffing requirements for the Engineer’s 
personnel; (3) the Engineer’s Staffing Plan; (4) Commissioner’s review and approval 
of the Engineer’s Staffing Plan; (5) revisions to the Staffing Plan; (6) replacement 
personnel; and (7) overtime policy. 
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SECTION IV. FORMAT AND CONTENT OF THE PROPOSAL 
 
A. Proposal Subdivisions:  Submit the proposal in separate, clearly labeled, sealed 

packages as follows: 
 

1. Technical Proposal (1 original and 3 copies):  The Technical Proposal shall 
contain all the information requested in Subsection B below, plus forms 254 
and 255. (These forms are available at 
http://nyc.gov/html/ddc/html/otherfrm.html) The Technical Proposal shall not 
include the Fee Proposal. 

 
 2. Fee Proposal ( 1 original):  The Fee Proposal shall consist of the elements 

requested in Subsection C below.  A form for the submission of the Fee 
Proposal is included as Attachment 2 of this RFP. 

 
B. Technical Proposal 
 
 Include the following information in the Technical Proposal in the order outlined 

below.  There may be further breakdowns of this format for each item, if the 
proposer so requires to clarify its proposal.  DDC reserves the right to reject any 
proposal that does not conform to this general format: 

 
 Introductory Material: 
 

  Cover Letter:  Submit a maximum one -page cover letter, indicating 
the firm’s name and address, and the name, address and telephone number of the 
person authorized to represent the firm.  The DDC project name and number must 
be included. 
 
  Table of Contents:  Provide a table of contents of the material 
contained in the proposal. 
 
  Summary: Submit a brief statement of the salient features of the 
proposal, including approach, qualifications and nature of the proposal project team.  
Do not include fee data in the summary. 
 

 Support Documentation: 
 
 1. Firm’s Experience: Identify no more than five (5) previous projects the 

Proposer has performed which are similar in scope and type to the Project 
described in this RFP.  Limit the experience information provided to a brief 
description of those projects which are similar to the Project described in this 
RFP.  The quality of those projects will be examined as well, including client 
satisfaction and problems that may have arisen during construction and how 
those problems were resolved.  DO NOT include other types of projects – 
they will not be considered. 
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  If the proposer is a joint venture, delineate the areas of responsibility and 
expertise of each joint venture partner. 

 
 2. Proposed Project Team:  Identify the following: 
 

(a) Project Executive: Identify the Project Executive, as defined in Article 
1 of the contract.   

     
(b) Resident Engineer:   
 

 Identify the Resident Engineer who will be assigned to the Project.  
Include the resume of the proposed Resident Engineer, detailing 
managerial and technical qualifications, in particular the track record 
of the proposed Resident Engineer in successfully completing projects 
of comparable scope and complexity to that described in this RFP.   

 
 Complete and attach the form that is included as Attachment 3 to 
this RFP.  Attachment 3 requests the proposer to identify and provide 
information concerning the proposed Resident Engineer for the 
Project, as well as the proposed Alternate Resident Engineer.   

 
  (c) Project Staff:  DDC has established staffing requirements for the 

Engineer’s personnel for the Project, as set forth in Exhibit B to the 
contract.  Identify those proposed personnel who will be assigned to 
the Project to fulfill the staffing requirements.  Include resumes of the 
proposed personnel, detailing technical qualifications and expertise., 

  
 3. Technical Approach:  Describe the Proposer’s technical approach to the 

Project.  Specifically include the following: (1) the Proposer’s understanding 
of the specifics of the Project, (2) the Proposer’s familiarity with the 
geographic area where the Project will be performed, (3) the Propoer’s 
methodology for the Project, i.e., its methodology for identifying and resolving 
technical and programmatic issues, and (4) the Proposer’s understanding of 
the construction schedule for the Project.  

 
 4. Organizational Capability:  Demonstrate the organizational capability of the 

Proposer’s firm.  Complete and attach an SF-254 form, which provides 
information concerning (1) the number of full-time persons currently on staff, 
and (2) the projects on which the firm is currently working, the projects the 
firm has completed, and the future projects to which the firm is committed.  
All project information shall include the dollar value of the contract, as well as 
the schedule.  

 
5. Statement of Understanding: Enclose this signed document (Attachment 1) 

with the Technical Proposal. 
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6. Acknowledgement of Addenda:   
 
  The Acknowledgement of Addenda form (Attachment 4) serves as the 

proposer’s acknowledgement of the receipt of addenda to this RFP that may 
have been issued by the Agency prior to the Proposal Due Date and Time.  
The proposer should complete this form as instructed on the form. 

 
C. Fee Proposal 

 
The Fee Proposal consists of a proposed Basic Fee for the Project, as described 
below.  A form for the submission of the Fee Proposal is included as Attachment 2 
to this RFP.  Submit one original Fee Proposal in a separate, sealed envelope.   

 
1. Basic Fee: The Basic Fee shall be a lump sum amount, which shall include 

all costs and expenses incurred by the Engineer in the performance of all 
required services for the Project, including all expenses related to 
management, overhead and any anticipated profit exclusive of the following: 
(1) reimbursable staffing expenses for the Engineer’s personnel, as specified 
in Article 7 of the contract, and (2) the allowance for additional services. 
 

2. Contract Provisions for Basic Fee: Article 7 of the contract describes the 
elements of cost which must be included in the Basic Fee, as well as the 
payment and retainage provisions applicable to the Basic Fee.  The Proposer 
is advised to carefully review this Article. 
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SECTION V.  PROPOSAL EVALUATION AND CONTRACT AWARD PROCEDURES 
 
A. PROPOSAL EVALUATION 
 
 1. Selection Process: 
 

 a. A DDC evaluation committee will review, evaluate and score all 
Technical Proposals in accordance with qualitative and quantitative 
criteria set forth in the RFP (see Evaluation Criteria Subsection 2 
below).  This evaluation and scoring will determine the proposer's 
Technical Rating.  DDC reserves the right to interview proposers and 
visit their offices for the purpose of clarifying their Technical 
Proposals, after which their Technical Ratings may be re-evaluated. 
Proposers will be ranked in accordance with the Technical Evaluation 
Score. 

 
 b. The Fee Proposals of the firms with the highest Technical Evaluation 

Scores will then be opened and considered. 
 

2. Evaluation Criteria:  Each of the evaluation criteria listed below is weighted 
by a factor of importance ranging from 0 to 100 points. A DDC evaluation 
committee will review, evaluate and score all Technical Proposals in 
accordance with these criteria to determine the proposer's Technical Rating. 

 
a. Experience of Firm and Subconsultants (if any):  The firm’s experience 

performing projects which are similar in scope and type to the project 
described in this RFP will be reviewed and scored.  The quality of 
those projects will be examined as well, including client satisfaction 
and problems that may have arisen during construction.  [weight 20%] 

 
b. Individuals Proposed for the Project Team:  The educational and 

experiential background of the team proposed to work on the project 
of this RFP will be reviewed and scored.  [weight 30%] 

 
c. Technical Approach:  The firm’s technical approach will be reviewed 

and scored.   [weight 35%] 
 
d. Firm’s Capability : The prime firm’s ability to provide personnel, 

managerial, and other resources as and when required to meet the 
project’s objectives will be reviewed and scored. The prime firm’s 
workload including other DDC projects will be considered. [weight 
15%] 

 
3. Basis of Award: In accordance with the NYC Charter, DDC will award the 

contract to the responsible proposer whose proposal is determined to be the 
most advantageous to the City, taking into consideration the price and such 
other factors or criteria as are set forth in the Request for Proposals.  
Contract award shall be subject to demonstration by the selected contractor 
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that the proposed key personnel, including the Resident Engineer, will be the 
staff that will perform on the subject contract.    
 

4. Supply and Service Report:  Upon selection, the successful proposer will be 
required to submit one original copy of the Department of Business Services 
Supply and Service Report, a copy of which will be provided. Upon written 
notification, the proposer must submit the Service and Supply Report within 
ten days of such notification. 

 
 5.  VENDEX: Upon selection, the successful proposer will be required to 

submit proof of filing of the appropriate VENDEX Questionnaires. Upon 
written notification, the proposer must submit a Confirmation of VENDEX 
Compliance and VENDEX Certificate of No Change to DDC within five days 
of official notification. A form for this confirmation is set forth in the RFP.  

 
The proposer is advised that VENDEX Questionnaires and procedures 
have changed. See www.nyc.gov/vendex to download the new VENDEX 
Questionnaires and a Vendor’s Guide to VENDEX or contact DDC’s 
VENDEX Unit at 718-391-1565.  

 
(a)  Submission: VENDEX Questionnaires (if required) must be submitted 
directly to the Mayor’s Office of Contract Services, ATTN: VENDEX, 253 
Broadway, 9th Floor, New York, New York 10007. 

 
(b)  Requirement:  Pursuant to Administrative Code Section 6-116.2 and 
the PPB Rules, proposers may be obligated to complete and submit 
VENDEX Questionnaires. If required, VENDEX Questionnaires must be 
completed and submitted before any award of contract may be made or 
before approval is given for a proposed subcontractor. Non-compliance with 
these submission requirements may result in the disqualification of the 
proposal, disapproval of a subcontractor, subsequent withdrawal of approval 
for the use of an approved subcontractor, or the cancellation of the contract 
after award. 

 
 6. Contract Finalization:  Upon selection, the successful proposer will be asked 

to finalize a contract with DDC subject to the conditions specified in the RFP 
and to the agency's standard contract provisions.  The contents of the 
selected proposal, together with this RFP and any addendum(s) provided 
during the proposal process, may be incorporated into the final contract to be 
developed by the agency. 
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SECTION Vl.  GENERAL INFORMATION TO PROPOSERS 
 
A. Non-Binding Acceptance of Proposals:  This RFP does not commit the City to 

award a contract for any services.  Further, the City may award one or several 
Engineering Inspection Services contracts for this Project. 

 
B. Incurring Proposal Costs:  The City of New York is not liable for any costs incurred 

in the preparation of a response to this RFP.  If Proposers choose to participate in 
negotiations, they may be asked to submit such price, technical data, or other 
revisions to their proposals as may be required by the City. 

 
C. Confidentiality:  The contents of a Proposer’s RFP response are not deemed 

confidential unless the Proposer identifies those portions of its response which it 
deems confidential, or containing proprietary information, or trade secrets.  The 
Proposer must provide justification as to why such materials, upon request, should 
not be disclosed by the City.  Such information must be easily separable from the 
non-confidential sections of the proposal. 

 
D. Reserved Rights:  All proposal material submitted becomes the property of the City 

and the City reserves the right, at its sole discretion, to: 
 

1. Reject any and all proposals received in response to this RFP; 
 
2. Award a contract to other than the lowest-fee Proposer; 
 
3. Waive, modify or correct any irregularities in proposals received, after prior 

notification to the Proposer; 
 
4. Use without limitation any or all of the ideas from submitted proposals; 
 
5. act for all or selected parts of the Proposer's proposal, selecting from the 

services offered without affecting the itemized pricing; 
 
6. Extend the time for submission of all proposals after notification to all 

prospective Proposers; 
 
7. May conduct discussions with offerers submitting acceptable proposals, 

award may be made without any discussion; 
 
8. Terminate negotiations with a selected Proposer and select the next most 

responsive Proposer, or take such other action as deemed appropriate if 
negotiations fail to result in a signed contract within a reasonable time of the 
commencement of negotiations as determined by the Commissioner; 

 
9. Postpone or cancel this RFP, in whole or in part, and to reject all proposals. 
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E. Contractual Requirements 
 

1. Any firm awarded a contract as a result of this RFP will be required to sign 
the City's standard contract for Engineering Inspection Services.  A copy of 
the contract is attached for your information.  The requirements for 
performance of this Project, as well as insurance, payment terms and all 
other provisions are contained in the contract. 

 
2. Any information which may have been released either orally or in writing prior 

to the issuance of the RFP shall be deemed preliminary in nature and bind 
neither the City nor the Proposer. 

 
3. The City will deal only with the Engineer and the City has no financial 

obligation to sub-consultants and sub-contractors of the Engineer.  However, 
all sub-consultants and sub-contractors are subject to the City's contracting 
requirements including Equal Employment Opportunity (Executive Order #50 
of 1980 as revised). 

 
4. If this is an Infrastructure contract for engineering design services, the 

Proposer must negotiate with the agency the adoption of a schedule of 
payments and deliverables.  In the event that a satisfactory decision cannot 
be reached regarding those schedules, the agency reserves the right to 
award to another proposer. 

 
5. The prompt Payment provisions set forth in the edition of the Procurement 

Policy Board Rules in effect at the time of this solicitation shall be applicable 
to payments made under a contract resulting from this solicitation.  The 
provisions require the payment to contractors of interest payments made 
after the required payment date except as set forth in the Rules. 
 
The contractor (consultant) must submit a proper invoice to receive payment, 
except where the contract provides that the contractor shall be paid at 
predetermined intervals without having to submit an invoice for each 
scheduled payment. 
 
Determinations of interest due shall be made in accordance with the 
provisions of the Procurement Policy Board Rules and General Municipal 
Law 3-a. 

  
 6. The New York City Comptroller is charged with the audit of contracts in New 

York City.  Any proposer who believes that there has been unfairness, 
favoritism or impropriety in the proposal process should inform the 
Comptroller, Office of Contract Administration, 1 Centre Street, Room 835, 
New York, NY 10007; the telephone number is (212) 669-3000.  In addition, 
the New York City Department of Investigation should be informed of such 
complaints at its Investigations Division, 80 Maiden Lane, New York, NY 
10038; the telephone number is (212) 825-5959. 
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 7. This Request for Proposals and the resulting contract award(s), if any, unless 
otherwise stated, are subject to all applicable provision of New York State 
Law, the New York City Administrative Code, New York City Charter and 
New York City Procurement policy Board (PPB) Rules.  A copy of the PPB 
Rules may be obtained by contacting the PPB at (212) 788-7820. 

  
 8. Contract award is subject to each of the following applicable conditions and 

any others that may apply: New York City Fair Share Criteria; New York City 
MacBride Principles Law; submission by the proposer of the New York City 
Department of Business Services/Division of Labor Services Employment 
Report and certification by that office; submission by the proposer of the 
requisite VENDEX Questionnaires/Affidavits of No Charge and review of the 
information contained therein by the New York City Department of 
Investigation; all other required oversight approvals; applicable provisions of 
federal, state and local laws and executive orders requiring affirmative action 
and equal employment opportunity; and Section 6-108.1 of the New York 
City Administrative Code relating to Local Based Enterprises program and its 
implementation rules.   

 
 9. Pursuant to New York City's Procurement Policy Board Rules, proposers 

have the right to appeal agency non-responsiveness determinations and 
agency non-responsibility determinations and to protest an agency's 
determination regarding the solicitation or award of a contract. 

 
 10. Prices proposed by the proposer shall be irrevocable until contract award, 

unless the proposal is withdrawn.  Proposals may only be withdrawn by 
submitting a written request to the Agency prior to contract award but after 
the expiration of 90 days after the opening of proposals.  This shall not limit 
the discretion of the Agency to request proposers to revise proposed prices 
through the submission of best and final offers and/or the conduct of 
negotiations. 

 
11. The Agency has determined that the contract(s) to be awarded through this 

Request for Proposals will not directly result in the displacement of any New 
York City employee. 

 
 
 
 
 
____________________________ ________________________ 
 ACCO Signature  Date 
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SECTION VIl.  ATTACHMENTS AND ENCLOSURES 
 

The following items are appended as attachments and enclosures to the RFP.  
Asterisked (*) items should be completed and returned as part of the proposal 
submission package: 

 
 A. Attachments 
  
  1. Statement of Understanding* 
  2. Fee Proposal Form* in a separate sealed, labeled envelope 
  3. Information Regarding Proposed Resident Engineer* 
  4. Acknowledgement of Addenda* 
  5. Confirmation of Vendex Compliance and VENDEX Certification of No 

Change (Download new 2004 VENDEX Questionnaires from 
nyc.gov/vendex) 

    
  B. Enclosures 
 
  1. Standard Form of Resident Engineering Inspection Services Contract 
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ATTACHMENT 1 
 

STATEMENT OF UNDERSTANDING 
 
 

 
 By signing in the space provided below, the undersigned certifies that the 
respondent (i) has read and understands the scope and requirements of this project, as 
described in the RFP and all attachments; (ii) has the capacity to execute this project, (iii) 
agrees to accept payment in accordance with the requirements of this RFP and the 
standard resident engineering inspection services contract, attached hereto, and (iv) will, if 
its proposal is accepted, enter into the attached Standard contract with the New York City 
Department of Design and Construction. 
 
 I hereby certify that my firm will carry all types of insurance specified in the contract. 
 
 The undersigned further stipulates that the information in this Proposal is, to the 
best of knowledge, true and accurate. 
 
 
 
 
                                           __________________________  
Date Authorized Signature 
 
 
                                             __________________________  
Telephone Number Consultant Firm 
 
 
_______________________                                       __________________________ 
Fax Number    Federal Tax I.D. 
 
 
____________________________________________________________________ 
E-Mail Address 
 
 
____________________________________________________________________  
Address     
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ATTACHMENT 2 

 
FEE SHEET 

 
REQUEST FOR PROPOSALS 

 
ENGINEERING INSPECTION SERVICES 
FOR THE CONSTRUCTION CONTRACT 

OF 
PROJECT: SER002271, BMP and Sewer Work in Lemon Creek Watershed,  
     Borough of Staten Island 

 
 

 
 The Basic Fee shall be the lump sum amount covering all items of cost and 
expense specified in Article 7 of the contract.   Indicate the Proposer’s Basic Fee in the 
space provided below: 
 
 
 
Basic Fee: $______________ 
 
 
__________________________________________ ________________________ 
Name of Proposer (firm)   EIN# 
 
 
By:_______________________________________ 
      Signature of Partner or Corporate Officer 
 
 
__________________________________________ ________________________ 
Title      Date 
 
 
__________________________________________ ________________________ 
Address      Telephone Number 
 
 
_________________________________                                             
Fax Number 
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ATTACHMENT 3 
 

IDENTIFICATION OF RESIDENT ENGINEER 
 
 
 FMS ID No.: SER002271 
 Description:    BMP and Sewer Work in Lemon Creek Watershed,  

                 Borough of Staten Island 
 
 
(1) Resident Engineer: 
 
Name of Proposed Resident Engineer:  _______________________________________ 
The resume of the Proposed Resident Engineer must be included in the Technical 
Proposal.    
 
Is the above individual currently employed by proposer?   _____ Yes     _____ No  
If the answer is No, the proposer must provide the certification set forth below.  Such 
certification is provided by checking the box below and signing this Attachment 3.  
 
    The proposer certifies that (1) it has entered into an agreement (written ___ or 

verbal__ ) with the individual identified above as the proposed Resident 
Engineer, and (2) in accordance with such agreement, the individual has agreed 
to be employed by the proposer and assigned to the Project if the contract is 
awarded to the proposer.  

 
Is the above individual performing services on a current project?   _____ Yes     _____ No  
If the answer is Yes, the proposer must provide the information set forth below. 
 
 Name of Entity or Agency: __________________________________________ 
 Project Description: _______________________________________________ 
 Title: __________________________________________________________ 
 Anticipated Completion Date: _______________________________________ 
 
Does the above individual have any projected assignments, including projects which have 
not yet been commenced, but for which a final selection has been made by the 
Entity/Agency: 
___ Yes ____ No.  If the answer is Yes, the proposer must provide the information set 
forth below.  If the individual has more than one projected assignment, the proposer must 
include an attachment listing all such assignments.  
 
 Name of Entity or Agency: __________________________________________ 
 Project Description: _______________________________________________ 
 Title: __________________________________________________________ 
 Anticipated Completion Date: _______________________________________ 
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Has the above individual been included on any other proposals submitted by the proposer 
for which a final selection has not yet been made by the Entity/Agency?   ___Yes  ___ No.   
If the answer is Yes, the proposer must provide an attachment listing all such proposals.      
 
(2) Alternate Resident Engineer: 
 
Name of Proposed Alternate Resident Engineer:  ________________________________. 
The resume of the Proposed Alternate Resident Engineer must be included in the 
Technical Proposal.    
 
Is the above individual currently employed by proposer?   _____ Yes     _____ No  
If the answer is No, the proposer must provide the certification set forth below.  Such 
certification is provided by checking the box below and signing this Attachment 3.  
 
    The proposer certifies that (1) it has entered into an agreement (written ___ or 

verbal__ ) with the individual identified above as the proposed Alternate 
Resident Engineer, and (2) in accordance with such agreement, the individual 
has agreed to be employed by the proposer and assigned to the Project if the 
contract is awarded to the proposer.  

 
Is the above individual performing services on a current project?   _____ Yes     _____ No  
If the answer is Yes, the proposer must provide the information set forth below. 
 
 Name of Entity or Agency: __________________________________________ 
 Project Description: _______________________________________________ 
 Title: __________________________________________________________ 
 Anticipated Completion Date: _______________________________________ 
 
Does the above individual have any projected assignments, including projects which have 
not yet been commenced, but for which a final selection has been made by the 
Entity/Agency: 
___ Yes ____ No.  If the answer is Yes, the proposer must provide the information set 
forth below.  If the individual has more than one projected assignment, the proposer must 
include an attachment listing all such assignments.  
 
 Name of Entity or Agency: __________________________________________ 
 Project Description: _______________________________________________ 
 Title: __________________________________________________________ 
 Anticipated Completion Date: _______________________________________ 
 
Has the above individual been included on any other proposals submitted by the proposer 
for which a final selection has not yet been made by the Entity/Agency?   ___Yes  ___ No.   
If the answer is Yes, the proposer must provide an attachment listing all such proposals.      
 
(3) Signature and Affirmation:  Sign Attachment 3 in the space provided below.  By 
signing below, the proposer affirms that (1) the information provided in this Attachment 3 
is, to the best of its knowledge, true and accurate, and (2) if awarded the contract, the 
proposer shall provide the services of the individual identified herein as the proposed 
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Resident Engineer.  The proposer acknowledges that failure to provide the services of 
such individual may result in termination for cause in accordance with Article 4 of the 
standard contract for resident engineering inspection services, attached hereto.  
 
 
 
      ________________________________________ 
      Name of Proposer 
     
      By: _____________________________________ 
              Signature of Partner or Corporate Officer 
       
      Title:____________________________________     
 
      Firm:____________________________________ 
 
      EIN:___________________________________  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

RFP-20 



PROJECT: SER002271        PIN: 8502005SE0058P 
 

ATTACHMENT 4 
 

ACKNOWLEDGEMENT OF ADDENDA 
 
 
 

 
 
 
 
 
 
 
 
 

TITLE OF THE REQUEST FOR PROPOSALS: 

Instructions: The proposer is to complete Part I or Part II of this form,
whichever is applicable, and sign and date this form.  This form serves as the
proposer’s acknowledgement of the receipt of Addenda to this Request for
Proposals (RFP) which may have been issued by the Agency prior to the
Proposal Due Date and Time. 

PIN #: 
 
 
 
 
 
 
 
 
 
 
 
 
 

___Part I 
Listed below are the dates of issue for each Addendum received in 
connection with this RFP. 

 
Addendum # 1, dated _________________________________ 
Addendum # 2, dated _________________________________ 
Addendum # 3, dated _________________________________ 
Addendum # 4, dated _________________________________ 
Addendum # 5, dated _________________________________ 
Addendum # 6, dated _________________________________ 
Addendum # 7, dated _________________________________ 
Addendum # 8, dated _________________________________ 
Addendum # 9, dated _________________________________ 
Addendum #10, dated _________________________________ 
 

 

 
 
 
 
 

___Part II 
 
 No Addendum was received in connection with this RFP. 
 

 
 
 
 
 
 
 
 
 
 
 
 

Proposer Name 

Proposer’s Authorized Representative: 
 
 Name: _____________________________________________ 
  

Title: _______________________________________________ 
  

Signature: ___________________________________________ 
  

Date: _______________________________________________ 
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ATTACHMENT 5 
 

CONFIRMATION OF VENDEX COMPLIANCE 
 
The Proposer shall submit this Confirmation of Vendex Compliance 
 
Name of Proposer: ____________________________________________ 
 
Proposer’s Address: ___________________________________________ 
 
Proposer's Telephone Number: __________________________________ 
 
Proposer's Fax Number: ________________________________________ 
 
Date of Proposal Submission: ____________________________________ 
 
Project ID: ___________________________________________________ 
 
VENDEX Compliance: To demonstrate compliance with VENDEX requirements, the 
Proposer shall complete either Section (1) or Section (2) below, whichever applies. 
 
(1) Submission of Questionnaires to MOCS: By signing in the space provided below, 
the Proposer certifies that as of the date specified below, the Proposer has submitted 
VENDEX Questionnaires to the Mayor’s Office of Contract Services, Attn: VENDEX, 253 
Broadway, 9th Floor, New York, New York 10007. 
 
Date of Submission: __________________________________________ 
 
By: ________________________________________________________ 

(Signature of Partner or corporate officer) 
 

Print Name: _________________________________________________ 
 
(2) Submission of Certification of No Change to DDC: By signing in the space 
provided below, the Proposer certifies that it has read the instructions in a “Vendor’s Guide 
to VENDEX” and that such instructions do not require the Proposer to submit VENDEX 
Questionnaires. The Proposer has completed TWO ORIGINALS of the Certification of No 
Change. 
 
 
 
By: ___________________________________________________ 

(Signature of Partner or corporate officer) 
 

Print Name: _________________________________________________ 
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THE CITY OF NEW YORK 
 

DEPARTMENT OF DESIGN AND CONSTRUCTION 
 

DIVISION OF INFRASTRUCTURE 
 

30-30 THOMSON AVENUE 
LONG ISLAND CITY, NEW YORK 11101 

 
CONTRACT FOR  

RESIDENT ENGINEERING INSPECTION SERVICES 
 
 

PROJECT: CONSTRUCTION OF SANITARY & STORM SEWERS AND 
BEST MANAGEMENT PRACTICE (BMP) STRUCTURES IN 
LEMON CREEK WATERSHED AREA 

 
BOROUGH:  STATEN ISLAND 
 
 
FMS NUMBER: SER002271 
 
 
REGISTRATION 
NUMBER:    _______________________________ 
 
 
PIN NUMBER:   8502005SE0058P 
 
 
ENGINEER:  ________________________________  

________________________________ 
________________________________ 

 
 
 
DATE:   July 5, 2005 
 

 
 

 
 
 
 
 
Standard Project Specific Contract (Basic Fee) 
Resident Engineering Inspection Services 
July 2005 
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 THIS AGREEMENT, made and entered into this _______ day of _____________, 2005, by and between the 
City of New York (the “City”) acting by and through the Commissioner of the Department of Design and Construction 
(the “Commissioner”) and _______________________________, (the “Engineer”), located at 
_________________________________. 
 

WITNESSETH: 
 
 WHEREAS, the City desires to have resident engineering inspection services performed for the construction 
project described in Exhibit E (the “Project”), and 
 
 WHEREAS, the Engineer has been selected based upon and in consideration of its representation that it can 
perform the required services set forth herein in a timely and expeditious manner, 
 
 NOW, THEREFORE, in consideration of the mutual covenants and conditions herein contained, the parties 
hereto agree as follows: 
 
ARTICLE 1 - Definitions 
 
1.1 "Agreement" shall mean this Agreement which has been signed by the parties, including (1) the Request for 
Proposals for the Project (“RFP”); (2) the Engineer’s Proposal submitted for the Project, and (3) the Exhibits set forth 
below.  In the event of any conflict between the RFP and the Engineer’s Proposal for the Project, the RFP shall prevail. 
  

Exhibit A Contract Information 
Exhibit B Staffing Requirements 
Exhibit C Engineering Services – Additional Requirements 
Exhibit D Requirements for As-Built Drawings 
Exhibit E Project Description 

 
1.2 "Agency" shall mean a city, county, borough or other office, position, department, division, bureau, board or 
commission, or a corporation, institution or agency of government, the expenses of which are paid in whole or in part 
from the City treasury. 
 
1.3 "Agency Chief Contracting Officer" ("ACCO") shall mean the person designated by the Commissioner to 
exercise such powers and duties with respect to procurement as are set forth in the Procurement Policy Board Rules. 
 
1.4 "City" shall mean the City of New York. 
 
1.5 "Commissioner" or "Agency Head" shall mean the Commissioner of the Department of Design and 
Construction of the City of New York, his/her successors, or duly authorized representative(s). 
 
1.6 "Commissioner's Representative" shall mean the Project Manager designated by the Commissioner or any 
successor or alternate representative designated by the Commissioner. 
 
1.7 "Comptroller" shall mean the Comptroller of the City of New York, his/her successors, or duly authorized 
representatives. 
 
1.8 "Contract" or "Contract Documents" shall mean the Agreement and all components thereof, as set forth in 
Article 1.1. 
 
1.9 "Department" or "DDC" shall mean the Department of Design and Construction of the City of New York 
acting by and through the Commissioner thereof, or his/her duly authorized representative. 
 
1.10 "Drawings" shall mean all graphic or written illustrations, descriptions, explanations, directions, requirements 
and standards of performance applied to the construction work. 
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1.11 “Engineer” shall mean the party of the second part hereto, whether a corporation, firm, or individual, or any 
combination thereof, and its, their, his or her successors, personal representatives, executors, administrators and assigns, 
and any person, firm or corporation who or which shall at any time be substituted in the place of the party of the second 
part under this contract; except that, as used in the Article entitled “Resolution of Disputes”, the “Engineer” shall mean 
the Commissioner’s Representative. 
 
1.12 "Final Acceptance" shall mean the final written acceptance of all required construction work for the Project, as 
determined by the Commissioner. 
 
1.13 "Government Entity" shall mean the United States, the State and City of New York, and any and every agency, 
department, court, commission, or other instrumentality or political subdivision of government of any kind whatsoever, 
now existing or hereafter created. 
 
1.14 "Law(s)" shall mean each and every law, rule, regulation, order or ordinance of any kind whatsoever issued by 
any Government Entity, in effect from the date of this Agreement through Final Acceptance of the construction work, 
applicable to or affecting the Project, the Site(s), the construction work, and all employees engaged hereunder. 
 
1.15 "Mayor" shall mean the Mayor of the City of New York, his/her successors or duly authorized representatives. 
 
1.16 "Modification" shall mean any written amendment of this Agreement signed by both the Department and the 
Engineer. 
 
1.17 “Project” shall mean all work necessary and required for the construction Project described in Exhibit E. 
 
1.18 “Project Executive” shall mean the person designated by the Engineer to serve as its principal representative 
with respect to its obligations under the Contract.  Such Project Executive shall be responsible for providing, on an as 
needed basis, executive or management expertise and oversight with respect to the Project.  The Project Executive shall 
be identified in Exhibit A and shall be included in the Staffing Plan approved by the Commissioner in accordance with 
Article 5.  In accordance with Article 7, the Engineer shall not be entitled to reimbursement for services provided by 
any Project Executive(s) through the Allowance for Staffing Expenses.  Compensation for services provided by any 
Project Executive(s) is deemed included in the Basic Fee. 
 
1.19 "Safety Standards" shall mean all laws, union rules and trade or industry custom or codes of any kind 
whatsoever, in effect from the date of this Agreement through Final Acceptance of the construction work, pertaining to 
worker safety and accident prevention applicable to the Project and/or the construction work (including, but not limited 
to, rules, regulations and standards adopted pursuant to the Occupational Safety and Health Act of 1970, as amended 
from time to time). 
 
1.20 "Shop Drawing" shall mean any and all drawings, diagrams, layouts, explanations, illustrations, manufacturer's 
drawings or other written or graphic materials which illustrate any portion of the construction work. 
 
1.21 "Site(s)" shall mean the area(s) upon or in which the construction work is carried on, and such other areas 
adjacent thereto as may be designated by the Commissioner. 
 
1.22 "Specifications" shall mean all of the directions, requirements and standards of performance applied to the 
construction work. 
 
1.23 "Subcontractor" shall mean any person, firm, or corporation, other than employees of the Engineer, who or 
which contracts with the Engineer or his subcontractors to furnish, or actually furnishes services, labor, or labor and 
materials, or labor and equipment hereunder.  All subcontractors are subject to the prior written approval of the 
Commissioner. 
 
1.24 "Substantial Completion" shall mean the written determination by the Commissioner that all required 
construction work for the Project is substantially complete. 
 
1.25 “Treasurer” shall mean the Commissioner of the Department of Finance of the City of New York.  
 
 
CITY OF NEW YORK 2 RESIDENT ENGINEERING INSPECTION SERVICES 
DEPARTMENT OF DESIGN AND CONSTRUCTION  PROJECT SPECIFIC CONTRACT  JULY 2005 



PROJECT: SER002271        PIN: 8502005SE0058P 
 

ARTICLE 2 - Compliance with Laws 
 
2.1 Procurement Policy Board Rules:  This Contract is subject to the Rules of the Procurement Policy Board of the 
City of New York (“PPB Rules”) in effect at the time of the receipt of proposals for this Contract.  In the event of a 
conflict between the PPB Rules and a provision of this Contract, the PPB Rules shall take precedence. 
 
2.2 The Engineer shall comply with all local, State and Federal laws, rules and regulations applicable to this 
Agreement and to the work to be performed hereunder, including without limitation the New York State Labor Law.  
The Engineer shall secure all licenses, obtain or cause to be obtained all permits, and pay or cause to be paid all fees 
required in connection with the performance of services under this Contract. 
 
2.3 The Engineer shall comply with and shall make sure that all contractors working on the Project comply with 
Section 24-216(b) of the Administrative Code of the City of New York and with the New York City Noise Control 
Code and with all regulations issued pursuant to Section 24-216(b) of the Administrative Code or the Noise Control 
Code.  
 
2.4 It is the intent and understanding of the parties to this contract that each and every provision of law required to 
be inserted in this contract shall be and is inserted herein.  Furthermore, it is hereby stipulated that every such provision 
is deemed to be inserted herein, and if through mistake or otherwise, any such provision is not inserted in correct form, 
then this contract shall forthwith upon application of either party be amended by such insertion so as to comply strictly 
with the law and without prejudice to the rights of either party. 
 
ARTICLE 3 - Agreement to Serve 
 
3.1 The City hereby retains the Engineer to perform the services hereinafter described, on the terms and conditions 
specified herein, and the Engineer agrees to so serve.  The Engineer agrees to provide, to the satisfaction of the 
Commissioner, all necessary resident engineering inspection and construction management services as may be required 
in connection with the construction of the Project so that the completed work conforms to the requirements of the 
construction contract and to good construction practice.  The resident engineering inspection and construction 
management services to be provided by the Engineer are set forth in detail in Article 6 hereof.  The Engineer hereby 
certifies that it has the necessary experience, expertise, manpower and resources to fulfill its obligations under this 
Contract competently and efficiently.  The Engineer agrees to use its best efforts to complete the Project as soon as 
possible and at the lowest possible cost to the City. 
 
ARTICLE 4 - The Project Executive and Key Personnel 
 
4.1 Project Executive:  The Project Executive, set forth in Exhibit A, shall serve as the Engineer’s principal 
representative with respect to its obligations under the Contract.  The Project Executive shall be responsible for 
providing, on an as needed basis, executive or management expertise and oversight with respect to the Project.  The 
Project Executive shall be included in the Staffing Plan approved by the Commissioner in accordance with Article 5.  In 
accordance with Article 7, the Engineer shall not be entitled to reimbursement for services provided by any Project 
Executive(s).  Compensation for services provided by any Project Executive(s) is deemed included in the Basic Fee. 
 
4.2 Resident Engineer:  The Resident Engineer for the Project is set forth in Exhibit A.  In its Proposal for the 
Project, the Engineer identified such Resident Engineer and agreed to provide such Resident Engineer in accordance 
with the terms and conditions set forth herein.  Accordingly, the Engineer specifically agrees to assign such Resident 
Engineer to the Project for its entire duration.  Failure by the Engineer to provide such Resident Engineer will be 
considered a material breach of the Contract and grounds for termination for cause.  Replacement of such Resident 
Engineer must comply with the conditions set forth in this Article 5 and will only be permitted in the following 
circumstances: (1) if the designated individual dies or is no longer in the employ of the Engineer, or (2) if the City fails 
to direct the Engineer to commence work on the Project within nine (9) months of the date the Engineer submitted its 
technical proposal. 
 
ARTICLE 5 - The Engineer’s Personnel 
 
5.1 Overall Staffing Requirements for the Engineer’s Personnel:  Overall staffing requirements for the Engineer’s 
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personnel for the Project have been established by the Commissioner and are set forth in Exhibit B.  Such staffing 
requirements specify the titles of personnel and required level of expertise that may be required for the Project, as well 
as the estimated time frame and estimated direct salary rate per hour for each title.  The Engineer agrees, throughout the 
term of the Contract, to provide personnel for the performance of all required services for the Project, as directed by the 
Commissioner.  The Engineer specifically agrees that its employees, agents and consultants shall possess the 
experience, knowledge and character necessary to qualify them individually for the particular duties they perform.  The 
Resident Engineer shall be a Professional Engineer, licensed in the state of New York.  Other personnel shall also be 
Professional Engineers licensed in the state of New York in accordance with the requirements of their ASCE/NICET 
grades, as set forth in Exhibit B. 
 
5.2 Staffing Plan:  A Staffing Plan for the Project shall be established as set forth below.  Such Staffing Plan must 
be established and approved by the Commissioner prior to commencement of the Engineer’s services pursuant to this 
Contract. 
 
 5.2.1 Contents of Staffing Plan:  The Staffing Plan shall include the items set forth below.  Such Staffing 
Plan shall include only those titles of personnel necessary for provision of the required services. 
 

(a) Project Executive, identified in Exhibit A 
(b) a list of required titles per Phase (Pre-Construction, Construction, and Post Construction) 
(c) specific personnel for each title 
(d)  direct salary rates per hour for all specified personnel approved by the Commissioner in accordance 

with Article 7.3.4 (b) 
(e) total estimated hours per title per Phase (Pre-Construction, Construction and Post Construction) 
(f) total estimated amounts per title per Phase (Pre-Construction, Construction, and Post Construction) 

 
5.2.2 Payment Limitations:  Payment for personnel is subject to the limitations set forth below. 
 
(a) Inclusion in Staffing Plan:  The Engineer shall not be entitled to payment for any personnel not 

assigned to the Project and not included in the approved Staffing Plan.  The specific personnel 
identified in the approved Staffing Plan shall be considered Assigned Personnel or Assigned 
Employees for the purpose of the Engineer’s entitlement to payment for services performed by such 
personnel. 

(b) Principal:  The Engineer shall not be entitled to payment for a principal’s time performing oversight 
or management duties.  This prohibition on payment for a principal’s time shall not apply if the 
following criteria are met: (1) such principal is qualified to perform services in accordance with one 
of the titles set forth in Exhibit B, and (2) such principal is included in the approved Staffing Plan for 
such title. 

(c) Project Executive:  The Engineer shall not be entitled to payment for the services of the Project 
Executive.  In accordance with Article 7, compensation for the Project Executive is deemed included 
in the Basic Fee. 

 
 5.2.3 Engineer’s Proposed Staffing Plan:  Within seven (7) days after commencement of this Contract, the 
Engineer shall submit a proposed Staffing Plan for the Project, based upon the overall staffing requirements set forth in 
Exhibit B.  Such proposed Staffing Plan shall include only those titles of personnel necessary for the provision of the 
required services.  Such Staffing Plan shall include the Project Executive, identified in Exhibit A, and shall provide a 
list of proposed titles of personnel, specific personnel proposed for each title, and total estimated hours and amounts for 
each title.  With respect to each specific proposed employee, the Engineer shall provide the following: (1) resumes and 
any other information detailing technical qualifications and expertise, and (2) direct salary information, including the 
employee’s current actual annual direct salary, as defined in Article 7.3.4(a), and direct salary history for the past three 
years. 
 
 5.2.4 Review and Approval of Staffing Plan:  The Commissioner shall review the Engineer’s proposed 
Staffing Plan and shall direct revisions to the same if necessary prior to final approval thereof.  As part of his review of 
the proposed Staffing Plan, the Commissioner shall determine (1) whether the titles of personnel proposed by the 
Engineer are necessary for the provision of the required services; (2) whether each specific employee proposed by the 
Engineer has the requisite qualifications, and (3) the direct salary rate per hour to be paid for each specific proposed 
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employee, in accordance with Article 7.3.4 (b).  The Engineer shall revise the proposed Staffing Plan as directed, until 
such plan is approved in writing by the Commissioner. 
 
 5.2.5 Revisions to Staffing Plan:  The Engineer shall, on a monthly basis, or as otherwise directed by the 
Commissioner, submit any revisions to the Staffing Plan it deems necessary.  Any revisions to the Staffing Plan are 
subject to the prior written approval of the Commissioner.  The Commissioner may, at any time throughout the term of 
this Contract, direct revisions to the Staffing Plan, including without limitation, modifying the titles of personnel 
necessary for the Project and increasing or decreasing the  
personnel assigned to the Project, based upon the scope of the required work.  The Engineer shall increase or decrease 
the personnel assigned to the Project, as directed by the Commissioner. 
 
 5.2.6 Revisions to Staffing Plan Due to Delay:  In the event completion of the Project is delayed for any 
reason, including without limitation, strike, work stoppage, severe weather conditions or other circumstances not due to 
the fault of the Engineer, the Commissioner shall, in writing, direct revisions to the Staffing Plan to decrease the level of 
staffing to be maintained throughout the delay.  The Engineer shall be reimbursed for the cost of the staffing it is 
directed by the Commissioner to maintain.  Upon termination of the delay, the Engineer shall restore the level of 
staffing as directed by the Commissioner.  The Engineer agrees to make no claim for damages due to delay in the event 
it is directed to reduce its staffing as provided for herein. 
 
 5.2.7 Replacement Personnel:  No substitutions for assigned personnel shall be permitted until the proposed 
replacement has been approved.  Replacement personnel must possess qualifications substantially similar to those of the 
personnel being replaced and are subject to the prior written approval of the Commissioner.  In addition, at the 
Commissioner's request at any time, the Engineer shall remove any personnel and substitute another employee of the 
Engineer reasonably satisfactory to the Commissioner.  The Commissioner may request such substitution at any time, in 
his sole discretion. 
 
 5.2.8 Overtime Policy:  At the time the Engineer submits its Staffing Plan, it shall provide a statement 
setting forth its company policy with respect to payment to its employees for services performed during overtime hours.  
Overtime hours shall be defined as any hours in excess of eight (8) hours per day, Monday through Friday.  The 
Engineer’s statement regarding its overtime policy shall indicate the following: (1) whether its policy is consistently 
applied to all clients; (2) the designated classes of employees to whom such policy applies, and (3) the rate of increase 
to be paid to such employees for services performed during overtime hours. 
 
5.3 Services by Engineer’s Own Employees:  The services to be performed hereunder shall be performed by the 
Engineer’s own employees or its Subconsultant(s), as set forth in Article 5.4 below, unless otherwise authorized by the 
Commissioner.  The employment of, contract with, or use of the services of any other person or firm by the Engineer, as 
independent consultant or otherwise, shall be subject to prior written approval of the Commissioner.  However, no 
provision of this Contract shall be construed as constituting an agreement between the Commissioner and any such 
person or firm. 
 
5.4 Subconsultants:  The Engineer shall engage the Subconsultant(s) identified in its Proposal for the Project and 
set forth in Exhibit A, unless otherwise approved by the Commissioner.  Failure by the Engineer to provide the 
Subconsultant(s) set forth in Exhibit A shall be grounds for termination for cause in accordance with Article 14.  The 
Engineer shall be responsible for the performance of services by its Subconsultant(s), including maintenance of 
schedules, correlation of their work and resolution of all differences between them. 
 

5.4.1 Approval:  Subconsultants are subject to the prior written approval of the Commissioner; provided, 
however, no provision of this Contract shall be construed as constituting an agreement between the Commissioner and 
any Subconsultant. 
 
 5.4.2 Replacement Subconsultants:  No substitution for any Subconsultant shall be permitted unless 
approved by the Commissioner.  Any proposed replacement Subconsultant must possess qualifications and experience 
substantially similar to those of the Subconsultant being replaced and is subject to the prior written approval of the 
Commissioner.  In addition, at the Commissioner's request at any time, the Engineer shall remove any Subconsultant 
and substitute another Subconsultant reasonably satisfactory to the Commissioner.  The Commissioner may request 
such substitution at any time, if, in his sole opinion, he determines that any Subconsultant may be unable to 
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satisfactorily provide the required services in a timely fashion. 
 
 5.4.3 Payment:  Expenses incurred by the Engineer in connection with furnishing Subconsultants for the 
performance of required services hereunder are deemed included in the payments by the City to the Consultant, as set 
forth in Article 7.  The Engineer shall pay its Subconsultant(s) the full amount due them from their proportionate share 
of the requisition, as paid by the City.  The Engineer shall make such payment not later than seven (7) calendar days 
after receipt of payment by the City. 
 
 5.4.4 Subcontracts:  The Engineer shall inform its Subconsultant(s) fully and completely of all terms and 
conditions of this Contract relating either directly or indirectly to the services to be performed.  The Engineer shall 
stipulate in subcontracts with its Subconsultant(s) that all services performed shall strictly comply with the requirements 
of this Contract.  If requested by the Commissioner, the Engineer shall furnish copies of the subcontract with its 
Subconsultant(s). 
 
5.5 Employees of the Engineer:  The Engineer is solely responsible for the work and deportment of all its 
personnel and its Subconsultant(s).  These are employees of the Engineer or its Subconsultant(s) and not of the City. 
 
ARTICLE 6 - Engineering Services 
 
6.1 General Description of Services:  The Engineer shall provide, to the satisfaction of the Commissioner, all 
services necessary and required for the inspection, management, coordination and administration of the Project, so that 
the required construction work is properly executed, completed in a timely fashion and conforms to the requirements of 
the construction contract and to good construction practice.  The services to be provided by the Engineer shall include 
without limitation the services set forth in this Article 6.  In addition to the services set forth herein, the Engineer shall 
provide such other services as may be specified in Exhibit C. 
 
 6.1.1 The Engineer’s services shall be provided from the date the construction contractor(s) is directed to 
commence work until the completion of all construction operations and the final acceptance of the completed work by 
the Commissioner. 
 
 6.1.2 In general, the Engineer shall serve as the representative of the Department at the site and, subject to 
review by the Commissioner, shall be responsible for the inspection, management and administration of the 
performance of the work, as delineated in the article of the construction contract(s) entitled “The Resident Engineer”. 
 
 6.1.3 The Engineer shall ascertain the standard practices of the City prior to the performance of services 
required by this Contract, and all such services shall be performed in accordance with these standard practices. 
 

6.1.4 The Commissioner or his duly authorized representative(s) shall have the right at all times to inspect 
the work of the Engineer and contractors. 
 
 6.1.5 The Commissioner shall advise the Engineer in writing of any special or particular requirements 
applicable to the performance of services hereunder and/or the construction work. 
 
6.2 Related Services:  Throughout the Project, the Engineer shall be responsible for providing the related services 
set forth below.  All costs for the related services set forth below are deemed included in the Basic Fee. 
 
 6.2.1 The Engineer shall provide overnight delivery of the following Project documents: (1) design 
documents; (2) all required submittals, including without limitation shop drawings, material samples and catalogue cuts; 
(3) change orders; (4) documents with respect to payment, and (5) any other critical communications and/or documents. 
 
 6.2.2 The Engineer shall provide transportation, including parking and tolls, for the Project Executive(s) 
and all personnel assigned to the Project.  The transportation provided shall be vehicular, unless the Project site can be 
easily accessed by public transportation. 
 

6.2.3 The Engineer shall provide communications equipment and service, including without limitation 
cellular telephones and beepers, for the Project Executive(s) and all personnel assigned to the Project.  The telephone 
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and beeper numbers of all personnel assigned to the Project shall be submitted to the Commissioner. 
 
 6.2.4 If the Engineer is located outside New York City, it shall obtain a New York City telephone number 
and submit such number to the Commissioner. 
 

6.2.5 The Engineer shall provide hard hats for all personnel assigned to the Project. 
 
6.3 Services During Pre-Construction Phase:  The services to be provided by the Engineer during the Pre-
Construction Phase shall include without limitation the services set forth below. 
 
 6.3.1 Undertake the following responsibilities with respect to shop drawings: 
 

(a) Implement procedures to be followed by the construction contractor(s) for the expeditious processing 
of submittals, including without limitation shop drawings, material samples and catalogue cuts.  Such 
procedures shall be in accordance with DDC guidelines. 

(b) Review and approve all shop drawings for the Project, including without limitation shop drawings for 
temporary sheeting, bracing, shoring, underpinning, temporary vehicular and pedestrian bridges, 
decks and all permanent structures in the Project.  

(c) Review and approve all rebar drawings/shop drawings and placement of all steel reinforcement and 
structural steel for structures. 

(d) Ensure that no construction work commences until the shop drawing is approved. 
(e) Upon approval, transmit to the Commissioner the original stamped, signed and dated approved shop 

drawing. All shop drawings must be stamped and signed by a licensed Professional Engineer. 
 

6.3.2 Prepare correspondence or other communications in order to advance the Project. 
 

6.3.3 Perform minor design services for the Project.  Minor design services shall be those services which, in 
the determination of the Commissioner, involve relatively small adjustments, enhancements or changes to the design for 
the Project.  Minor design services may include, without limitation, the services set forth below. 

 
(a) Raising or lowering the curb profile along the majority of the blockface. 
(b) Adjustment to or addition of catch basins. 
(c) Removal of minor encroachments (chain link or wood fence, hedges, pavement block, etc.) and 

restoration in connection with such removal, if required. 
(d) Modification of sidewalk grades to match existing adjacent properties.  Such adjustments shall 

comply with the Americans with Disabilities Act (ADA), as well as tree requirements of the 
Department of Parks and Recreation. 

(e) Re-design of original curb profiles to lessen the impact upon existing field conditions, including any 
associated infrastructure changes necessitated by these re-designs. 

(f) Addition, subtraction or movement of multiple "break" points within a blockface. 
 
6.4 Services During Construction Phase:  The services to be provided by the Engineer during the Construction 
Phase shall include without limitation the services set forth below. 
 
 6.4.1 Prior to the commencement of the Work, obtain or verify that the construction contractor(s) has 
obtained all necessary permits, certificates, licenses or approvals, required for the performance of the work by the New 
York City Building Code or any other applicable law, rule or regulation of any government entity.  Assure that no work 
proceeds in the absence of such necessary permits, certificates, licenses or approvals. 
 
 6.4.2 Make recommendations to the Commissioner regarding the approval of proposed subcontractors and 
material vendors. 
 
 6.4.3 Undertake the following responsibilities with respect to the inspection of the work: 
 

(a) Provide technical inspection, management and administration of the work on the Project until final 
completion and acceptance of the Work by the Commissioner, verifying that the materials furnished 
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and work performed are in accordance with the requirements of the construction contract(s) and that 
work on the Project is progressing on schedule. 

(b) Provide offsite plant inspection of fabricated and/or raw materials to be used on the Project, as 
directed by the Commissioner, to insure conformance with the material specifications of the 
construction contract(s). 

(c) Take appropriate action to prevent the installation of work, or the furnishing of material or equipment, 
which has not been properly approved or otherwise fails to conform to the requirements of the 
construction contract(s), and inform the Commissioner promptly of such action and the reasons for 
and outcome of such action.  

(d) Supervise the performance of all detailed inspection and field-testing of materials and items of work, 
quality control tests, or any other tests required by the construction contract(s), to ensure that such 
tests are performed in a satisfactory and timely fashion.  Such tests shall include without limitation 
slump test, air-entrainment test, material temperature test and density tests.  If directed by the 
Commissioner in writing as an additional service, the Engineer shall retain the services of a qualified 
laboratory to provide any required testing.  Compensation for such laboratory services will be 
provided to the Engineer pursuant to the Allowance for Additional Services. 

(e) Inspect the Project in conjunction with the Commissioner’s Representative on a periodic basis and 
prior to Substantial Completion or Final Acceptance, as described in Articles 6.4.17 and 6.4.18 below.  
The Engineer shall furnish a detailed report to the Commissioner setting forth any discrepancies or 
deficiencies in the finished work. 

(f) Inspect the Project and provide a report prior to the expiration of the guarantee period set forth in the 
construction contract(s), as described in Article 6.4.20 below. 

 
 6.4.4 Undertake the following responsibilities with respect to the Progress Schedule: 

 
(a)  Review proposed Progress Schedule, and any updates thereto, submitted by the contractor(s) and 

direct revisions to the Progress Schedule as required by the Commissioner. 
(b) Make recommendations to the Commissioner regarding approval or disapproval of the Progress 

Schedule. 
(c) If necessary, prepare a Progress Schedule for the Project in the form of a bar chart. 
(d) Monitor compliance with the Progress Schedule by the contractor(s). 
(e) Review the adequacy of the personnel and equipment of the contractor(s) and the availability of 

necessary materials and supplies to ensure compliance with the Progress Schedule. 
(f) Notify the Commissioner of any anticipated delays in fabrication, erection or construction. 
(g) If performance of the work by the contractor(s) falls behind the Progress Schedule, advise the 

Commissioner of the same and make recommendations as to what methods should be adopted to 
make up for lost time. 

(h) Render assistance when required to minimize delays to the Project caused by labor disputes during 
construction. 

 
 6.4.5 Review and evaluate the means and methods of construction proposed by the contractor(s) and advise 
the Commissioner in the event the Engineer reasonably believes that such proposed means and methods of construction 
will constitute or create a hazard to the work, or persons or property, or will not produce finished work in accordance 
with the construction contract(s). 
 

6.4.6 Undertake the following responsibilities with respect to the safety of the site: 
 
(a)  Monitor the activities of the contractor(s) to see that a clean and safe environment is maintained at the 

site.  The Engineer shall perform a daily inspection of the Project site(s) at the beginning and end of 
each day (“Dawn and Dusk Patrol”) and shall issue directives to the contractor(s) to correct any 
deficiencies which may be identified. 

(b) Monitor conditions at the site for conformance with the construction contract(s), and coordinate with 
city agencies and public and private utilities, so that the contractor(s) provides a safe environment for 
both workers and the general public. 

(c) Review the safety program developed by the contractor(s) and monitor the adherence of the 
contractor(s) to such program.  The Engineer shall not be responsible for prescribing, instituting or 
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maintaining a safety program, nor for providing safety engineers. 
(d) Promptly notify the Commissioner and the contractor(s) if the Engineer observes any hazardous 

conditions at the site or non-compliance by the contractor(s) with an applicable safety regulation or 
contract requirement. 

(e) Inspect the maintenance and protection of pedestrian and vehicular traffic operations on a daily basis 
and record observations in the Engineer’s diary.  Review and evaluate contractor proposals regarding 
pedestrian and vehicular traffic operations and make recommendations to the Commissioner.  The 
Engineer's personnel assigned this responsibility shall be trained in this area, and approved by the 
Commissioner for this work.  This employee shall be designated the "safety officer" for the Project. 

(f) In the event of an emergency, provide such labor, materials, equipment and supervision necessary to 
cure such emergency condition.  The Engineer shall immediately notify the Commissioner of any 
such emergency condition. 

 
6.4.7 Undertake the following responsibilities with respect to Project record keeping: 

 
(a) Keep accurate and detailed written records of the progress of the Project during all stages of planning 

and construction. 
(b) Maintain daily detailed time and material records regarding the use of labor, equipment and material 

for the Project.  The Engineer shall use such records to prepare the Contract Cost Summary/Close Out 
Report set forth in Article 6.5. 

(c)  Maintain a daily job diary or log book describing all activities which occurred on the Project on a 
daily basis, including without limitation, all work accomplished, the number of workers, identified by 
trade, employed at the site by the contractor(s), the number of hours worked, material shortages, labor 
difficulties, weather conditions, visits by officials, decisions reached, specific problems encountered, 
general and specific observations, and all other pertinent data relative to the performance of the 
construction contract(s). 

(d) Maintain accurate, orderly and detailed files and written records and documents regarding the Project, 
including without limitation, correspondence, minutes and/or reports of job conferences, progress 
reports, shop drawings and other submissions, construction contract documents, including all 
addenda, change orders, supplemental drawings and all other Project-related documents.  The 
Engineer shall provide any records, documents or information concerning the Project to the 
Commissioner as directed. 

(e) With respect to work to be performed on a time-and-materials, unit cost, or similar basis, requiring the 
keeping of records and computation therefrom, maintain cost accounting records in accordance with 
the City's procedures. 

(f) Prepare record (“as built”) drawings as described in Article 6.5.3 below. 
(g) Prepare and maintain fixed asset inventory forms for all required contract components. 
(h) Maintain all Project records in accordance with DDC requirements, as set forth in the DDC manual 

entitled “DDC Standard Records”, a copy of which will be provided to the Engineer. 
(i) All Project records, including without limitation those specified above, shall be available to the 

Commissioner at all times immediately upon request, and the Commissioner shall have the right to 
remove such Project records and make copies thereof. 

 
 6.4.8 Monitor compliance by the contractor(s) with the following requirements applicable to the 
construction work: (2) New York State Labor Law; (2) Americans with Disabilities Act (ADA), and (3) requirements 
for the participation of LBEs. 
 
 6.4.9 Prepare correspondence or other communications to the contractor(s) as required in order to advance 
the Project, including without limitation letters for the signature of the Commissioner or the Commissioner’s 
Representative. 
 
 6.4.10 Undertake the following responsibilities with respect to contractor payments: 
 

(a) Review all requisitions for payments submitted by the contractor(s), including without limitation 
partial payments, payments for extra work, substantial completion and final payments. 

(b) Make recommendations to the Commissioner for approval or disapproval of all contractor requisitions 
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for payment in accordance with City procedures. 
(c) Verify all estimates for payments of work performed, computations, as well as field measurements 

and sketches necessary for payment purposes. 
(d) With respect to each requisition for payments submitted by the contractor(s), determine the amount of 

liquidated damages, back charges or other deductions to be assessed. 
(e) Submit to the Commissioner the requisition for final payment within one (1) month after the date of 

final inspection of the Project. 
(f) Maintain all accounts and records with respect to payments in accordance with the State 

Comptroller’s Manual and good accounting practices. 
 
 6.4.11 Review applications for extensions of time submitted by the contractor(s).  Make recommendations to 
the Commissioner for approval or disapproval thereof in accordance with the City’s procedures. 
 
 6.4.12 Undertake the responsibilities set forth below with respect to questions raised and/or disputes 
submitted by the contractor(s). 
 

(a) Interpret the Drawings and Specifications and add explanatory information consistent with the 
construction contract(s).  In the event the contractor(s) disagrees with the Engineer’s interpretation of 
the meaning and intent of the Drawings and Specifications, the Engineer shall prepare a report to the 
Commissioner setting forth the contractor’s interpretation and that by the Engineer.  Such report shall 
be in sufficient detail so that the Commissioner may, from it, make a determination as described in the 
article of the construction contract entitled “Resolution of Disputes”. 

(b)  Review, evaluate and prepare a recommended determination with respect to disputes submitted by the 
contractor(s) in accordance with the article of the construction contract entitled “Resolution of 
Disputes”.  The Engineer’s recommendation shall be in writing, and shall contain a clearly stated, 
reasoned explanation for the determination based upon the information and evidence presented by the 
contractor, as well as the requirements of the Drawings, the Specifications and the construction 
contract. 

(c) Keep DDC advised of potential disputes, with analysis and recommendations regarding actions to be 
taken. 

 
 6.4.13 Review all requests for change orders from the contractor(s) and obtain cost proposals from the 
contractor(s).  Prepare a report to the Commissioner recommending approval or disapproval thereof in accordance with 
City procedures.  Such report shall include the Engineer’s review and evaluation of the change order request and the 
cost proposal submitted by the contractor(s), as well as any recommendations the Engineer may have concerning the 
quantities of labor, equipment and materials relative to the proposed change order.  The Engineer must be prepared to 
substantiate the information contained in its report to the Commissioner, the Engineering Audit Officer, the Comptroller 
and any other agency having jurisdiction in this area.  The Commissioner will make all final determinations regarding 
change orders, modifications and additions to the construction contract(s).  If directed by the Commissioner, the 
Engineer shall negotiate a price, i.e., lump sum or unit price, for the performance of the proposed change order work 
and submit the same to the Commissioner for his approval.  If directed by the Commissioner, the Engineer shall provide 
cost estimates for the proposed change order. 
 
 6.4.14 Schedule and conduct job meetings with the contractor(s), representatives of the Commissioner, 
interested city agencies, regulatory agencies and any other entities or individuals involved with the Project to discuss 
procedures, performance, progress, problems, scheduling and related issues.  If required, the Engineer shall prepare 
minutes of such meetings in a format authorized by the Commissioner and shall distribute such minutes to all attendees. 
 

6.4.15 Undertake the following responsibilities with respect to Project reports: 
 

(a) Submit written progress reports to the Commissioner on a monthly basis, unless otherwise directed, 
including without limitation (1) information concerning the work of the contractor(s); (2) the 
percentage of completion of the work; (3) the number and amount of change orders, and (4) an update 
of the budget for the Project, including a comparison of the original budget with current 
disbursements and the estimated cost to complete. 

(b) Prepare reports regarding the work as may be directed by the Commissioner, incorporating such 
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information, interpretation, detail or back-up material as may be required by the Commissioner. 
(c) Prepare reports in a form suitable for transmission to the Comptroller and the Law Department on 

claims made during the course of the work and within one year after completion and final acceptance 
of the work. 

 
 6.4.16 Determine the need for and recommend to the Commissioner the institution of default proceeding 
against the contractor(s) or the assessment of liquidated damages.  Assist the Commissioner in selecting an alternate 
contractor(s) to perform the work and assist in evaluating back charges or other deductions to be assessed.  
 
 6.4.17 Undertake the following responsibilities with respect to Substantial Completion of the Project: 
 

(a) Inspect the Project in conjunction with the Commissioner’s Representative at the time of Substantial 
Completion. 

(b) Furnish a detailed report to the Commissioner setting forth any discrepancies or deficiencies in the 
finished work. 

(c) Make recommendations to the Commissioner regarding a determination of Substantial Completion. 
(d) Prepare and finalize all necessary punch lists, including completion dates for all items and expedite 

execution of the same by the contractor(s). 
(e) Prepare and deliver to the Commissioner record (“as built”) drawings as described in Article 6.5.3 

below. 
(f) Perform the above duties in the event the City is to take over, use, operate or occupy any part or all of 

the Project. 
 

 6.4.18 Undertake the following responsibilities with respect to Final Acceptance of the Project: 
 

(a) Inspect the Project in conjunction with the Commissioner’s Representative at the time of Final 
Acceptance. 

(b) Furnish a detailed report to the Commissioner setting forth any discrepancies or deficiencies in the 
finished work. 

(c) Make recommendations to the Commissioner regarding a determination of Final Acceptance. 
 
 6.4.19 Collect guarantees from the manufacturer, maintenance and operations manuals, keying schedules and 
other data required of the contractor(s), and maintain photographic records, material and equipment delivery records, 
visual aids, charts and graphs. 
 
 6.4.20 Prior to the expiration of the guarantee period set forth in the construction contract(s), inspect the 
Project and furnish a report to the Commissioner describing in detail any finished Work in which defects of materials or 
workmanship may have appeared or to which damage may have occurred because of such defects, during the applicable 
guarantee period. 
 
 6.4.21 Provide progress photographs on a regular basis as directed by the Commissioner. 
 
 6.4.22 Provide or cause to be provided all temporary facilities and utilities as necessary for the performance 
of the Work. 
 
 6.4.23 Prepare and submit DDC’s construction contractor(s) performance evaluation form.  Such 
performance evaluation shall be completed when fifty (50%) of the contract amount has been vouchered and at 
substantial completion of the Project. The form shall be submitted to DDC no later that fifteen (15) calendar days after 
each of these events has occurred. 
 
 6.4.24 In the event any claim is made or any action brought in any way relating to the design or construction 
of the Project, the Engineer shall diligently render to the City all assistance which the City may require.  Such services 
shall be rendered by the Engineer without additional fee or other compensation, except for the costs and expense of 
personnel who were assigned to the Project as job-site or management staff, or comparable personnel if those who were 
assigned to the Project are no longer employed by the Engineer. 
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 6.4.25 Check the erection of structures necessary to protect the public during the construction operations. 
 

6.4.26 Spot check, for accuracy, Survey and Stake-out performed by the contractor(s). 
 
 6.4.27 Check the construction contractor's layout and concrete form work for correctness, including line and 
grade.  Check the placement of concrete, structural concrete and asphalt pavements. 
 
 6.4.28 Check the removal, installation and reinstallation of all signs, including the fastening of chains from 
sign structures. 
 
 6.4.29 Check layout of conduits, pipes, gas mains, water mains, electrical conduit and lighting equipment, 
and other miscellaneous structures. 
 
 6.4.30 Check all electrical wiring, permanent or temporary, for compliance with the plans and specifications. 
 
 6.4.31 Check the performance of excavation, and compliance with safety standards for sheeting, and prepare 
necessary trench certifications and backfill certifications. 
 
 6.4.32 Substantiate the quality and check the placement of all pre-cast pre-stressed structural elements when 
they are to be used on the Project. 
 
 6.4.33 Check and approve if applicable the contractor's pile layout, condition of piles, treatment of piles, pile 
driving equipment and method of pile driving; certify pile records, locations and lengths. 
 
 6.4.34 Coordinate with and direct the activities of a professional Tree Consultant in all matters pertaining to 
tree pruning and/or tree removal. 
 
 6.4.35 If applicable, prepare and certify, on a monthly basis, Sidewalk Assessment data for all sidewalks 
constructed.  Sidewalk Assessment data may be transmitted by lists or other methods as specified by the Commissioner.  
Assessment data must be prepared in accordance with Design Directive 33, a copy of which will be provided to the 
Engineer upon request. 
 
 6.4.36 If the Project involves the installation of Traffic Signals and Street Lighting, check all components of 
the installation, including without limitation, (1) the installation of conduit for type, depth, quantity, manner of 
installation, drag line observations; (2) the installation of foundations to insure proper location, size, type, anchor rod 
assemblies, mats, quality of concrete, number of bends, sidewalk finish; (3) the installation of pull boxes for proper 
types, locations, drainage, orientation, covers, sidewalk restoration; (4) the installation of cable for proper type, method 
of installation, conductors, fuses, tagging; (5) the operations, size, testing procedures, amplification systems, luminaries, 
photoelectric cells; (6) the installation of traffic posts for proper type, mats, cleats, orientations, grounding, installation 
of appurtenant fixtures on the post such as push buttons, signs, street light arms, luminaries; (7) the installation of all 
signal and lighting assemblies for proper orientation, grounding, wiring, installation; (8) the installation of all control 
boxes and controllers for proper mechanical and electrical installation, timing operations, phasing; (9) the installation 
and operation of all temporary signals, lighting overhead cable. 
 
 6.4.37 If the Project involves the installation of water mains, provide the following services: (1) review and 
approve pipe laying schedules, where required; (2) prepare pipe geometry, as required; (3) perform record search and 
field investigation to taps, connections and data on existing mains; (4) prepare, control and record the necessary 
requisitions for material from the Department of Environmental Protection's pipe yards; (5) plan and control, under 
Bureau of Water Supply guidance, necessary shutdowns of water mains to permit prosecution of the work; (6) under the 
guidance and subject to approval of the Bureau of Water Supply Personnel, recommend field changes in pipe, 
recommend resolution of utility and other interference problems, test and report on cleanliness of new mains, make final 
inspection and punch list, and (7) prepare all necessary change orders, extensions of time and correspondence. 
 
 6.4.38 If the Project involves the installation of fire alarm communication systems, the Engineer shall furnish 
all services required in this contract; however, final inspection of this work will be performed by the New York City 
Fire Department. 
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6.4.39 Undertake the following responsibilities with respect to the coordination of utility work: 
 

(a) Provide a dedicated “utility coordinator” who shall perform the following tasks: 
 

(1) Interpret and apply specifications and contract documents especially with regard to utility 
items and accommodation work 

(2) Communicate daily with utility representative to reconcile items and quantities for work 
performed at various locations. This must be done at a time that is mutually agreed upon. 

(3) Sign daily reconciliation sheets and verify that the quantities actually installed become part 
of the payment to the contractor for utility work. 

(4) Verify that there are no discrepancies between quantities installed and quantities reflected on 
application for payment for utility work. 

(5) Become familiar with all DOT and DEP regulations. 
(6) Coordinate meetings with resident engineer, City representatives, and utility personnel to 

resolve any conflicts that may develop. 
(7) Be responsible to facilitate all resolution discussions. 
(8) Prepare reports that identify payments to date which includes all utility involvement. 

 
(b) Check the relocation, replacement, support and protection of utility facilities for Con Ed, New York 

Telephone and Empire City Subway, Ltd. where a utility agreement is part of the construction 
contract.  For such agreements each utility company shall provide inspectors at the work site to 
inspect work methods and verify quantities of work. 

(c) Ensure that all utility work is coordinated with reference to Industrial Code Rule 53 of the New York 
State Department of Labor. 

 
6.4.40 Community Construction Liaison:  The Engineer shall, if directed by the Commissioner, as part of its 

personnel for the Project, provide a Community Construction Liaison (“CCL”), who shall perform the services set forth 
in this section with respect to interaction with the community.  Prior to assignment to the Project, the CCL is subject to 
the prior written approval of the Commissioner.  With respect to the proposed CCL, the Engineer shall provide the 
following: (1) resumes and any other information, and (2) a writing sample.  The Engineer shall provide its CCL with 
PHOTO IDENTIFICATION, clearly indicting the Project Name/Number, EIC name/number, field office, phone/fax, 
and validation dates, which shall correspond with the anticipated contract duration plus three (3) months.  The Engineer 
shall also provide the CCL with business cards, which shall include the same Project information.  The construction 
contractor shall provide a personal computer for use by the CCL.  The CCL shall perform the following services: 
 

(a) Produce and widely distribute within the community a monthly Reconstruction Newsletter, using 
WORD Software Template provided by the DDC Office of Community Outreach and Notification. 

(b) Immediately after commencement of this Contract, the CCL shall participate in a program of 
Orientation and Training conducted by the DDC Office of Community Outreach and Notification.  
The following topics shall be Included in this orientation:  Introduction to DDC; Review of NYC 
Charter, Site Safety, Maintenance and Protection of Traffic, Intergovernmental 
Networking/Notification, Plans and Contracts; City Government; Community Relations, and Media 
Relations. 

(c) Immediately after commencement of this Contract, the CCL shall review the plans and specifications 
for the construction contract(s).  Within five (5) business days of completing the contract review, the 
CCL shall organize and arrange for a walk through of the Project to assess its impact on the 
community.  Notification of the walk through shall be given to the District Manager of the 
Community Board, other interested community representatives, and representatives of DDC. 

(d) Water Service Interruption Notification:  If the Project involves any water main replacement and 
related work, to assess the negative impact on the community, the CCL shall conduct a door to door 
survey of each commercial/residential property within the area of influence of water service 
interruption.  The CCL shall notify the Resident Engineer and keep him abreast of persons, 
businesses, and properties which may require additional planning and coordination to minimize water 
service interruption impacts.  The CCL will assist in the distribution and posting of notices and shall 
secure from DDC translations of notices/flyers for use on specific projects within targeted 
communities where and when indicated. 
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(e) The CCL shall develop, maintain and keep a current calendar of significant community events 
including: Ethnic/Religious Festivals, Street Fairs, Marathons, Parades, Play Street Closing and Block 
Parties/Celebrations. 

(f) Community Notification Network/Record Keeping:  With input and information provided from 
sources including the DDC Office of Community Outreach and Notification, the Community Board 
and elected officials, the CCL shall develop a Community Notification Network, identifying key 
community institutions and organizations by name, association and address.  The CCL shall keep field 
office records regarding community interaction, including without limitation, complaints received and 
all correspondence, meetings, and task force minutes. 

 
 6.4.41 Perform such other Project related services as may from time to time be directed by the 
Commissioner. 
 
6.5 Services During Post Construction Phase:  The services to be provided by the Engineer during the Post-
Construction Phase shall include without limitation the services set forth below.  All post construction services set forth 
below must by completed by the Engineer within ninety (90) days after Substantial Completion of the construction 
work for the Project, unless otherwise authorized by the Commissioner. 
 
 6.5.1 Final Payment Package:  The final payment package shall be submitted to the Commissioner within 
one (1) month after the date of final inspection of the construction contract. 
 
 6.5.2 Contract Cost Summary/Close-out Report:  During the performance of the work, the Engineer shall 
keep labor, equipment and material use (Time & Material) records to be used to report on the T&M used for every 
major facet of the work.  The items of work shall include, but not be limited to, the installation of water mains and 
appurtenances, installation of various types and depths of sheeting systems, installation of sewers, fluming of sewers, 
catch basins, manholes/chambers and appurtenances, dewatering systems, curbs, roadway pavement (concrete and 
asphalt), sidewalks, etc.  Within one month of Substantial Completion of the construction work, the Engineer shall 
submit to the Commissioner four (4) printed copies of a contract T&M summary/close-out report summarizing these 
construction activities.  In addition, the Engineer shall submit a copy of the report and all back up data used to generate 
the report using Microsoft Office (i.e., Excel Spreadsheet, Word, etc.) software.  The report shall include without 
limitation the items set forth below: 

 
(a) Summary of the average time per unit quantity expended to perform such work and shall note the 

hours expended for each labor class and type of equipment utilized along with the amount and type of 
material and total quantity of work.  No cost data is required. 

(b) The report shall also include maximum, minimum and average rates of production and all 
circumstances that affected production rates for each facet of work. 

(c) Summary description of the actual versus original contract duration/schedule, including mobilization.  
Any significant changes (including delays or time savings) to the original schedule are to be detailed 
(i.e. incentives, weather, utilities, etc.). 

(d) Summary description of all change orders and large overruns. 
 

 6.5.3 Record “As-Built” Drawings:  The Engineer shall prepare all record (“as-built”) drawings to 
accurately show the work as installed, with special attention to concealed construction, including without limitation 
newly constructed, replaced or rehabilitated sewers, and construction that differs from that of the contract drawings.  
Such drawings shall generally be in ink on original mylar and shall be signed, stamped and sealed by a Professional 
Engineer. Such as-built drawings shall be in accordance with DDC standards and requirements, as set forth in Exhibit 
D. 
 
 6.5.4 Project Records:  Upon completion of the required construction work for the Project, the Engineer 
shall submit to the Commissioner originals of all Project records, including without limitation, (1) all reports for the 
Project, including inspector’s reports, as well as laboratory and plant testing reports; (2) all certificates and guarantees 
from manufacturers; (3) survey field books; (4) daily job diary or log book; (5) all records with respect to payment, 
including monthly and final estimates of quantities; (6) record “as-built” drawings in conformance with DDC 
requirements; (7) photographs of the various phases of construction, supplied by the construction contractor, and (8) all 
other data which may be required to complete the Project records. 
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 6.5.5 Microfilming of Project Documents:  The Engineer shall prepare, furnish, and index a complete and 
accurate set of the following Project documents on microfilm: (1) shop drawings; (2) working drawings; (3) record as-
built drawings, which shall show the work as actually installed; (4) catalog sheets; (5) technical bulletins; (6) manuals; 
(7) diagrams, and (8) other printed matter as required.  The microfilming of Project documents by the Engineer shall 
comply with DDC’s requirements for microfilming, which shall be furnished to the Engineer upon request.  Payment for 
the microfilming of project records shall be made through the Allowance for Additional Services. 
 
6.6 Additional Services:  The Engineer may be directed to provide additional services.  Additional services shall be 
such services determined by the Commissioner to be necessary for the expeditious completion of the Project, and may 
include without limitation, the items specified below.  The Engineer shall provide additional services, if so directed in 
writing by the Commissioner.  No additional services shall be performed by the Engineer, or paid from the Allowance 
for Additional Services, unless expressly authorized in advance in writing by the Commissioner.  With respect to 
additional services, the Engineer shall utilize the method of procurement and form of payment directed by the 
Commissioner.  Payment for additional services shall be in accordance with Article 7.4 hereof. 

 
6.6.1 Microfilming of Project documents and records, as specified in Article 6.5.4 
6.6.2 Printing of contract documents 
6.6.3 Express mail postage, except as otherwise provided in Article 6.2.1 and excluding mail from the 

Engineer’s main or home office to the Field Office 
6.6.4 Laboratory services for detailed testing of materials and items of work 
6.6.5 Purchase of long lead items for the construction work  
6.6.6 Performance of any other services and/or the purchase of miscellaneous items, determined by the 

Commissioner to be necessary for the expeditious completion of the Project. 
 
6.7 Communications in Writing:  All recommendations and communications by the Engineer to the Commissioner 
that will affect the cost of the Project shall be made or confirmed by it in writing.  The Commissioner may also require 
other recommendations and communications by the Engineer to be made or confirmed by it in writing.  All 
recommendations relating to proposed changes in the work, work schedules, instructions to contractor(s) and all other 
matters requiring action by the Commissioner and the contractor(s) shall be made directly to the Commissioner, unless 
otherwise directed by the Commissioner.  After approval by the Commissioner, the Engineer shall issue instructions 
directly to the contractor(s). 
 
ARTICLE 7 - Payment Terms and Conditions 
 
7.1 General 
 
 7.1.1 Total Payments:  Total payments for all services performed and all expenses incurred pursuant to this 
Agreement shall not exceed the amount set forth in Exhibit A, subject to Article 7.1.3 below. 
 
 7.1.2 Executory Only:  This Agreement shall be deemed executory only to the extent of the moneys 
appropriated and available for the purpose of the Agreement and no liability or account thereof shall be incurred beyond 
the amount of such moneys.  It is therefore understood that neither this Agreement nor any representation by any public 
employee or officer creates any legal or moral obligation to request, appropriate or make available moneys for the 
purpose of this Agreement. 
 
 7.1.3 Allowances:  In the event the allowance amounts set forth in Articles 7.3 and 7.4 are not sufficient, as 
determined by the Commissioner, to cover the cost of required services for which allowance amounts are specified, the 
Commissioner will increase the amounts of such allowances. 
 
 7.1.4 Reallocation of Allowance Amounts:  Notwithstanding the specific amounts allocated for allowances, 
as set forth herein, the Commissioner may, by issuance of a No Cost Change Order to the Engineer, reallocate such 
specific allowance amounts within this Article 7. 
 
7.2 Basic Fee 
 
 7.2.1 Basic Fee:  For all costs and expenses incurred by the Engineer in the performance of all required 
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services for the Project, including all expenses related to management, overhead and any anticipated profit, exclusive of 
the allowance amounts specified in Articles 7.3 and 7.4 below, the City agrees to pay and the Engineer agrees to accept 
a total Basic Fee for the Project, the amount of which is set forth in Exhibit A (the “Basic Fee”).  Such Basic Fee shall 
include, but not be limited to, the items set forth below. 
 

(a) Compensation to all officers, principals, employees and personnel of the Engineer, serving in 
whatever capacity, EXCLUSIVE of staffing expenses for those personnel for whom the Engineer is 
entitled to reimbursement through the Allowance for Staffing Expenses set forth in Article 7.3 below.  
Compensation for all other personnel, including without limitation any Project Executive(s), is 
deemed included in the Basic Fee.  Compensation shall include without limitation: (1) wages and/or 
salaries; (2) all payments mandated by law, including without limitation, social security and medicare 
taxes, insurance (Worker’s Compensation, Employers Liability, Unemployment); (3) employer 
contributions, if any, to retirement plans, including without limitation pension and/or deferred 
compensation plans; (4) all payments for compensated absence time, including without limitation 
vacation time, sick time, personal time and holidays, and (5) costs for any and all other fringe and/or 
supplemental benefits. 

(b) All expenses incurred by the Engineer in connection with the performance of all required services for 
the Project, including without limitation: (1) expenses for related services, as set forth in Article 6.2, 
(2) meals, (3) lodging, and (4) expediting costs. 

(c)  All expenses incurred by the Engineer with respect to home office general facilities including, but not 
limited to, rental cost or depreciation factor, light, heat and water, telephone charges, including all 
charges for calls to the job site and the DDC (except for long distance calls to other locations as 
specifically required by the Commissioner), telegraph, sales, estimating expenses, accounting fees and 
bookkeeping expenses, electronic data processing services, including programming and rental 
equipment, dues and subscriptions, stationery, printing and postage (except for mailing of plans and 
specifications), office and any other miscellaneous expenses, except as otherwise expressly provided 
hereunder. 

(d) All expenses incurred by the Engineer with respect to applicable taxes of any kind whatsoever, other 
than sales and use taxes, including without limitation, federal, state and local income tax and any 
franchise or other business taxes. 

(e) All insurance coverage determined by the Engineer to be necessary for the performance of all required 
services for the Project, including without limitation: (1) all insurance required by this Contract; (2) 
all insurance required by law, and (3) all other insurance maintained by the Engineer in the course of 
business, including without limitation, burglary and theft, general fidelity and payroll insurance. 

(f) Any losses for theft or robbery sustained by the Engineer. 
(g) All expenses incurred by the Engineer with respect to fixed capital, including interest thereon or on 

moneys borrowed. 
(h) All expenses incurred by the Engineer with respect to routine legal services for the firm. 
(i) All management, administrative or overhead expenses of any kind whatsoever incurred by the 

Engineer, including such expenses incurred in the procuring of items or services pursuant to the 
Allowance for Additional Services. 

(j) Profit. 
 
 7.2.2 Partial Payments:  Partial payments to the Engineer of the Basic Fee shall be on the basis of and in 
proportion to the percentage of completion of all required work for the Project, as determined by the Commissioner, 
subject to retainage of ten (10%) percent.  The amount retained shall be paid to the Engineer conditioned upon the 
following: (1) final acceptance of the Project; (2) completion of all post construction services, as set forth in Article 6.5, 
and (3) acceptance by the Commissioner of all documentation required by Article 6.5, including without limitation, as-
built drawings and Project records. 
 

7.2.3 The Basic Fee is not subject to renegotiation due to: (1) delays, including delays on the part of the 
City; (2) direction to the Engineer to procure items or services as additional services hereunder, or (3) extension of the 
contract term pursuant to Article 8 hereof, unless the Commissioner, in his sole and absolute discretion, determines that 
exceptional circumstances exist which were not foreseeable by the parties and which were not attributable to any fault 
on the part of the Engineer.  The Commissioner's decision shall be final, binding and conclusive. 
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7.3 Allowance for Staffing Expenses for the Engineer’s Personnel 
 
 7.3.1 Amount of Allowance:  An allowance in the amount set forth in Exhibit A (the ‘Allowance for 
Staffing Expenses for the Engineer’s Personnel”) is established for reimbursement of the Engineer's staffing expenses 
for those engineering personnel described in Exhibit B, who have been assigned to the Project and identified in the 
Staffing Plan approved by the Commissioner pursuant to Article 5 (the “Assigned Personnel” or the “Assigned 
Employee”).  After commencement of the Contract, the Commissioner shall break such allowance down into an amount 
for each of the following phases: Pre-Construction, Construction and Post Construction.  The Engineer shall not be 
entitled to reimbursement for staffing expenses for (1) Project Executive(s), or (2) any personnel not assigned to the 
Project and not included in the approved Staffing Plan. 
 
 7.3.2 Amount of Reimbursement:  For any given week during which an Assigned Employee performed 
services for the Project, reimbursement to the Engineer for such employee’s services for that week shall be calculated as 
follows:  Multiply the amount set forth in paragraph (a) by the number set forth in paragraph (b), and then multiply the 
result by the 1.45 (the “Multiplier”); provided, however, the Multiplier shall NOT apply to any increase in the Assigned 
Employee’s Direct Salary Rate per hour for authorized services performed during overtime hours.  The amount of 
reimbursement for the services of an Assigned Employee calculated in accordance with this section may be subject to 
an equitable reduction if the conditions set forth in Article 7.3.3 below apply. 
 

(a) Assigned Employee’s Direct Salary Rate per hour, as determined and approved in writing by the 
Commissioner in accordance with Article 7.3.4 below.  In the event the Engineer received written 
authorization from the Commissioner to have the Assigned Employee perform services for the Project 
during overtime hours, as defined in Article 7.3.5 below, the employee’s Direct Salary Rate per hour 
may be subject to an increase for such overtime hours in accordance with Article 7.3.5 below. 

(b) Total number of hours set forth on time sheets completed by the Assigned Employee for the week in 
question during which the Assigned Employee actually performed services for this Project.  This total 
number of hours shall NOT include the following: (1) any hours the Assigned Employee spent 
commuting; (2) any non-billable hours, as defined below; (3) any hours during which the Assigned 
Employee performed services for any other project, and (4) any overtime hours, as defined in Article 
7.3.5 below, unless otherwise authorized in advance, in writing by the Commissioner in accordance 
with Article 7.3.5 below. 

(c)  Non-billable hours shall be defined as any hours set forth on time sheets completed by the Assigned 
Employee which have been allocated to any category or function other than services performed for the 
Project.  Non-billable hours shall include without limitation:  (1) compensated absence time, including 
without limitation vacation time, sick time, personal time and holidays; (2) performance of indirect 
administrative tasks, or (3) any other time keeping category consistent with standard accounting 
practices. 

(d)  The Multiplier of 1.45 applicable to Direct Salary Rates per hour shall be deemed to include the 
following costs or payments with respect to the Assigned Employee:  (1) all payments mandated by 
law, including without limitation, social security and medicare taxes, insurance (Worker’s 
Compensation, Employers Liability, Unemployment); (2) employer contributions, if any, to 
retirement plans, including without limitation pension and/or deferred compensation plans; (3) all 
payments for compensated absence time, including without limitation vacation time, sick time, 
personal time and holidays, and (4) costs for any and all other fringe and/or supplemental benefits. 

 
 7.3.3 Equitable Reduction:  The amount of reimbursement to the Engineer for services performed for the 
Project by an Assigned Employee, calculated in accordance with Article 7.3.2 above, shall be subject to an equitable 
reduction if, for the given week during which an Assigned Employee performed services for the Project, the total 
number of hours for which the Assigned Employee was actually paid by the Engineer for that week, less any non-
billable hours, is less than the total number of hours actually billed by the Engineer to all entities for the Assigned 
Employee’s services for that week, including the number of hours billed for the Project.  In such event, the amount of 
reimbursement to the Engineer for services performed by an Assigned Employee for the week in question, calculated in 
accordance with Article 7.3.2 above, shall be reduced by multiplying such amount by the following: the fractional 
number resulting from the division of the number set forth in paragraph (a) below by the number set forth in paragraph 
(b). 
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(a) total number of hours for which the Assigned Employee was actually paid by the Engineer for the 
week in question, less any non-billable hours, as defined in Article 7.3.2 (c) above. 

(b) total number of hours actually billed by the Engineer to all entities for the Assigned Employee’s 
services for the week in question, including the number of hours billed for the Project. 

 
 7.3.4 Direct Salary Rates:  Direct Salary Rates per hour for each Assigned Employee shall be determined 
and approved by the Commissioner in accordance with the terms and conditions set forth below. 
 

(a) For each Assigned Employee, the Engineer shall submit such employee’s actual annual direct salary, 
as defined in subparagraph (1) below, as well as a copy of its payroll register for the past six months 
reflecting amounts actually paid by the Engineer to the Assigned Employee. 

 
(1) An Assigned Employee’s actual annual direct salary shall be the salary amount directly 

payable to such employee on an annual basis and shall NOT INCLUDE any amount for the 
following costs or payments: (1) all payments for services performed during overtime hours, 
as defined in Article 7.3.5 below; (2) all employer payments mandated by law, including 
without limitation, social security and medicare taxes, insurance (Worker’s Compensation, 
Employers Liability, Unemployment); (3) all employer contributions, if any, to retirement 
plans, including without limitation pension and/or deferred compensation plans, and (4) all 
costs for any and all other fringe and/or supplemental benefits. 

(2) To compute an Assigned Employee’s actual annual direct salary on an hourly basis, the 
Assigned Employee’s actual annual direct salary, as defined in subparagraph (1) above, shall 
be divided by 2080. 

 
(b) For each Assigned Employee, the Commissioner shall determine and approve in writing the Direct 

Salary Rate per hour to be paid for such employee.  An Assigned Employee’s Direct Salary Rate per 
hour shall be the LESSER of (1) the Assigned Employee’s actual annual direct salary, computed on 
an hourly basis in accordance with paragraph (a) (2) above, or (2) the estimated direct salary rate per 
hour for the Assigned Employee’s title set forth in Exhibit B; provided, however, the Commissioner, 
in his sole and absolute discretion, may approve, as a Direct Salary Rate per hour payable for any 
Assigned Employee hereunder, an actual annual direct salary, computed on an hourly basis, that 
exceeds the estimated direct salary rate per hour set forth in Exhibit B. 

(c) Following the Commissioner’s determination and approval of an Assigned Employee’s Direct Salary 
Rate per hour in accordance with paragraph (b) above, any increase(s) in such rate to be paid 
hereunder must by approved in writing by the Commissioner. 

(d) The Direct Salary Rate per hour for an Assigned Employee, determined and approved in accordance 
with this section, may be increased in accordance with Article 7.3.5 below, in the event the Engineer 
received written authorization from the Commissioner to have the Assigned Employee perform 
services for the Project during overtime hours. 

 
 7.3.5 Adjustment for Overtime:  The Commissioner may authorize the Engineer in advance in writing to 
have an Assigned Employee(s) perform services during overtime hours. Overtime hours shall be defined as any hours in 
excess of eight (8) hours per day, Monday through Friday.  In the event of such authorization, for services performed 
during overtime hours, the Assigned Employee’s Direct Salary Rate per hour, determined by the Commissioner in 
accordance with Article 7.3.4 above, shall be increased by a factor of 50%; provided, however, the Engineer shall NOT 
be entitled to such increase in the Assigned Employee’s Direct Salary Rate per hour for services performed during 
overtime hours, unless the following two conditions are met: (1) the Engineer has a company wide policy in effect that 
is consistently applied to all clients and that provides for payment at increased rates to designated classes of employees 
for services performed during overtime hours, and (2) the total amount of such increase is actually paid in full by the 
Engineer to the Assigned Employee.  The Multiplier of 1.45 shall NOT apply to any increase in the Assigned 
Employee’s Direct Salary Rate per hour for authorized services performed during overtime hours.  With respect to any 
Assigned Employee for whom an increase in the reimbursable Direct Salary Rate per hour is requested for services 
performed during overtime hours, the Engineer shall provide a certification stating that the two conditions set forth 
herein have been met. 
 
 7.3.6 Requisitions:  For any given week(s) for which the Engineer is requesting reimbursement for staffing 
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expenses for an Assigned Employee, the Engineer shall submit the documentation set forth in Article 7.5 below. 
 
 7.3.7 Representations:  With respect to reimbursable staffing expenses, the Engineer covenants and 
represents the following: (1) it shall incur only those staffing expenses which are necessary and reasonable, based on 
standard practice in the construction industry, to complete the Project, and (2) it shall ensure that reimbursable staffing 
expenses do not exceed the Allowance for Staffing Expenses.  Any deviations or anticipated deviations from the 
Allowance for Staffing Expenses, even those deviations which do not involve an increase in such allowance, will not be 
paid, unless approved in advance in writing by the Commissioner. 
 
7.4 Allowance for Additional Services 
 
 7.4.1 An allowance in the amount set forth in Exhibit A (the “Allowance for Additional Services”) is 
established for reimbursement of expenses actually incurred by the Engineer in providing additional services.  
Additional services shall be as defined in Article 6.6 hereof.  No additional services shall be provided by the Engineer, 
or reimbursed from this allowance, unless expressly authorized in a written directive from the Commissioner.  For 
additional services in excess of $150, such written authorization must be provided in advance of the expenditure. 
 
 7.4.2 With respect to additional services, the Engineer shall utilize the method of procurement and form of 
payment directed by the Commissioner. 
 
 7.4.3 In the event the Engineer is directed to purchase any items and/or equipment pursuant to the 
allowance for additional services, such items and/or equipment shall, unless otherwise directed by the Commissioner, be 
the sole property of the City upon delivery to the designated location.  The Engineer shall prepare and maintain an 
accurate inventory of all items and/or equipment which it is directed to purchase pursuant to the allowance for 
additional services.  Such inventory shall be provided to the City upon request.  Upon completion of the required work, 
as directed by the Commissioner, the Engineer shall turn such items and/or equipment over to the City. 
 
 7.4.4 Reimbursement for additional services shall be the actual and reasonable cost of the same, with no 
mark-up for the Engineer’s overhead and profit.  Requests for reimbursement for additional services shall be 
accompanied by receipted bills or any other data required by the Commissioner. 
 
 7.4.5 In the event the Commissioner directs the Engineer to provide additional services and such additional 
services require the Engineer, through its personnel, to provide technical or professional services, the Engineer shall be 
reimbursed for staffing expenses for its personnel through the Allowance for Staffing Expenses, set forth in Article 7.3 
above. 
 
7.5 Requisitions for Payment 
 
 7.5.1 Requisitions for payment may be submitted as the work progresses, but not more often than once a 
month.  Requisitions shall be in the authorized form and shall set forth the services performed by the Engineer and the 
total amount of partial payment requested.  The total amount of partial payment requested shall be broken down into the 
following categories: (1) Basic Fee; (2) Staffing Expenses, and (3) Additional Services.  The Engineer shall submit one 
original and three (3) copies of each requisition for payment. 
 
 7.5.2 Requisitions for payment shall be accompanied by the following: 
 

(a) Project Progress Report:  The Engineer shall submit a statement indicating the percentage of 
completion of all required work for the Project. 

(b) Staffing Expenses:  For any given period for which the Engineer is requesting reimbursement for 
staffing expenses for an Assigned Employee, the Engineer shall submit the documentation set forth 
below: 

 
(1) the Assigned Employee’s name and title; 
(2) Commissioner approval of the Assigned Employee, either approved Staffing Plan or 

documentation approving the Assigned Employee as a replacement. 
(3) the Assigned Employee’s direct salary rate determined by the Commissioner in accordance 
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with Article 7.3.4 above and included in the Staffing Plan. 
(4) number of hours worked each day by the Assigned Employee for the week(s) in question.  

The number of hours per day shall be broken down to indicate the number of regular hours 
and the number of overtime hours.  The Multiplier shall not apply to any increase in the 
Assigned Employee’s Direct Salary Rate per hour for authorized services performed during 
overtime hours. 

(5) detailed time sheets completed by the Assigned Employee for the week(s) in question.  Such 
detailed time sheets shall reflect all hours of service by the Assigned Employee, including 
without limitation: (1) actual hours during the employee performed services for this Project; 
(2) actual hours during which the employee performed services for other projects, and (3) 
non-billable hours, as defined in Article 7.3.3 (c) above. 

(6) copy of the Engineer’s payroll register for the week(s) in question reflecting the amount 
actually paid by the Engineer to the Assigned Employee for that week. 

(7) Certification described in Article 7.3.5, if applicable. 
 

(c) Additional Services:  For any given period for which the Engineer is requesting reimbursement for 
expenses incurred for additional services, the Engineer shall submit: (1) a report describing the 
additional services the Engineer was directed to provide, and (2) receipted bills or any other data 
required by the Commissioner. 

 
 7.5.3 All payments hereunder are contingent upon the Engineer’s satisfactory performance of the required 
services hereunder.  The Commissioner is authorized to make deductions for any services performed hereunder which 
he/she determines to be of unsatisfactory quality. 
 
 7.5.4 Following the receipt of a satisfactory requisition for payment, the Commissioner will approve a 
voucher in the amount certified for partial payment, less any and all deductions authorized to be made by the 
Commissioner under any terms of this Agreement or by law.  This voucher will thereupon by filed with the 
Comptroller, with a copy thereof available to the Engineer if requested. 
 
7.6 Prompt Payment 
 
 7.6.1 The prompt payment provisions of the PPB Rules in effect at the time of the solicitation for this 
Contract shall be applicable to payments made under this contract.  The provisions require the payment to contractors of 
interest on payments made after the required payment date, except as set forth in the PPB Rules. 
 
 7.6.2 The Engineer must submit a proper invoice to receive payment. 
 
 7.6.3 Determination of interest due shall be made in accordance with the PPB Rules and General Municipal 
Law 13-a. 
 
 7.6.4 If the Engineer is paid interest, the proportionate share of that interest shall be forwarded by the 
Engineer to its subcontractor.  
 
7.7 Acceptance of Final Payment:  The acceptance by the Engineer or its assignees of the final payment under this 
contract, whether by voucher, judgment of any court of competent jurisdiction or any other administrative means, shall 
constitute and operate as a general release to the City from any and all claims of and liability to the Engineer arising out 
of the performance of this contract. 
 
ARTICLE 8 - Time Provisions 
 
8.1 Term of Contract:  This Contract shall commence as of the date of the advice of award and shall remain in 
effect until Final Acceptance of all required construction work for the Project and completion of all required services 
hereunder, including Post Construction Services, as set forth in Article 6.5.  The anticipated time frame for completion 
of all required services is set forth in Exhibit A. 
 
8.2 Extension of Contract:  Upon written application by the Engineer, the Agency Chief Contracting Officer may 
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grant an extension of time for performance of the Contract.  Said application must state, at a minimum, in detail, each 
cause for delay, the date the cause of the alleged delay occurred, and the total number of delay in days attributable to 
such cause.  The ruling of the Agency Chief Contracting Officer shall be final and binding as to the allowance of an 
extension and the number of days allowed. 
 
8.3 Time of Essence:  In performing the services hereunder, the Engineer shall place emphasis on considerations 
which will aid in expediting the construction of the Project consistent with the construction standards and procedures of 
the City.  The Engineer agrees to use all resources at its command so that the Project is completed on or before the 
established Project completion date by the construction contractor(s).  To accomplish such timely completion, the 
Engineer shall give constant attention to the adequacy of the contractor’s planning, personnel, equipment and the 
availability of materials and supplies.  The Engineer acknowledges that time will be of the essence in bringing the 
Project to completion and agrees to use its best efforts to prevent delays.  If a situation cannot be resolved, the Engineer 
shall bring it to the immediate attention of the Commissioner. 
 
ARTICLE 9 - Commissioner’s Representative: 
 
9.1 The Assistant Commissioner, acting on behalf of the Commissioner, shall, in writing, designate a City 
employed engineer to serve as the Commissioner’s Representative with respect to this Contract.  Such Commissioner’s 
Representative shall be authorized to review the performance of the Engineer. The Commissioner’s Representative shall 
be the senior authority in the field and shall be authorized to review the performance of the Engineer.  The Engineer 
shall be responsible to the Commissioner’s Representative. 
 
ARTICLE 10 - Insurance 
 
10.1 Required Insurance:  From the date the Engineer is first ordered to commence work and throughout the term of 
this Contract, the Engineer must effect and maintain the following types and amounts of insurance. 
 
 10.1.1 Comprehensive General Liability Insurance:  The Engineer shall provide a policy of comprehensive 
general liability insurance in the minimum amount of $1,000,000 per occurrence (combined single limit for bodily 
injury and property damage), $2,000,000 aggregate.  Such policy shall be in the Engineer’s name, shall name the City of 
New York as an additional insured thereunder.  Such policy shall protect the Engineer and the City of New York from 
claims for property damage and/or bodily injury, including accidental death, which may arise from operations under this 
Contract, whether such operations are performed by the Engineer or anyone directly or indirectly employed by him/her.  
The coverage provided must by “occurrence” based; “claims made” coverage will not be accepted.  The general liability 
insurance policy provided shall include the following endorsements: 
 

(a) The City of New York, together with its officials and employees, is an Additional Insured under this 
policy. 

(b) Notice under the Policy to the Additional Insured shall be addressed to the Commissioner of the 
Department of Design and Construction, 30-30 Thomson Avenue, Long Island City, New York, New 
York, 11101. 

(c) Notice of Accident shall be given to the Company by the Insured within one hundred twenty (120) 
days after notice of such accident has been sent to the Commissioner of the Department of Design and 
Construction. 

(d) Notice of Claim shall be given to the Company within one hundred twenty (120) days after such 
notice shall be filed with the Comptroller of the City of New York. 

(e) Notice of Claim to the Company by the Insured of an accident or claim on the site shall constitute 
notice by the City to the Company. 

(f) Notice of Cancellation of Policy, as set forth in Article 10.2.4 below. 
(g) The presence of representatives of the City at the Site shall not invalidate this policy. 

 
 10.1.2 Professional Liability Insurance:  The Consultant shall provide Professional Liability Insurance 
covering as insured the Engineer in the minimum amount of $1,000,000 per claim, $3,000,000 aggregate.  
Subconsultants performing professional services shall also provide such coverage in the minimum amount of 
$1,000,000 per claim, $3,000,000 aggregate.  The professional liability insurance policy(s) provided shall include the 
endorsement set forth in Article 10.2.4 below. 
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 10.1.3 Worker’s Compensation Insurance:  The Engineer shall provide Worker’s Compensation Insurance in 
accordance with the Laws of the State of New York on behalf of all employees providing services under this Contract. 
 
 10.1.4 Employers Liability Insurance:  The Engineer shall provide Employers Liability Insurance in the 
minimum amount of $1,000,000 per occurrence.  Such policy shall provide compensation due to bodily injury by 
accident or disease sustained by any employee of the insured arising out of or in the course of his/her employment by 
the insured. 
 
10.2 General Requirements for Insurance Policies 
 
 10.2.1 All required insurance policies shall be maintained with companies that may lawfully issue the 
required policy and have an A.M. Best rating of at least A-7 or a Standard and Poor’s rating of at least AA, unless prior 
written approval is obtained from the Mayor’s Office of Operations. 
 
 10.2.2 All required Insurance policies shall be in a form acceptable to the City and shall contain no 
exclusions or endorsements which are not acceptable to the City. 
 
 10.2.3 The omission of any endorsements or clauses required by this Article will be considered cause for 
rejection of the policy. 
 
 10.2.4 All required policies shall be endorsed to provide as follows: “This policy shall not be cancelled, 
terminated, modified or changed by the Insurance Company unless at least thirty (30) Days prior written notice is sent 
to the Named Insured by Certified Mail and also sent by Registered Mail to both the Commissioner and to Comptroller's 
Office, attn: Office of Contract Administration, Municipal Building, Room 835, New York, New York 10007.” 
 
 10.2.5 The Engineer shall be solely responsible for the payment of all premiums for all required policies and 
all deductibles to which such policies are subject, whether or not the City of New York is an insured under the policy. 
 
 10.2.6 In his sole discretion, the Commissioner may, subject to the approval of the Comptroller and the Law 
Department, accept letters of credit and/or custodial accounts in lieu of required Insurance. 
 
10.3 Proof of Insurance 
 
 10.3.1 On or before the commencement of work pursuant to this Contract, the Engineer shall submit to the 
Commissioner two certificates of Insurance for all policies required under this contract, together with originals of all 
endorsements required hereunder. 
 

10.3.2 Certificates confirming renewals of Insurance shall be submitted not less than thirty (30) days prior to 
the expiration date of coverage until all operations under this Contract have been completed. 
 
 10.3.3 The Engineer shall be responsible for providing continuous insurance coverage as required by this 
contract and shall be authorized to provide services hereunder only during the effective period of all required coverage. 
 
 10.3.4 The Engineer shall promptly notify the Commissioner of any accidents causing bodily injury or 
property damage arising in the course of operations under this Contract. 
 
 10.3.5 Pursuant to Sections 57 and 220 of the New York State Workers’ Compensation Law, the Consultant 
has submitted proof of workers’ compensation and disability benefits coverage to the Department. 
 
ARTICLE 11 - Indemnification 
 
11.1 If persons or property of the City, or of others sustain loss, damage or injury resulting, either directly or 
indirectly from  the  acts, conduct, omissions, negligence, carelessness or lack of good faith of the Engineer or its 
officers, agents, employees, or any person, firm, company, agent or others engaged by the Engineer hereunder, in their 
performance of this Agreement, or from his or their failure to comply with any of the provisions of this Contract or of 
law, the Engineer shall indemnify and hold the City harmless from any and all claims and judgments for damages and 
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from costs and expenses to which the City may be subjected or which it may suffer or incur by reason thereof. 
 
11.2 The Engineer shall indemnify and hold harmless the Commissioner and the City, each officer, agent and 
employee of the Commissioner and the City, against all claims against any of them for bodily injury or wrongful death 
or property damage arising out of the negligent performance of services, including professional services, or caused by 
any error, omission or negligent act of the Engineer or anyone employed by the Engineer, in the performance of this 
Contract.  
 
11.3 The provisions of this Article shall not be deemed to create any right of action in favor of third parties against 
the Engineer or the City. 
 
11.4 The rights and remedies of the City provided herein shall not be exclusive and are in addition to any other 
rights and remedies provided by law or by this Contract. 
 
11.5 In the event that any City property is lost or damages, except for normal wear and tear, then the City shall have 
the right to withhold further payments hereunder for the purpose of set off, in sufficient sums to cover such loss or 
damage. 
 
ARTICLE 12 - Engineer Independent Contractor 
 
12.1 Except as provided for in Article 6.1.2 , where the Engineer is acting as the representative of the Commissioner 
and not independently, the relationship of the Engineer to the City shall be that of independent contractor, and the 
Engineer shall have no authority to bind the City in any way with third parties. 
 
ARTICLE 13 - Relationship Between Engineer and Others 
 
13.1 Nothing contained herein shall be deemed to create a contractual relationship between the Engineer and the 
contractor(s), subcontractors or material suppliers on the Project, nor shall anything contained herein be deemed to give 
any third party any claim or right of action against the City or the Engineer beyond such as may otherwise exist without 
regard to this Agreement. 
 
ARTICLE 14 - Provisions for Termination 
 
14.1 Rights of Commissioner to Postpone and Terminate:  The Commissioner shall have the right upon ten (10) 
days written notice to the Engineer, to postpone, delay, suspend or terminate all or any portion of the services to be 
performed by the Engineer under this Contract, or any additions thereto or modifications thereof, at any time and for 
any reason deemed to be in the City's interest.  In such event, the Engineer shall be paid such amount as determined by 
the Commissioner as shall fairly compensate him, in accordance with Article 7 hereof, for services satisfactorily 
performed prior to the termination date. Such postponement, delay, suspension or termination shall not give rise to any 
cause of action for damages or extra remuneration against the City, other than that provided for herein. 
 
14.2 Termination for Cause:  In the event that the Engineer: (1) fails to perform any of the terms, covenants or 
provisions of this Agreement on its part to be performed; or (2) fails to progress with the work called for under this 
Agreement in a manner considered satisfactory to the Commissioner; or (3) if in the judgment of the Commissioner, the 
conduct of the Engineer is such that the interests of the City are likely to be impaired or prejudiced; or (4) if the 
Engineer shall violate any of the terms, covenants or provisions of this Agreement, then the Commissioner may, upon 
written notice to the Engineer, immediately terminate this Agreement for cause.  Upon such termination, the Engineer 
shall be entitled to payment of such amount, to be determined by the Commissioner, as shall fairly compensate him, in 
accordance with Article 13 hereof, for services satisfactorily performed prior to the termination date, provided, 
however, that (1) no allowance shall be included for termination expenses; and (2) the Commissioner shall deduct from 
such amount and from any amount due and payable to the Engineer hereunder, but withheld or not paid, the total 
amount of additional expenses incurred by the City in order satisfactorily to complete the work required to be performed 
by the Engineer under this Agreement, including the expense of engaging another Engineer for this purpose.  If such 
additional expense shall exceed the amounts otherwise due and payable to the Engineer hereunder, the Engineer shall 
pay the City the full amount of such excess incurred by the City. 
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ARTICLE 15 - Resolution of Disputes 
 
15.1 All disputes between the City and the Contractor of the kind delineated in this article that arise under, or by 
virtue of, this Contract shall be finally resolved in accordance with the provisions of this article and the PPB Rules.  The 
procedure for resolving all disputes of the kind delineated herein shall be the exclusive means of resolving any such 
disputes. 
 
 15.1.1 This article shall not apply to disputes concerning matters dealt with in other sections of the PPB 
Rules, or to disputes involving patents, copyrights, trademarks, or trade secrets (as interpreted by the courts of New 
York State) relating to proprietary rights in computer software. 

 
 15.1.2 This article shall apply only to disputes about the scope of work delineated by the Contract, the 
interpretation of Contract documents, the amount to be paid for Extra Work or disputed work performed in connection 
with the Contract, the conformity of the Contractor’s Work to the Contract, and the acceptability and quality of the 
Contractor’s Work; such disputes arise when the Engineer (defined in the contract) makes a determination with which 
the Contractor disagrees. 

 
15.2 All determinations required by this article shall be made in writing clearly stated, with a reasoned explanation 
for the determination based on the information and evidence presented to the party making the determination.  Failure to 
make such determination within the time required by this article shall be deemed a non-determination without prejudice 
that will allow application to the next level. 
 
15.3 During such time as any dispute is being presented, heard, and considered pursuant to this article, the Contract 
terms shall remain in force and the Contractor shall continue to perform Work as directed by the ACCO or the Engineer.  
Failure of the Contractor to continue Work as directed shall constitute a waiver by the Contractor of its claim. 
 
15.4 Presentation of Disputes to Commissioner.  Notice of Dispute and Agency Response.  The Contractor shall 
present its dispute in writing (“Notice of Dispute”) to the Commissioner within thirty (30) Days of receiving written 
notice of the determination or action that is the subject of the dispute.  This notice requirement shall not be read to 
replace any other notice requirements contained in the Contract.  The Notice of Dispute shall include all the facts, 
evidence, documents, or other basis upon which the Contractor relies in support of its position, as well as a detailed 
computation demonstrating how any amount of money claimed by the Contractor in the dispute was arrived at.  Within 
thirty (30) Days after receipt of the detailed written submission comprising the complete Notice of Dispute, the 
Engineer shall submit to the Commissioner all materials he or she deems pertinent to the dispute.  Following initial 
submissions to the Commissioner, either party may demand of the other the production of any document or other 
material the demanding party believes may be relevant to the dispute.  The requested party shall produce all relevant 
materials that are not otherwise protected by a legal privilege recognized by the courts of New York State.  Any 
question of relevancy shall be determined by the Commissioner whose decision shall be final.  Willful failure of the 
Contractor to produce any requested material whose relevancy the Contractor has not disputed, or whose relevancy has 
been affirmatively determined, shall constitute a waiver by the Contractor of its claim. 
 
 15.4.1 Commissioner Inquiry.  The Commissioner shall examine the material and may, in his or her 
discretion, convene an informal conference with the Contractor, the ACCO, and the Engineer to resolve the issue by 
mutual consent prior to reaching a determination.  The Commissioner may seek such technical or other expertise as he 
or she shall deem appropriate, including the use of neutral mediators, and require any such additional material from 
either or both parties as he or she deems fit.  The Commissioner’s ability to render, and the effect of, a decision 
hereunder shall not be impaired by any negotiations in connection with the disputed presented, whether or not the 
Commissioner participated therein.  The Commissioner may or, at the request of any party to the dispute, shall compel 
the participation of any other Contractor with a Contract related to the Work of this Contract, and that Contractor shall 
be bound by the decision of the Commissioner.  Any Contractor thus brought into the dispute resolution proceeding 
shall have the same rights and obligations under this article as the Contractor initiating the dispute. 
 
 15.4.2 Commissioner Determination.  Within thirty (30) days after the receipt of all materials and 
information, or such longer time as may be agreed to by the parties, the Commissioner shall make his or her 
determination and shall deliver or send a copy of such determination to the Contractor, the ACCO, and Engineer, 
together with a statement concerning how the decision may be appealed. 
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 15.4.3 Finality of Commissioner Decision.  The Commissioner’s decision shall be final and binding on all 
parties, unless presented to the Contract Dispute Resolution Board pursuant to this article.  The City may not take a 
petition to the Contract Dispute Resolution Board.  However, should the Contractor take such a petition, the City may 
seek, and the Contract Dispute Resolution Board may render, a determination less favorable to the Contractor and more 
favorable to the City than the decision of the Commissioner. 
 
15.5 Presentation of Dispute to the Comptroller.  Before any dispute may be brought by the Contractor to the 
Contract Dispute Resolution Board, the Contractor must first present its claim to the Comptroller for his or her review, 
investigation, and possible adjustment. 
 
 15.5.1 Time, Form, and Content of Notice.  Within thirty (30) days of its receipt of a decision by the 
Commissioner, the Contractor shall submit to the Comptroller and to the Commissioner a Notice of Claim regarding its 
dispute with the Agency.  The Notice of Claim shall consist of (i) a brief Written statement of the substance of the 
dispute, the amount of money, if any, claimed and the reason(s) the Contractor contends the dispute was wrongly 
decided by the Commissioner; (ii) a copy of the written decision of the Commissioner; and (iii) a copy of all materials 
submitted by the Contractor to the Agency, including the Notice of Dispute.  The Contractor may not present to the 
Comptroller any material not presented to the Commissioner, except at the request of the Comptroller. 
 
 15.5.2 Agency Response.  Within thirty (30) days of receipt of the Notice of Claim, the Agency shall make 
available to the Comptroller a copy of all material submitted by the Agency to the Commissioner in connection with the 
dispute.  The Agency may not present to the Comptroller any material not presented to the Commissioner except at the 
request of the Comptroller. 
 
 15.5.3 Comptroller Investigation.  The Comptroller may investigate the claim in dispute and, in the course of 
such investigation, may exercise all powers provided in section 7-201 and 7-203 of the New York City Administrative 
Code.  In addition, the Comptroller may demand of either party, and such party shall provide, whatever additional 
material the Comptroller deems pertinent to the claim, including original business records of the Contractor.  Willful 
failure of the Contractor to produce within fifteen (15) days any material requested by the Comptroller shall constitute a 
waiver by the Contractor of its claim.  The Comptroller may also schedule an informal conference to be attended by the 
Contractor, Agency representatives, and any other personnel desired by the Comptroller. 
 
 15.5.4 Opportunity of Comptroller to Compromise or Adjust Claim.  The Comptroller shall have forty-five 
(45) days from his or her receipt of all materials referred to in Article 15.5.3 to investigate the disputed claim.  The 
period for investigation and compromise may be further extended by agreement between the Contractor and the 
Comptroller, to a maximum of ninety (90) days from the Comptroller’s receipt of all materials.  The Contractor may not 
present its petition to the Contract Dispute Resolution Board until the period for investigation and compromise 
delineated in Article 15.5.4 has expired.  In compromising or adjusting any claim hereunder, the Comptroller may not 
revise or disregard the terms of the Contract between the parties. 
 
15.6 Contract Dispute Resolution Board.  There shall be a Contract Dispute Resolution Board composed of: 
 
 15.6.1 The chief administrative law judge of the Office of Administrative Trials and Hearings (OATH) or 
his/her designated OATH administrative law judge, who shall act as chairperson, and may adopt operational procedures 
and issue such orders consistent with this article as may be necessary in the execution of the Contract Dispute 
Resolution Board’s functions, including, but not limited to, granting extensions of time to present or respond to 
submissions; 
 
 15.6.2 The Director of the Office of Construction or his/her designee; any designee shall have the requisite 
background to consider and resolve the merits of the dispute and shall not have participated personally and substantially 
in the particular matter that is the subject of the dispute or report to anyone who so participated; and 
 
 15.6.3 A person with appropriate expertise who is not an employee of the City.  This person shall be selected 
by the presiding administrative law judge from a prequalified panel of individuals, established and administered by 
OATH with appropriate background to act as decision-makers in a dispute.  Such individual may not have a contract or 
dispute with the City or be an officer or employee of any company or organization that does, or regularly represents 
persons, companies, or organizations having disputes with the City. 
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15.7 Petition to the Contract Dispute Resolution Board.  In the event the claim has not been settled or adjusted by 
the Comptroller within the period provided in this article, the Contractor, within thirty (30) days thereafter, may petition 
the Contract Dispute Resolution Board to review the Commissioner’s determination. 
 
 15.7.1 Form and Content of Petition by Contractor.  The Contractor shall present its dispute to the Contract 
Dispute Resolution Board in the form of a petition, which shall include (i) a brief written statement of the substance of 
the dispute, the amount of money, if any, claimed, and the reason(s) the Contractor contends the dispute was wrongly 
decided by the Commissioner; (ii) a copy of the written Decision of the Commissioner, (iii) copies of all materials 
submitted by the Contractor to the Agency; (iv) a copy of the written decision of the Comptroller, if any, and (v) copies 
of all correspondence with, or written material submitted by the Contractor, to the Comptroller.  The Contractor shall 
concurrently submit four (4) complete sets of the Petition: one set to the Corporation Counsel (Attn: Commercial and 
Real Estate Litigation Division) and three (3) sets to the Contract Dispute Resolution Board at OATH’s offices with 
proof of service on the Corporation Counsel.  In addition, the Contractor shall submit a copy of the written statement of 
the substance of the dispute, cited in (i) above, to both the Commissioner and the Comptroller. 
 
 15.7.2 Agency Response.  Within thirty (30) Days of its receipt of the petition by the Corporation Counsel, 
the Agency shall respond to the brief written statement of the Contractor and make available to the Contract Dispute 
Resolution Board all material it submitted to the Commissioner and Comptroller.  Three (3) complete copies of the 
Agency response shall be provided to the Contract Dispute Resolution Board and one to the Contractor.  Extensions of 
time for submittal of the Agency response shall be given as necessary upon a showing of good cause or, upon consent of 
the parties, for an initial period of up to thirty (30) Days. 
 
 15.7.3 Further Proceedings.  The Contract Dispute Resolution Board shall permit the Contractor to present 
its case by submission of memoranda, briefs, and oral argument.  The Contract Dispute Resolution Board shall also 
permit the Agency to present its case in response to the Contractor by submission of memoranda, briefs, and oral 
argument.  If requested by the Corporation Counsel, the Comptroller shall provide reasonable assistance in the 
preparation of the Agency’s case.  Neither the Contractor nor the Agency may support its case with any documentation 
or other material that was not considered by the Comptroller, unless requested by the Contract Dispute Resolution 
Board.  The Contract Dispute Resolution Board, in its discretion, may seek such technical or other expert advice as it 
shall deem appropriate and may seek, on its own or upon application of a party, any such additional material from any 
party as it deems fit.  The Contract Dispute Resolution Board, in its discretion, may combine more than one dispute 
between the parties for concurrent resolution. 
 
 15.7.4 Contract Dispute Resolution Board Determination.  Within forty-five (45) Days of the conclusion of 
all written submissions and oral arguments, the Contract Dispute Resolution Board shall render a written decision 
resolving the dispute.  In an unusually complex case, the Contract Dispute Resolution Board may render its decision in a 
longer period, not to exceed ninety (90) Days, and shall so advise the parties at the commencement of this period.  The 
Contract Dispute Resolution Board’s decision must be consistent with the terms of the Contract.  Decisions of the 
Contract Dispute Resolution Board shall only resolve matters before the Contract Dispute Resolution Board and shall 
not have precedential effect with respect to matters not before the Contract Dispute Resolution Board. 
 
 15.7.5 Notification of Contract Dispute Resolution Board Decision.  The Contract Dispute Resolution Board 
shall send a copy of its decision to the Contractor, the ACCO, the Engineer, the Comptroller, the Corporation Counsel, 
the Director of the Office of Construction, and the PPB.  A decision in favor of the Contractor shall be subject to the 
prompt payment provisions of the PPB Rules.  The Required Payment Date shall be thirty (30) Days after the date the 
parties are formally notified of the Contract Dispute Resolution Board’s decision. 
 
 15.7.6 Finality of Contract Dispute Resolution Board Decision.  The Contract Dispute Resolution Board’s 
decision shall be final and binding on all parties.  Any party may seek review of the Contract Dispute Resolution 
Board’s decision solely in the form of a challenge, filed within four (4) months of the date of the Contract Dispute 
Resolution Board’s decision, in a court of competent jurisdiction of the State of New York, County of New York 
pursuant to Article 78 of the Civil Practice Laws and Rules.  Such review by the court shall be limited to the question of 
whether or not the Contract Dispute Resolution Board’s decision was made in violation of lawful procedure, was 
affected by an error of Law, or was arbitrary and capricious or an abuse of discretion.  No evidence or information shall 
be introduced or relied upon in such proceeding that was not presented to the Contract Dispute Resolution Board in 
accordance with this article. 
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15.8 Any termination, cancellation, or alleged breach of the Contract prior to or during the pendency of any 
proceedings pursuant to this article shall not affect or impair the ability of the Commissioner or Contract Dispute 
Resolution Board to make a binding and final decision pursuant to this article. 
 
ARTICLE 16 - Services Furnished by the City 
 
16.1 The City, through the personnel of the Department of Design and Construction, or by retaining the services of 
an architect or consultant, or through provisions in the construction contract(s), shall furnish for the use of the Engineer 
pile driving inspection, topographic surveys, inspection of concrete materials at mix plant and at job-site and such other 
services as the Commissioner, in his sole discretion, deems appropriate. 
 
16.2 At the request of the Engineer, the City shall furnish, at its own expense, off-site inspections and tests of steel, 
cement asphalt aggregates, concrete sewer and drainage pipe, and such other materials. 
 
16.3 The Engineer shall be entitled to the use and occupancy of the contractor’s Field Office with associated 
services as provided for in the standard DDC specifications during the progress of the construction contract(s) and to the 
completion and acceptance of the work by the Commissioner. 
 
16.4 The Commissioner may direct the Engineer to provide any of the above described services as additional 
services in accordance with Article 6.6 hereof. 
 
ARTICLE 17 - Contract Changes 
 
17.1 Changes may be made to this contract only as duly authorized by the Agency Chief Contracting Officer or his 
or her designee.  Engineers deviating from the requirements of the Contract without a duly approved change order 
document, or written contract modification or amendment, do so at their own risk.  All such changes, modifications and 
amendments will become a part of the original contract.  Work so ordered must be performed by the Engineer. 
 
17.2 Contract changes will be made only for work necessary to complete the work included in the original scope of 
the contract, and for non-material changes to the scope of the contract.  Changes are not permitted for any material 
alteration in the scope of work.  Contract changes may include any contract revision deemed necessary by the Agency 
Chief Contracting Officer. 
 
17.3 The Engineer may be entitled to a price adjustment for extra work performed pursuant to a written change 
order.  If any part of the contract work is necessarily delayed by a change order, the Engineer may be entitled to an 
extension of time for performance. 
 
17.4 Where the cost of the change order has been negotiated in the absence of established cost history, the costs are 
subject to verification. 
 
17.5 All payments for change orders are subject to pre-audit by the Engineering Audit Officer and may be post-
audited by the Comptroller.  If the audits reveal that the Engineer’s costs for the change order work were inaccurately 
stated during negotiations, the agency shall recoup the amount by which the costs were inaccurately stated by 
proportionately reducing the price of the change order.  This remedy is not exclusive and in addition to all other rights 
and remedies of the City. 
 
17.6 Any contract increase which cumulatively exceeds the greater of 10% of the Contract Price  or $100,000 shall 
be justified in writing by the Agency Chief Contracting Officer and approved in writing by the Office of Construction.  
Any contract amendment which either amends a unit price, cancels required units, or adds a new type of unit item to the 
Contract must be approved in writing by the Agency Chief Contracting Officer. 
 
ARTICLE 18 - Accounting Records 
 
18.1 The Engineer shall maintain complete, detailed and accurate cost and accounting records as to all costs.  
During the term of this Agreement and at any time within seven years thereafter, the Engineer shall make such records 
available to the City or its authorized representatives for review and audit at such place or places as may be designated 
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by the Commissioner.  In the event the Commissioner authorizes the Engineer to retain the services of consultants or 
subcontractors for which the Engineer will be entitled to reimbursement hereunder, the Engineer agrees to include in all 
its contracts with such consultants and subcontractors a requirement that they maintain complete, detailed and accurate 
cost and accounting records as to all their costs relating to the services and materials furnished by them under such 
contracts and that during the term of this Agreement and at any time within seven years thereafter, if required by the 
Commissioner, they will make such records available to the City or its authorized representatives for review and audit at 
such places as may be designated by the Commissioner. 
 
18.2 In the event all or any part of such records are not maintained by the Engineer, its consultants or 
subcontractors, or made available to the City as provided, herein, any item not supported by reason the insufficiency or 
unavailability of such records shall at the election of the Commissioner or the Comptroller, be disallowed and, if 
payment therefor has already been made, the Engineer, upon demand, shall refund to the City the amounts so 
disallowed.  Payments to the Engineer or approval by the Commissioner of any application for payment submitted by 
the Engineer, shall in no way affect the Engineer’s obligation hereunder or the right of the City to obtain a refund of any 
payment to the Engineer which is in excess of that to which it was lawfully entitled. 
 
ARTICLE 19 - Audit and Examination 
 
19.1 This Contract and all payments hereunder, as well as direct salary rate information and history submitted by 
the Engineer, shall be subject to audit and examination by the Engineering Audit Officer of the Department of Design 
and Construction and post-audit by the Comptroller of the City in accordance with Law. 
 
ARTICLE 20 - Moneys Withheld 
 
20.1 When the Commissioner shall have reasonable grounds for believing that: (1) the Engineer will be unable to 
perform this contract fully and satisfactorily within the time fixed for performance; or (2) a meritorious claim exists or 
will exist against the Engineer or the City arising out of the negligence of the Engineer or the Engineer’s breach of any 
provision of this contract; then the Commissioner or the Comptroller may withhold payment of any amount otherwise 
due and payable to the Engineer hereunder.  Any amount so withheld may be retained by the City for such period as it 
may deem advisable to protect the City against any loss and may, after written notice to the Engineer, be applied in 
satisfaction of any claim herein described.  This provision is intended solely for the benefit of the City, and no person 
shall have any right against the Commissioner or claim against the City by reason of the Commissioner's failure or 
refusal to withhold moneys.  No interest shall be payable by the City on any amounts withheld under this provision.  
This provision is not intended to limit or in any way prejudice any other right of the City. 
 
ARTICLE 21 - Ownership of Working Papers 
 
21.1 Any and all records or documents prepared by or for the Engineer pursuant to this Contract, including, but not 
limited to, office diaries, field diaries, engineers’ and inspectors’ diaries, daily records of labor, materials and equipment 
used, notes, designs, reports, including laboratory and plant inspection reports, drawings, tracings, estimates, 
specifications, schedules, charts, graphs, maps and/or photographs, shall become the property of the City.  During the 
term of this Contract and at any time within seven years thereafter, the Engineer shall, upon demand, promptly deliver 
such records or documents to the Commissioner, or make such records available to the Commissioner or his authorized 
representative for review and reproduction at such place as may be designated by the Commissioner.  Thereafter, the 
City may utilize such records or documents in whole or in part or in modified form and in such manner or for such 
purposes or as many times as it may deem advisable without employment of or additional compensation to the 
Engineer. 
 
ARTICLE 22 - Patented and Proprietary Items 
 
22.1 The Engineer shall be liable to and hereby agrees to defend, indemnify and hold harmless the City against all 
claims against the City for infringement of any copyright or patent rights of systems, graphs, charts, designs, drawings 
or specifications furnished by the Engineer in the performance of this Agreement. 
 
22.2 The Engineer shall not, without the prior written approval of the Commissioner, specify for the Project, or 
necessarily imply the required use of any article, products, materials fixture or form of construction, the use of which is 
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covered by a patent, or which is otherwise exclusively controlled by a particular firm or group of firms. 
 
ARTICLE 23 - Engineer’s Performance 
 
23.1 The Engineer shall be liable to the City for all losses, expenses and damage caused by the failure of the 
Engineer properly to perform its obligations under this Agreement and the Engineer shall not be entitled to any 
compensation for services or reimbursement for costs or expenses with respect to any such obligations not properly 
performed by it hereunder. 
 
ARTICLE 24 - Claims - Limitation of Action 
 
24.1 No action shall be maintained by the Engineer, his successors or assigns, against the City on any claim based 
upon or arising out of this Contract unless such action shall be commenced within six (6) months after the date of filing 
of the voucher for final payment hereunder in the office of the Comptroller, or within six (6) months of the termination 
or conclusion of this contract, or within six (6) months after the accrual of the cause of action, whichever is earliest. 
 
ARTICLE 25 - No Claim Against Officer, Agents or Employees 
 
25.1 The Engineer agrees to not make any claim against any officer, agent or employee of the City for, or on 
account of, anything done or omitted to be done in connection with this Contract.  
 
25.2 The Engineer shall require each subcontractor to the Engineer to agree in his contract not to make any claim 
against the City, its officers, agents or employees, by reason of such contract, or any acts or omissions of the Engineer. 
 
25.3 Nothing in this contract shall be construed to give any person other than the City and the Engineer any legal or 
equitable right, remedy or claim under this contract; but it shall be held to be for the sole and exclusive benefit of the 
City and the Engineer. 
 
ARTICLE 26 - Notices 
 
26.1 Except as otherwise provided herein, any notice, approval, acceptance, request, bill, demand or statement 
hereunder from either party to the other shall be in writing and shall be deemed to have been given when either 
delivered personally or deposited in a U.S. mail box in a postage-prepaid envelope, addressed to the other party.  Either 
party may at any time change such address by delivering or mailing, as aforesaid, to the other party a notice stating the 
change and the changed address. 
 
ARTICLE 27 - Investigations 
 
27.1 The parties to this agreement agree to cooperate fully and faithfully with any investigation, audit or inquiry 
conducted by a State of New York (State) or City of New York (City) governmental agency or authority that is 
empowered directly or by designation to compel the attendance of witnesses and to examine witnesses under oath, or 
conducted by the Inspector General of a governmental agency that is a party in interest to the transaction, submitted bid, 
submitted proposal, contract, lease, permit or license that is the subject of the investigation, audit or inquiry. 
 
 27.1.1 If any person who has been advised that his or her statement, and any information from such 
statement, will not be used against him or her in any subsequent criminal proceeding refuses to testify before a grand 
jury or other governmental agency or authority empowered directly or by designation to compel the attendance of 
witnesses and to examine witnesses under oath concerning the award of or performance under any transaction, 
agreement, lease, permit, contract, or license entered into with the City, the State, or any political subdivision or public 
authority thereof, or the Port Authority of New York and New Jersey, or any local development corporation within the 
City, or any public benefit corporation organized under the laws of the State of New York, or; 
 
 27.1.2 If any person refuses to testify for a reason other than the assertion of his or her privilege against self 
incrimination in an investigation, audit or inquiry conducted by a City or State governmental agency or authority 
empowered directly or by designation to compel the attendance of witnesses and to take testimony under oath, or by the 
Inspector General of the governmental agency that is a party in interest in, and is seeking testimony concerning the 
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award of, or performance under, any transaction, agreement, lease permit, contract, or license entered into with the City, 
the State, or any political subdivision thereof or any local development corporation within the City then; 
 
 27.1.3 The Commissioner or agency head whose agency is a party in interest to the transaction, submitted 
bid, submitted proposal, contract, lease, permit, or license shall convene a hearing, upon no less than five (5) days 
written notice to the parties involved to determine if any penalties should attach for the failure of a person to testify. 
 
 27.1.4 If any non-governmental party to the hearing requests an adjournment, the commissioner or agency 
head who convened the hearing may, upon granting the adjournment, suspend any contract, lease, permit, or license 
pending the final determination pursuant to Article 27.3 below without the City incurring any penalty or damages for 
delay or otherwise. 
 
27.2 The penalties which may attach a final determination by the commissioner or agency head may include but 
shall not exceed: 
 
 27.2.1 The disqualification for a period not to exceed five (5) years from the date of an adverse 
determination for any person, or any entity of which such person was a member at the time the testimony was sought, 
from submitting bids for, or transacting business with, or entering into or obtaining any contract, lease, permit or license 
with or from the City; and/or 
 
 27.2.2 The cancellation or termination of any and all such existing City contracts, leases, permits or licenses 
that the refusal to testify concerns and that have not been assigned as permitted under this agreement, nor the proceeds 
of which pledged, to an unaffiliated and unrelated institutional lender for fair value prior to the issuance of the notice 
scheduling the hearing, without the City incurring any penalty or damages on account of such cancellation or 
termination; moneys lawfully due for goods delivered, work done, rentals, or fees accrued prior to the cancellation or 
termination shall be paid by the City. 
 
27.3 The Commissioner or agency head shall consider and address in reaching his or her determination and in 
assessing an appropriate penalty the factors in Articles 27.3.1 and 27.3.2 below.  He or she may also consider, if 
relevant and appropriate, the criteria established in Articles 27.3.3 and 27.3.4 below in addition to any other information 
which may be relevant and appropriate; 
 

27.3.1 The party's good faith endeavors or lack thereof to cooperate fully and faithfully with any 
governmental investigation or audit, including but not limited to the discipline, discharge, or disassociation of any 
person failing to testify, the production of accurate and complete books and records, and the forthcoming testimony of 
all other members, agents, assignees or fiduciaries whose testimony is sought. 
 
 27.3.2 The relationship of the person who refused to testify to any entity that is a party to the hearing, 
including, but not limited to, whether the person whose testimony is sought has an ownership interest in the entity 
and/or the degree of authority and responsibility the person has within the entity. 
 
 27.3.3 The nexus of the testimony sought to the subject entity and its contracts, leases, permits or licenses 
with the City. 
 
 27.3.4 The effect a penalty may have on an unaffiliated and unrelated party or entity that has a significant 
interest in an entity subject to penalties under 27.2 above, provided that the party or entity has given actual notice to the 
commissioner or agency head upon the acquisition of the interest, or at the hearing called for in 27.1.3 above gives 
notice and proves that such interest was previously acquired.  Under either circumstance the party or entity must present 
evidence at the hearing demonstrating the potential adverse impact a penalty will have on such person or entity. 
 
27.4 Definitions Used in this Article 
 

27.4.1 The term "license" or "permit" as used herein shall be defined as a license, permit, franchise or 
concession not granted as a matter of right. 

27.4.2 The term "person" as used herein shall be defined as any natural person doing business alone or 
associated with another person or entity as a partner, director, officer, principal or employee. 
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27.4.3 The term "entity" as used herein shall be defined as any firm, partnership, corporation, association, or 
person that receives moneys, benefits, licenses, leases, or permits from or through the City or 
otherwise transacts business with the City. 

27.4.4 The term "member" as used herein shall be defined as any person associated with another person or 
entity as a partner, director, officer, principal or employee. 

 
27.5 In addition to and not withstanding any other provision of this agreement the Commissioner or Agency Head 
may in his or her sole discretion terminate this agreement upon not less than three (3) days written notice in the event 
consultant fails to promptly report in writing to the Commissioner of Investigation of the City of New York any 
solicitation of money, goods, requests for future employment or other benefit or thing of value, by or on behalf of any 
employee of the City or other person, firm corporation or entity for any purpose which may be related to the 
procurement or obtaining of this agreement by the consultant, or affecting the performance of this contract. 
 
ARTICLE 28 - Assignments 
 
28.1 The Engineer shall not assign, transfer, convey or otherwise dispose of this Contract, or his right to execute it, 
or his right, title or interest in or to it or any part thereof, or assign, by power of attorney or otherwise any of the moneys 
due or to become due under this contract, unless the previous written consent of the Commissioner shall first be 
obtained thereto, and the giving of any such consent to a particular assignment shall not dispense with the necessity of 
such consent to any further or other assignments. 
 
28.2 Such assignment, transfer, or conveyance shall not be valid until filed in the office of the Department of 
Design and Construction and of the Treasurer with the written consent of the Commissioner endorsed thereon or 
attached thereto. 
 
28.3 Failure to obtain the previous written consent of the Commissioner to such an assignment, transfer or 
conveyance, shall justify, at the option of the Commissioner, the revocation and annulment of this Contract.  The City 
shall thereupon be relieved and discharged from any further liability and obligation to the Engineer, his assignees or 
transfers, and the Engineer and his assignees shall forfeit and lose all moneys theretofore earned under the Contract, 
except so much as may be required to pay the Engineer's employees; provided, however, that nothing herein contained 
shall be construed to hinder, prevent or affect an assignment by the Engineer for the benefit of creditors made pursuant 
to the statutes of the State of New York.  
 
28.4 The Engineer hereby assigns, sells and transfers to the City of New York all right, title and interest in and to 
any claims and causes of action arising under the antitrust laws of New York State or of the United States relating to the 
particular goods or services purchased or procured by the City under this Contract. 
 
28.5 This Contract may be assigned by the City to any corporation, agency or instrumentality having authority to 
accept such assignment.  
 
ARTICLE 29 - Unlawful Provisions 
 
29.1 If this contract contains any unlawful provisions, not an essential part of the contract and which appear not to 
have been a controlling or material inducement to the making thereof, the same shall be deemed of no effect and shall 
upon the application of either party be stricken from the contract without affecting the binding force of the contract as it 
shall remain after omitting such provision. 
 
ARTICLE 30 - Errors 
 
30.1 If this contract contains any errors, inconsistencies, ambiguities or discrepancies, including typographical 
errors, the Engineer shall request a clarification of same by writing to the Commissioner whose decision shall be 
binding upon the parties. 
 
ARTICLE 31 - Representations, Warranties and Affirmations 
 
31.1 Procurement of Agreement:  The Engineer represents and warrants that no person or selling agency has been 
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employed or retained to solicit or secure this Agreement upon an agreement or understanding for a commission, 
percentage, brokerage fee, contingent fee or any other compensation.  The Engineer further represents and warrants that 
no payment, gift or thing of value has been made, given or promised to obtain this or any other agreement between the 
parties.  The Engineer makes such representations and warranties to induce the City to enter into this Agreement and the 
City relies upon such representations and warranties in the execution hereof. 
 
 31.1.1 For a breach or violation of such representations or warranties, the Commissioner shall have the right 
to annul this Agreement without liability, entitling the City to recover all moneys paid hereunder and the Engineer shall 
not make claim for, or be entitled to recover, any sum or sums due under this Agreement.  This remedy, if effected, shall 
not constitute the sole remedy afforded the City for falsity or breach, nor shall it constitute a waiver of the City's right to 
claim damages or refuse payment or to take any other action provided for by law or pursuant to this Agreement. 
 
31.2 Conflict of Interest:  The Engineer represents and warrants that neither it nor any of its directors, officers, 
members, partners or employees, has any interest nor shall they acquire any interest, directly or indirectly, which would 
or may conflict in any manner or degree with the performance or rendering of the services herein provided.  The 
Engineer represents and warrants that in the performance of this Agreement no person having such interest or possible 
interest shall be employed by it.  No elected official or other officer or employee of the City or Department, nor any 
person whose salary is payable, in whole or in part, from the City Treasury, shall participate in any decision relating to 
the Agreement which affects his personal interest or the interest of any corporation, partnership or association in which 
he is, directly or indirectly, interested; nor shall any such person have any interest, direct or indirect, in this Agreement 
or in the proceeds thereof. 
 
31.3 Fair Practices:  The Engineer and each person signing on behalf of the Engineer represents and warrants and 
certifies, under penalty of perjury, that to the best of its knowledge and belief: 
 
 31.3.1 The prices in this contract have been arrived at independently without collusion, consultation, 
communication, or agreement, for the purpose of restricting competition, as to any matter relating to such prices with 
any competition; 
 
 31.3.2 Unless otherwise required by law, the prices which have been quoted in this contract and on the 
proposal submitted by the Engineer have not been knowingly disclosed by the Engineer prior to the proposal opening, 
directly or indirectly, to any competitor; and 
 
 31.3.3 No attempt has been made or will be made by the Engineer to induce any other person, partnership or 
corporation to submit or not to submit a proposal for the purpose of restricting competition. 
 
 31.3.4 The fact that the Engineer (1) has published price lists, rates, or tariffs covering items being procured, 
(2) has informed prospective customers of proposed or pending publication of new or revised price lists for such items, 
or (3) has sold the same items to other customers at the same prices being bid, does not, in itself, constitute a disclosure 
within the meaning of the above. 
 
31.4 Affirmations:  The Engineer affirms and declares that it is not in arrears to the City of New York upon debt, 
contract or taxes and is not a defaulter, as surety or otherwise, upon obligation to the City of New York, and has not 
been declared not responsible, or disqualified, by any agency of the City of New York, nor is there any proceeding 
pending relating to the responsibility or qualification of the Engineer to receive public contracts. 
 
ARTICLE 32 - No Discrimination 
 
32.1 As required by New York State Labor Law Section 220 (e), the parties hereto agree as follows: 
 
 32.1.1 That in the hiring of employees for performance of work under this contract or any subcontract 
hereunder neither the Engineer, subcontractor, nor any person acting on behalf of such Engineer or subcontractors shall 
by reason of race, creed, color or national origin discriminate against any citizen of the State of New York who is 
qualified and available to perform the work to which the employment relates; 
 
 32.1.2 That neither the Engineer, subcontractor, or any person on his behalf shall, in any manner, 
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discriminate against or intimidate any employee hired for the performance of work under this contract on account of 
race, creed, color or national origin; 
 
 32.1.3 That there may be deducted from the amount payable to the Engineer by the City under this contract a 
penalty of five dollars for each person for each calendar day during which such person was discriminated against or 
intimidated in violation of the provisions of this contract; and 
 
 32.1.4 That this contract may be canceled or terminated by the City and all moneys due or to become due 
hereunder may be forfeited, for a second or any subsequent violation of the terms or conditions of this Section of the 
contract. 
 
 32.1.5 The aforesaid provisions of this section covering every contract for or on behalf of the State or a 
municipality for the manufacture, sale or distribution of materials, equipment or supplies shall be limited to operations 
performed within the territorial limits of the State of New York. 
 
32.2 As required by New York City Administrative Code §6-108 
 
 32.2.1 It shall be unlawful for any person engaged in the construction, alteration or repair of buildings or 
engaged in the construction or repair of streets or highways pursuant to a contract with the City or engaged in the 
manufacture, sale or distribution of materials, equipment or supplies pursuant to a contract with the City to refuse to 
employ or to refuse to continue in any employment any person on account of the race, color, or creed of such person. 
 
 32.2.2 It shall be unlawful for any person or any servant, agent, or employee of any person, described in 
subdivision 32.2.1 above, to ask, indicate or transmit, orally or in writing, directly or indirectly, the race, color, or creed 
or religious affiliation of any person employed or seeking employment from such person, firm or corporation. 
 
 32.2.3 Disobedience of the foregoing provisions shall be deemed a violation of a material provision of this 
contract. 
 
 32.2.4 Any person, or the employee manager or owner of or officer of such firm or corporation who shall 
violate any of the provisions of this section shall, upon conviction thereof, be punished by a fine of not more than one 
hundred dollars or by imprisonment for not more than thirty days, or both. 
 
ARTICLE 33 - Equal Employment Opportunity 
 
33.1 This contract is subject to the requirements of Executive Order No. 50 (1980) as revised ("E.O.50") and the 
Rules and Regulations promulgated thereunder.  No contract will be awarded unless and until these requirements have 
been complied with in their entirety.  By signing this contract, the Engineer agrees that: 
 
 33.1.1 The Engineer will not engage in any unlawful discrimination against any employee or applicant for 
employment because of race, creed, color, national origin, sex, age, disability, marital status, sexual orientation or 
citizenship status with respect to all employment decisions including, but not limited to, recruitment, hiring, upgrading, 
demotion, downgrading, transfer, training, rates of pay or other forms of compensation, layoff, termination, and all other 
terms and conditions of employment; 
 
 33.1.2 When it subcontracts, the Engineer will not engage in any unlawful discrimination in the selection of 
subcontractors on the basis of the owners’, partners’ or shareholders’ race, color, creed, national origin, sex, age, 
disability, marital status, sexual orientation or citizenship status; 
 
 33.1.3 The Engineer will state in all solicitations or advertisements for employees placed by or on behalf of 
the Engineer that all qualified applicants will receive consideration for employment without regard to race, creed, color, 
national origin, sex, age, disability, marital status, sexual orientation or citizenship, or that it is an equal employment 
opportunity employer; 
 
 33.1.4 The Engineer will send to each labor organization or representative or workers with which it has a 
collective bargaining agreement or other contract or memorandum of understanding, written notification of its equal 
 
 
CITY OF NEW YORK 33 RESIDENT ENGINEERING INSPECTION SERVICES 
DEPARTMENT OF DESIGN AND CONSTRUCTION  PROJECT SPECIFIC CONTRACT  JULY 2005 



PROJECT: SER002271        PIN: 8502005SE0058P 
 

employment opportunity commitments under E. O. 50 and the rules and regulations promulgated thereunder; and 
 
 33.1.5 The Engineer will furnish all information and reports including an Employment Report before the 
award of the contract which are required by E. O. 50, the rules and regulations promulgated thereunder, and orders of 
the Director of the Office of Labor Services ("DLS"), and will permit access to its books, records and accounts by DLS 
for the purposes of investigation to ascertain compliance with such rules, regulations, and orders. 
 
33.2 The Engineer understands that in the event of its noncompliance with the nondiscrimination clauses of this 
contract or with any of such rules, regulations, or orders, such noncompliance shall constitute a material breach of the 
contract and noncompliance with the E. O. 50 and the rules and regulations promulgated thereunder.  After a hearing 
held pursuant to the rules of DLS, the Director of DLS may direct the imposition by the Commissioner of any or all of 
the following sanctions: 
 
 33.2.1 disapproval of the Engineer; 
 33.2.2 suspension or termination of the contract; 
 33.2.3 declaring the Engineer in default; or 
 33.2.4 in lieu of any of the foregoing, the Director may impose an employment program. 
 
33.3 The Engineer agrees to include the provisions of the foregoing paragraphs in every subcontract or purchase 
order in excess of $50,000.00 to which it becomes a party, unless exempted by E. O. 50 and the rules and regulations 
promulgated thereunder, so that such provisions will be binding upon each subcontractor or vendor.  The Engineer will 
take such action with respect to any subcontract or purchase order as may be directed by the Director of DLS as a means 
of enforcing such provisions including sanctions for noncompliance. 
 
33.4 The Engineer further agrees that it will refrain from entering into any contract or contract modification subject 
to E. O. 50 and the rules and regulations promulgated thereunder with a subcontractor who is not in compliance with the 
requirements of E. O. 50 and the rules and regulations promulgated thereunder. 
 
ARTICLE 34 - All Prior Written or Oral Agreements Excluded 
 
34.1 The written agreement contains all the terms and conditions agreed upon by the parties hereto, and no other 
agreement, oral or otherwise, regarding the subject matter of this agreement shall be deemed to exist or to bind any of 
the parties hereto, or to vary any of the terms contained herein. 
 
ARTICLE 35 - Head Notes and Marginal Notations 
 
35.1 Notations in the margins and headnotes are not part of the contract and are for reference purposes only.  They 
in no way define, limit or describe scope or intent of the article or section of the Agreement nor in any way affect this 
Agreement. 
 
ARTICLE 36 - Dust Hazards 
 
36.1 Should a harmful dust hazard be created in performing the work of this contract, for the elimination of which 
appliances or methods have been approved by the Board of Standards and Appeals of the State of New York, such 
appliances and methods shall be installed, maintained, and effectively operated during the continuance of such harmful 
dust hazard, by the Engineer.  Failure to comply with this provision after notice shall make this contract void. 
 
ARTICLE 37 - Participation in an International Boycott 
 
37.1 The Engineer agrees that neither the Engineer nor any substantially-owned affiliated company has participated, 
is participating or shall participate in an international boycott in violation of the provisions of the Export Administration 
Act of 1979, as amended, or the regulations of the United States Department of Commerce promulgated thereunder. 
 
37.2 Upon the final determination by the Commerce Department or any other agency of the United States as to, or 
conviction of the Engineer or a substantially-owned affiliated company thereof, participation in an international boycott 
in violation of the provisions of the Export Administration Act of 1979, as amended, or the regulations promulgated 
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thereunder, the Comptroller may, at his option, render forfeit and void this contract. 
 
37.3 The Engineer shall comply in all respect, with the provisions of Section 6-114 of the Administrative Code of 
the City of New York and the rules and regulations issued by the Comptroller thereunder. 
 
ARTICLE 38 - Effective and Binding 
 
38.1 This contract shall neither be binding nor effective unless: 
 

38.1.1 Approved by the Mayor pursuant to the provisions of Executive Order No. 42, dated October 9, 1975 
in the event the Executive Order requires such approval; and 

38.1.2 Certified by the Mayor (Mayor's Fiscal Committee created pursuant to Executive Order No. 43, dated 
October 14, 1975) that performance thereof will be in accordance with the City's financial plan; and 

38.1.3 Approved by the New York State Financial Control Board (Board) pursuant to the New York State 
Financial Emergency Act for the City of New York, as amended, (the "Act"), in the event regulations 
of the Board pursuant to the Act require such approval. 

38.1.4 It has been authorized by the Mayor, and the Comptroller shall have endorsed his certificate, that there 
remains unexpended and unapplied a balance of the appropriation of funds applicable thereto sufficient 
to pay the estimated expense of carrying out this agreement. 

 
38.2 The requirements of this section of the contract shall be in addition to, and not in lieu of, any approval or 
authorization otherwise required for this contract to be effective and for the expenditure of City funds. 
 
ARTICLE 39 - Choice of Law, Consent to Jurisdiction and Venue 
 
39.1 This Contract shall be deemed to be executed in the City of New York, regardless of the domicile of the 
Engineer, and shall be governed by and construed in accordance with the laws of the State of New York. 
 
39.2 The parties agree that any and all claims asserted by or against the City arising under this Contract or related 
thereto shall be heard and determined either in the courts of the United States located in New York City ("Federal 
Courts") or in the courts of the State of New York ("New York State Courts") located in the City and County of New 
York.  To effect this agreement and intent, the Engineer agrees: 
 
 39.2.1 If the City initiates any action against the Engineer in Federal Court or in New York State Court, 
service or process may be made on the Engineer, either in person, wherever such Engineer may be found, or by 
registered mail addressed to the Engineer at its address as set forth in this Contract, or to such other address as the 
Engineer may provide to the City in writing; and 
 
 39.2.2 With respect to any action between the City and the Engineer in New York State Court, the Engineer 
hereby expressly waives and relinquishes any rights it might otherwise have (1) to move to dismiss on grounds of forum 
non conveniens, (2) to remove to Federal Court; and (3) to move for a change of venue to a New York State Court 
outside New York County. 
 
 39.2.3 With respect to any action between the City and the Engineer in Federal Court located in New York 
City, the Engineer expressly waives and relinquishes any right it might otherwise have to move to transfer the action to 
a United States Court outside the City of New York. 
 
 39.2.4 If the Engineer commences any action against the City in a court located other than in the City and 
State or New York, upon request of the City, the Engineer shall either consent to a transfer of the action to a court of 
competent jurisdiction located in the City and State of New York, or if the court where the action is initially brought 
will not or cannot transfer the action, the Engineer shall consent to dismiss such action without prejudice and may 
thereafter reinstitute the action in a court of competent jurisdiction in New York City. 
 
39.3 If any provision(s) of this Article is held unenforceable for any reason, each and all other provision(s) shall 
nevertheless remain in full force and effect. 
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ARTICLE 40 - Waiver 
 
40.1 Waiver by the City of a breach of any provision of this Contract shall not be deemed to be a waiver of any 
other subsequent breach and shall not be construed to be a modification of the terms of the Contract unless and until the 
same be agreed to in writing by the Commissioner. 
 
ARTICLE 41 - All Defenses Reserved 
 
41.1 Each and every defense, right and remedy that the City has under this Contract is not exclusive and it is in 
addition to and concurrent with all other defenses, right and remedies which the City has under this Contract and which 
the City otherwise has, will have, or may have under law, equity, or otherwise. 
 
ARTICLE 42 - MacBride Principles Provisions 
 
42.1 Notice to all Prospective Contractors:  Local Law No. 34 of 1991 became effective on September 10, 1991 and 
added section 6-115.1 to the Administrative Code of the City of New York.  The local law provides for certain 
restrictions on City contracts to express the opposition of the people of the City of New York to employment 
discrimination practices in Northern Ireland and to encourage companies doing business in Northern Ireland to promote 
freedom of work place opportunity. 
 
42.2 Pursuant to Section 6-115.1, prospective contractors for contracts to provide goods or services involving an 
expenditure of an amount greater than ten thousand dollars, or for construction involving an amount greater than fifteen 
thousand dollars, are asked to sign a rider in which they covenant and represent, as a material condition of their contract, 
that any business operations in Northern Ireland conducted by the contractor and any individual or legal entity in which 
the contractor holds a ten percent or greater ownership interest and any individual or legal entity that holds a ten percent 
or greater ownership interest in the contractor will be conducted in accordance with the MacBride Principles of 
nondiscrimination in employment. 
42.3 Prospective contractors are not required to agree to these conditions.  However, in the case of contracts let by 
competitive sealed bidding, whenever the lowest responsible bidder has not agreed to stipulate to the conditions set 
forth in this notice and another bidder who has agreed to stipulate to such conditions has submitted a bid within five 
percent of the lowest responsible bid for a contract to supply goods, services or construction of comparable quality, the 
contracting entity shall refer such bids to the Mayor, the Speaker or other officials, as appropriate, who may determine, 
in accordance with applicable law and rules, that it is in the best interest of the city that the contract be awarded to other 
than the lowest responsible bidder pursuant to Section 313(b)(2) of the City Charter. 
 
42.4 In the case of contracts let by other than competitive sealed bidding, if a prospective contractor does not agree 
to these conditions, no agency, elected official or the Council shall award the contract to that bidder unless the entity 
seeking to use the goods, services or construction certifies in writing that the contract is necessary for the entity to 
perform its functions and there is no other responsible contractor who will supply goods, services or construction of 
comparable quality at a comparable price. 
 
42.5 In accordance with section 6-115.1 of the Administrative Code of the City of New York, the contractor 
stipulates that such contractor and any individual or legal entity in which the contractor holds a ten percent or greater 
ownership interest and any individual or legal entity that holds a ten percent or greater ownership interest in the 
contractor either (a) have no business operations in Northern Ireland, or (b) shall take lawful steps in good faith to 
conduct any business operations they have in Northern Ireland in accordance with the MacBride Principles, and shall 
permit independent monitoring of their compliance with such principles. 
 
42.6 For purposes of this section, the following terms shall have the following meanings: "MacBride Principles" 
shall mean those principles relating to nondiscrimination in employment and freedom of work place opportunity which 
require employers doing business in Northern Ireland to: 
 

42.6.1 increase the representation of individuals from under represented religious groups in the work force, 
including managerial, supervisory, administrative, clerical and technical jobs; 

42.6.2 take steps to promote adequate security for the protection of employees from under represented 
religious groups both at the work place and while traveling to and from work; 
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42.6.3 ban provocative religious or political emblems from the work place; 
42.6.4 publicly advertise all job openings and make special recruitment efforts to attract applicants from 

under represented religious groups; 
42.6.5 establish layoff, recall and termination procedures which do not in practice favor a particular religious 

group; 
42.6.6 abolish all job reservations, apprenticeship restrictions and different employment criteria which 

discriminate on the basis of religion; 
42.6.7 develop training programs that will prepare substantial numbers of current employees from 

underrepresented religious groups for skilled jobs, including the expansion of existing programs and 
the creation of new programs to train, upgrade and improve the skills of workers from 
underrepresented religious groups; 

42.6.8 establish procedures to assess, identify and actively recruit employees from underrepresented 
religious groups with potential for further advancement; and  

42.6.9 appoint a senior management staff member to oversee affirmative action efforts and develop a 
timetable to ensure their full implementation. 

 
42.7 The contractor agrees that the covenants and representations in Article 42.5 above are material conditions to 
this contract.  In the event the contracting entity receives information that the contractor who made the stipulation 
required by this section is in violation thereof, the contracting entity shall review such information and give the 
contractor an opportunity to respond.  If the contracting entity finds that a violation has occurred, the entity shall have 
the right to declare the contractor in default and/or terminate this contract for cause and procure the supplies, services or 
work from another source in any manner the entity deems proper.  In the event of such termination, the contractor shall 
pay to the entity, or the entity in its sole discretion may withhold from any amounts otherwise payable to the contractor, 
the difference between the contract price for the uncompleted portion of this contract and the cost to the contracting 
entity of completing performance of this contract either itself or by engaging another contractor or contractors.  In the 
case of a requirement contract, the contractor shall be liable for such difference in price for the entire amount of supplies 
required by the contracting entity for the uncompleted term of its contract.  In the case of a construction contract, the 
contracting entity shall also have the right to hold the contractor in partial or total default in accordance with the default 
provisions of this contract, and/or may seek debarment or suspension of the contractor.  The rights and remedies of the 
entity hereunder shall be in addition to, and not in lieu of, any rights and remedies the entity has pursuant to this 
contract or by operation of law. 
 
ARTICLE 43 - Engineer’s Report Information 
 
43.1 A copy of each report submitted by the Engineer to any City official or to any officer, employee, agent or 
representative of a City department, agency, commission or body or to any corporation, association or entity whose 
expenses are paid in whole or in part from the City treasury shall be furnished to the Commissioner of the department to 
which such report was submitted or, if not a City department, then to the chief controlling officer or officers of such 
other office or entity.  A copy of such report shall also be furnished to the Director of the Mayor's Office of 
Construction for matters related to construction or to the Director of the Mayor's Office of Operations for all other 
matters. 
 
ARTICLE 44 - Vendex Questionnaires 
 
44.1 Requirement:  Pursuant to Administrative Code Section 6-116.2 and the PPB Rules, the Consultant may be 
obligated to complete and submit VENDEX Questionnaires.  If required, Vendex Questionnaires must be completed 
and submitted before any award of contract may be made or before approval is given for a proposed subcontractor.  
Non-compliance with these submission requirements may result in the disqualification of the proposal or the 
Consultant, disapproval of a subcontractor, subsequent withdrawal of approval for the use of an approved subcontractor, 
or the cancellation of the contract after its award. 
 
44.2 Submission:  Vendex Questionnaires must be submitted directly to the Mayor’s Office of Contract Services, 
ATTN: Vendex, 253 Broadway, 9th Floor, New York, New York 10007.   In addition, the Consultant must submit a 
Confirmation of Vendex Compliance to the Department.        
 
44.3 Obtaining Forms:  Vendex Questionnaires, as well as detailed instructions, may be obtained at 
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www.nyc.gov/vendex. The Consultant may also obtain Vendex forms and instructions by contacting the ACCO or the 
contact person for this contract. 
 
ARTICLE 45 – Ultra Low Sulfur Diesel Fuel – Rider for Public Works Contracts – Local Law 77  
 
In accordance with Local Law 77 of 2003, codified at section 24-163.3 of the New York City Administrative Code:  

I. DEFINITIONS:  For purposes of this Local Law 77 Rider, the following definitions apply:  

A. “Contractor” means any person or entity that enters into a Public Works Contract with a City agency, or any 
person or entity that enters into an agreement with such person or entity, to perform work or provide labor or services 
related to such Public Works Contract.  

B. “Lower Manhattan” means the area of New York County consisting of the area to the south of and within 
Fourteenth Street.  

C. “Motor Vehicle” means any self-propelled vehicle designed for transporting persons or property on a street 
or highway.  

D. “Nonroad Engine” means an internal combustion engine (including the fuel system) that is not used in a 
Motor Vehicle or a vehicle used solely for competition, or that is not subject to standards promulgated under section 
7411 or section 7521 of title 42 of the United States Code, except that this term shall apply to internal combustion 
engines used to power generators, compressors or similar equipment used in any construction program or project.  

E. “Nonroad Vehicle” means a vehicle that is powered by a Nonroad Engine, fifty horsepower and greater, and 
that is not a Motor Vehicle or a vehicle used solely for competition, which shall include, but not be limited to, 
excavators, backhoes, cranes, compressors, generators, bulldozers and similar equipment, except that this term shall not 
apply to horticultural maintenance vehicles used for landscaping purposes that are powered by a Nonroad Engine of 
sixty-five horsepower or less and that are not used in any construction program or project.  

F. “Public Works Contract” means a contract with a City agency for a construction program or project 
involving the construction, demolition, restoration, rehabilitation, repair, renovation, or abatement of any building, 
structure, tunnel, excavation, roadway, park or bridge; a contract with a City agency for the preparation for any 
construction program or project involving the construction, demolition, restoration, rehabilitation, repair, renovation, or 
abatement of any building, structure, tunnel, excavation, roadway, park or bridge; or a contract with a City agency for 
any final work involved in the completion of any construction program or project involving the construction, 
demolition, restoration, rehabilitation, repair, renovation, or abatement of any building, structure, tunnel, excavation, 
roadway, park or bridge. 

G. “Ultra Low Sulfur Diesel Fuel” means diesel fuel that has a sulfur content of no more than fifteen parts per 
million.  

II. ULTRA LOW SULFUR DIESEL FUEL:  The requirements of this Part II are effective June 19, 2004 for Public 
Works Contracts for Lower Manhattan and December 19, 2004 for all other Public Works Contracts.  

A. All Contractors shall use Ultra Low Sulfur Diesel Fuel in diesel-powered Nonroad Vehicles in the 
performance of this contract.  

B. Notwithstanding the requirements of paragraph A, Contractors may use diesel fuel that has a sulfur content 
of no more than thirty parts per million to fulfill the requirements of this Part II, where the Commissioner of the New 
York City Department of Environmental Protection (“DEP Commissioner”) has issued a determination that a sufficient 
quantity of Ultra Low Sulfur Diesel Fuel is not available to meet the needs of City agencies and Contractors. Any 
determination made pursuant to this subdivision shall expire after six months unless renewed.  
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C. Contractors shall not be required to comply with this Part II where the agency letting this contract makes a 
written finding, which is approved, in writing, by the DEP Commissioner, that a sufficient quantity of Ultra Low Sulfur 
Diesel Fuel, or diesel fuel that has a sulfur content of no more than thirty parts per million is not available to meet the 
requirements of Local Law 77, provided that such Contractor in its fulfillment of the requirements of this contract, to 
the extent practicable, shall use whatever quantity of Ultra Low Sulfur Diesel Fuel or diesel fuel that has a sulfur 
content of no more than thirty parts per million is available. Any finding made pursuant to this subdivision shall expire 
after sixty days, at which time the requirements of this Part II shall be in full force and effect unless the agency renews 
the finding in writing and such renewal is approved by the DEP Commissioner.  

D. Contractors may check on determinations and approvals issued by the DEP Commissioner pursuant to 
Local Law 77, if any, at www.nyc.gov/dep or by contacting the Department issuing this solicitation.  

E. The requirements of this Part II do not apply where they are precluded by federal or State funding 
requirements or where the contract is an emergency procurement.  

F. The requirements of this Part II do not apply to Public Works Contracts entered into or renewed prior to 
June 19, 2004.  

III. BEST AVAILABLE TECHNOLOGY  

A. The requirements of this Part III are effective June 19, 2004 for Public Works Contracts for Lower 
Manhattan; June 19, 2005 for all Public Works Contracts valued at $2,000,000 or more; and December 19, 2005 for all 
Public Works Contracts.  

All Contractors shall utilize the best available technology for reducing the emission of pollutants for diesel-
powered Nonroad Vehicles in the performance of this contract. 
   

For determinations of best available technology for each type of diesel-powered Nonroad Vehicle, Contractors 
shall comply with the regulations of the City Department of Environmental Protection, as and when adopted, Chapter 14 
of Title 15 of the Rules of the City of New York (RCNY). The Contractor shall fully document all steps in the best 
available technology selection process and shall furnish such documentation to the Department or the DEP 
Commissioner upon request. The Contractor shall retain all documentation generated in the best available technology 
selection process for as long as the selected best available technology is in use.  

 
B. No Contractor shall be required to replace best available technology for reducing the emission of pollutants 

or other authorized technology utilized for a diesel-powered Nonroad Vehicle in accordance with the provisions of this 
Part III within three years of having first utilized such technology for such vehicle.  

 
C. This Part III shall not apply to any vehicle used to satisfy the requirements of a specific Public Works 

Contract for fewer than twenty calendar days.  
 
D. The Contractor shall not be required to comply with this Part III with respect to a diesel-powered Nonroad 

Vehicle under the following circumstances:  
 

1.  Where the agency makes a written finding, which is approved, in writing, by the DEP Commissioner, 
that the best available technology for reducing the emission of pollutants as required by those 
paragraphs is unavailable for such vehicle, Contractor shall use whatever technology for reducing the 
emission of pollutants, if any, is available and appropriate for such vehicle.  

2.  Where the DEP Commissioner has issued a written waiver based upon the Contractor having 
demonstrated to the DEP Commissioner that the use of the best available technology for reducing the 
emission of pollutants might endanger the operator of such vehicle or those working near such 
vehicle, due to engine malfunction, Contractor shall use whatever technology for reducing the 
emission of pollutants, if any, is available and appropriate for such vehicle, which would not endanger 
the operator of such vehicle or those working near such vehicle.  

3.   In determining which technology to use for the purposes of subsections (D)(1) and (D)(2) above, 
Contractor shall primarily consider the reduction in emissions of particulate matter and secondarily 
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consider the reduction in emissions of nitrogen oxides associated with the use of such technology, 
which shall in no event result in an increase in the emissions of either such pollutant.  

4.  Contractors shall submit requests for a finding or a waiver pursuant to this subsection (D) in writing to 
the DEP Commissioner, with a copy to the ACCO of the Department issuing the solicitation. Any 
finding or waiver made or issued pursuant to subsections (D)(1) and (D)(2) above shall expire after 
one hundred eighty days, at which time the requirements of subsection A shall be in full force and 
effect unless the agency renews the finding, in writing, and the DEP Commissioner approves such 
finding, in writing, or the DEP Commissioner renews the waiver, in writing.  

E. The requirements of this Part III do not apply where they are precluded by federal or State funding 
requirements or where the contract is an emergency procurement.  

F. The requirements of this Part III shall not apply to Public Works Contracts entered into or renewed prior to 
June 19, 2004.  

IV. SECTION 24-163 OF THE NEW YORK CITY ADMINISTRATIVE CODE:  Contractors shall comply with 
Section 24-163 of the New York City Administrative Code related to the idling of the engines of motor vehicles while 
parking.  

V. COMPLIANCE  

A. Contractor’s compliance with these provisions may be independently monitored. If it is determined that the 
Contractor has failed to comply with any provision of this rider, any costs associated with any independent monitoring 
incurred by the City shall be reimbursed by the Contractor.  

B. Any Contractor who violates any provision of this rider, except as provided in subsection (C) below, shall 
be liable for a civil penalty between the amounts of one thousand and ten thousand dollars, in addition to twice the 
amount of money saved by such Contractor for failure to comply with this rider. 

 
C. No Contractor shall make a false claim with respect to the provisions of this rider to a City agency. Where a 

Contractor has been found to have done so, such Contractor shall be liable for a civil penalty of twenty thousand dollars, 
in addition to twice the amount of money saved by such Contractor in association with having made such false claim.  

VI. REPORTING  
 

A. For all Public Works Contracts covered by this Rider, the Contractor shall report to the Department the 
following information:  

 
1. The total number of diesel-powered Nonroad Vehicles used to fulfill the requirements of this Public 

Works Contract;  
2. The number of such Nonroad Vehicles that were powered by Ultra Low Sulfur Diesel Fuel;  
3. The number of such Nonroad Vehicles that utilized the best available technology for reducing the 

emission of pollutants, including a breakdown by vehicle model and the type of technology; 
 4. The number of such Nonroad Vehicles that utilized such other authorized technology in accordance with 

Part III, including a breakdown by vehicle model and the type of technology used for each such vehicle;  
5. The locations where such Nonroad Vehicles were used; and  
6. Where a determination is in effect pursuant to Part II.B or II.C, detailed information concerning the 

Contractor’s efforts to obtain Ultra Low Sulfur Diesel Fuel or diesel fuel that has a sulfur content of no 
more than thirty parts per million.  

 
B.  The Contractor shall submit the information required by Paragraph A at the completion of work under the Public 
Works Contract and on a yearly basis no later than August 1 throughout the term of the Public Works Contract. The 
yearly report shall cover work performed the preceding fiscal year (July 1- June 30). 
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ARTICLE 46 – Ultra Low Sulfur Diesel Fuel – Rider for Public Works Contracts - Coordinated Construction Act for 
Lower Manhattan  
 
In accordance with the Coordinated Construction Act for Lower Manhattan, a New York State law, as amended:  
 
I. DEFINITIONS:  For purposes of this Coordinated Construction Act for Lower Manhattan Rider, the following 
definitions apply:  

 
A. “Lower Manhattan” means the area to the south of and within the following lines: a line beginning at a point 

where the United States pierhead line in the Hudson river as it exists now or may be extended would intersect with the 
southerly line of West Houston street in the borough of Manhattan extended, thence easterly along the southerly side of 
West Houston street to the southerly side of Houston street, thence easterly along the southerly side of Houston street to 
the southerly side of East Houston street, thence northeasterly along the southerly side of East Houston street to the 
point where it would intersect with the United States pierhead line in the East river as it exists now or may be extended, 
including tax lots within or immediately adjacent thereto.  

 
B. “Lower Manhattan Redevelopment Project” means any project in Lower Manhattan that is funded in whole 

or in part with federal or State funding, or any project intended to improve transportation between Lower Manhattan and 
the two air terminals in the City of New York known as LaGuardia Airport and John F. Kennedy International Airport, 
or between Lower Manhattan and the air terminal in Newark known as Newark Liberty International Airport, and that is 
funded in whole or in part with federal funding.  

 
C. “Nonroad Engine” means an internal combustion engine (including the fuel system) that is not used in a 

Motor Vehicle or a vehicle used solely for competition, or that is not subject to standards promulgated under section 
7411 or section 7521 of title 42 of the United States Code, except that this term shall apply to internal combustion 
engines used to power generators, compressors or similar equipment used in any construction program or project.  

 
D. “Nonroad Vehicle” means a vehicle that is powered by a Nonroad Engine, fifty horsepower and greater, and 

that is not a Motor Vehicle or a vehicle used solely for competition, which shall include, but not be limited to, 
excavators, backhoes, cranes, compressors, generators, bulldozers and similar equipment, except that this terms shall 
not apply to horticultural maintenance vehicles used for landscaping purposes that are powered by a Nonroad Engine of 
sixty-five horsepower or less and that are not used in any construction program or project.  

E. “Ultra Low Sulfur Diesel Fuel” means diesel fuel that has a sulfur content of no more than fifteen parts per 
million. 

 
II. REQUIREMENTS  

 
Contractors and subcontractors are required to use only Ultra Low Sulfur Diesel Fuel to power the diesel-

powered Nonroad Vehicles with engine horsepower (HP) rating of 50 HP and above used on a Lower Manhattan 
Redevelopment Project and, where practicable, to reduce the emission of pollutants by retrofitting such Nonroad 
Vehicles with oxidation catalysts, particulate filters, or technology that achieves lowest particulate matter emissions. 
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 IN WITNESS WHEREOF, the parties hereto have executed this Agreement in triplicate, the day and year first 
above written, one copy to remain with the Commissioner, one copy to be filed with the Comptroller of the City of New 
York and one copy to be delivered to the Engineer. 

 
 
      THE CITY OF NEW YORK 
 
 
 
 
      By: _____________________________________ 
       Deputy Commissioner 
 
 
      ENGINEER: 
 
 
 
 
      By: _________________________________ 
 
      Print Name: ___________________________ 
 
      Title: _________________________________ 
 
      EIN: _________________________________ 
 
 
 
Approved as to Form and Certified 
as to Legal Authority 
 
 
 
 
 
___________________________________ 
 Acting Corporation Counsel 
 
Date: ______________________________ 
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ACKNOWLEDGMENT BY CORPORATION 
 
 
State of _______________ County of _______________  ss: 
 
 
On this ____ day of _________, ________ before me personally came ___________________________, who being by 
me duly sworn, did depose and say that he/she resides in the City of _________________________________ that he is 
the _______________________________________ of 
___________________________________________________________________, the corporation described in and 
which executed the foregoing instrument; that he knows the seal of said corporation; that the seal affixed to the said 
instrument is such corporate seal; that it was so affixed by order of the Board of Directors of said corporation; and that 
he signed his name thereto by like order. 
 
 
 
 

_______________________________________________ 
Notary Public or Commissioner of Deeds 

 
 

 
 
 

ACKNOWLEDGMENT BY COMMISSIONER 
 
 
State of _______________ County of _______________  ss: 
 
 
On this ____ day of _________, ________ before me personally came ___________________________, to me known 
and known to me to be the Deputy Commissioner of the Department of Design and Construction of The City of New 
York, the person described as such in and who as such executed the foregoing instrument and he acknowledged to me 
that he executed the same as Deputy Commissioner for the purposes therein mentioned. 
 
 
 
 

_______________________________________________ 
Notary Public or Commissioner of Deeds 
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EXHIBIT A 
 

CONTRACT  INFORMATION 
 
 
1. Project:  SER002271  Construction of Sanitary & Storm Sewers and 

Best Management Practice (BMP) Structures in 
Lemon Creek Watershed Area  

     Borough of Staten Island 
 
2. Project Executive:   ________________________Title:______________________ 
 
3. Resident Engineer:  _____________________________________   
 
4. Sub-consultant(s):  _____________________________________ 
 
5. Contract Term: This Contract shall commence as of the date of the advice of award and shall remain 

in effect until Final Acceptance of all required construction work for the Project and completion of all 
required services hereunder, including Post Construction Services, as set forth in Article 6.5.  The 
anticipated time frame for completion of all required services is set forth below.  All time frames 
below are in consecutive calendar days (“CCDs”). 

  
 Anticipated time frame for Completion of all Required Services:  660 CCDs 
 
 Anticipated time frame for Pre-Construction Services:     30 CCDs 
 Anticipated time frame for Construction Services:   540 CCDs    

Anticipated time frame for Post Construction Services:     90 CCDs 
 
6. Allowance for Staffing Expenses 

for the Engineer’s Personnel:   Not to Exceed $1,084,590.00 
 
7. Allowance for Additional Services:  Not to Exceed $    100,000.00 
 
 
8. Basic Fee:       $______________ 
 
 
9. Total Amount of Contract:    Not to Exceed $______________ 
 
 

 ***************************************************************************** 
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EXHIBIT B 
 

STAFFING REQUIREMENTS 
 

$9,966,667
REI Duration                 CCDs 660
Construction Duration   CCDs 540

Project ID SER002271
Description Sanitary & Storm Sewers and BMP Structures

In Lemon Creek Watershed Area, Staten Island

REI Personnel Title
No. of 
Persons

Estimated 
Direct 
Salary Rate 
/Hour Estimated Total Hours

Total Estimated 
Amount/Title

Project Executive A-IX 1
Weekly average: 5 hours per 
week

Included in Basic 
Fee.  See Article 7.2

Resident Engineer A-V 1 $40 3,872 $154,880
Office Engineer (50%) A-III/N-IV 1 $32 2,288 $73,216
Environmental Specialist 1 $40 3,168 $126,720
Sr. Inspector A-II/N-III 1 $30 3,168 $95,040
Inspector A-I/N-II 2 $28 6,336 $177,408
CADD Operator (10%) N-II/N-I 1 $22 317 $6,970
Community Liaison (50%) A-I/N-II 1 $26 1,760 $45,760

Total 20,909 $679,994

$67,999
Subtotal $747,993
Allowance for Staffing Expenses $1,084,590
(Subtotal X 1.45 Multiplier)

Estimated Construction Cost 

Overtime Allowance
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EXHIBIT C 

 
ENGINEERING SERVICES - ADDITIONAL REQUIREMENTS 

FOR 
CAPITAL PROJECT SER002271 

CONSTRUCTION OF SANITARY & STORM SEWERS AND 
BEST MANAGEMENT PRACTICE  (BMP) STRUCTURES IN 

 LEMON CREEK WATERSHED AREA, STATEN ISLAND 
  

The Engineer shall provide for the services of a Fresh Water Wetland 
Specialist/Environmental Specialist as indicted below: 

 
ENVIRONMENTAL SCIENTIST/BEST MANAGEMENT PRACTICE (BMP) SPECIALIST 

 
I. FRESH WATER /TIDAL WETLAND SPECIALIST AND OR ENVIRONMENTAL 

SCIENTIST: 
 
 The Engineer is advised that this project area is within the State designated 

wetlands.  The construction contract specification calls for the Contractor to engage 
a wetland specialist / environmental specialist who is familiar with the New York 
State Department of Environmental Conservation (NYSDEC) wetland permit 
requirement.  The Engineer in this REI contract shall engage a suitable person in 
conformity with construction contract specifications for monitoring, inspecting and 
reviewing such work scheduled to be done by the main Contractor.  The Engineer 
shall submit a minimum of three resumes of this specialist to DEP’s Natural 
Resource group for approval before engaging such person.  The qualifications and 
requirements of this person shall generally conform to the specifications of the 
wetland specialist / environmental scientist for the construction contract.  
Furthermore, it shall be the Engineer’s responsibility (by way of hiring a wetland 
specialist) for applying / modifying the wetland permit with NYSDEC on behalf of 
DDC and DEP, initiate all paper work necessary for completing the permit 
application processing, follow up with NYSDEC on the status of the permit, obtain 
the permit from NYSDEC, and inspecting the work to be done in the wetland area 
and such other areas which are covered by the NYSDEC permit. 

 
II. LANDSCAPING AND ENVIRONMENTAL RESTORATION, STILLING BASINS, 

EROSION AND SEDIMENTATION CONTROL AND BEST MANAGEMENT 
PRACTICE WORK: 

 
Where the installation of stilling basins, erosion control structures, Best 
Management Practice structures and other environmental restoration work is 
specified in the construction contract, the Engineer shall provide for the services of 
a person qualified to inspect and supervise such work in conformity with the 
construction contract specifications. 

 
 
CITY OF NEW YORK 46 RESIDENT ENGINEERING INSPECTION SERVICES 
DEPARTMENT OF DESIGN AND CONSTRUCTION  PROJECT SPECIFIC CONTRACT  JULY 2005 



PROJECT: SER002271        PIN: 8502005SE0058P 
 

EXHIBIT D 
 

RECORD “AS-BUILT” DRAWINGS 
 
(A) Record “As-Built Drawings”:  The Engineer shall prepare and submit a complete set of all record “as-built” 

drawings (hereinafter referred to as the “record drawings”), which accurately show the work as installed, with 
special attention given to concealed construction, including without limitation newly constructed, replaced or 
rehabilitated sewers and water mains, and construction that differs from that of the contract drawings.  Such 
record drawings must be signed, stamped and sealed by a Professional Engineer, and shall be in accordance 
with the standards and requirements set forth in this Exhibit.  The Engineer shall furnish a complete set of 
record drawings, which reflect all items and components of work installed pursuant to the construction 
contract(s), i.e., if the project involves the construction of highways, sewers and water mains, all such work 
and components thereof shall be shown on the record drawings. 

 
(B) Time Frame for Preparation and Submission:  The Engineer shall complete and submit record drawings 

within 90 days of Substantial Completion of the construction contract(s).  The Engineer is advised that all field 
survey work, as well as the gathering of information necessary to prepare the record drawings, must be done 
throughout the progress of the work. 

 
(C) Payment:  The Engineer shall not be entitled to any additional compensation for the preparation of the record 

drawings, other than the standard terms and conditions of payment set forth in the Contract.  In the event the 
Commissioner directs the Engineer to provide additional copies of the record drawings, above and beyond the 
requirements for duplicate originals as set forth Paragraph (D)(1) below, the Engineer shall be reimbursed for 
costs and expenses in connection with the printing of such additional copies through the Allowance for 
Additional Services. 

 
(D) General Requirements:  The general requirements set forth below apply to all record drawings for projects 

involving highways, sewers and water mains. 
 

(1)  The Engineer shall submit to DDC one complete set of record drawings which accurately show all 
items and components of work installed pursuant to the construction contract(s), i.e., if the project 
involves the construction of highways, sewers and water mains, all such work and components thereof 
shall be reflected on the complete set of record drawings.  In addition, the Engineer shall prepare a 
complete set of duplicate original record drawings for submission to other city agencies and/or 
utilities.  For projects involving highways, the Engineer shall submit a complete set of duplicate 
original record drawings to the Department of Transportation (“DOT”), Records Management Office.  
For projects involving sewers and/or water mains, the Engineer shall submit a complete set of 
duplicate original record drawings to the Department of Environmental Protection (“DEP”).  Such 
duplicate original record drawings shall bear the original signature, stamp and seal of a Professional 
Engineer, as well as the date. 

(2) The record drawings shall be in ink or original mylar, in a format to be approved by the 
Commissioner prior to preparation.  DDC will provide sample formats to the Engineer. 

(3) All record drawings must be prepared on 4-millimeter mylar material with readable printing of 
sufficient thickness so that prints made from this mylar can be read without difficulty.  All drafting 
must be in red permanent ink (or equivalent) and of microfilm quality. 

(4) There shall be no erasures on the original record drawings.  If revisions are necessary, the Engineer 
shall either (i) cross out the original data (e.g. numbers/letters/etc.) and show changes nearby, or (ii) 
prove supplementary record drawings to show the revision. 

(5) The title sheet for the record drawings shall include the items set forth below: 
 

(a) Original signature, stamp and seal of Professional Engineer, as well as the date 
(b) Estimated and final quantities for all items of work, including without limitation work for 

highways, sewers and water mains.  The estimates quantities shall be consistent with the 
estimated quantities for the unit price items set forth in the bid documents for the 
construction contract(s) 

(c) The contract information set forth below: 
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CONTRACTOR: 
BOROUGH DIRECTOR: 
SECTION ENGINEER: 
RESIDENT ENGINEER: 
JOB STARTED: 
JOB COMPLETED: 
DRAWN BY: 
CHECKED BY: 
SUBSTANTIAL COMPLETION: 
FINAL COMPLETION: 

 
(d) Legends, notes and box with revision information, i.e., number of sheets revised 

 
(6) The record drawings shall show all items that differ from what is shown on the contract drawings, 

i.e., field changes in location of utilities, changes in roadway and/or sidewalk widths, etc. 
(7) The record drawings shall include a separate fixed assets table for every block.  Such fixed assets 

table shall be prepared utilizing field inspection records and shall show the actual location of all 
permanent fixtures, i.e., manholes, hydrants, etc. 

 
(E) Requirements for Record Drawings for Highway Projects:  In addition to the general requirements set forth 

in Paragraph (D) above, the requirements set forth below shall apply to all record drawings for projects 
involving highways. 

 
(1) Record drawings must show all as-built grades which differ from grades shown on the contract 

drawings.  Information regarding grades and any changes therein shall be based upon a final survey 
prepared by the Engineer. 

(2) Record drawings shall conform to DOT Design Directive #83-S-5.  DDC shall provide a copy of such 
directive to the Engineer upon request. 

(3) Upon approval of the record drawings by DDC, one complete set of duplicate originals shall be 
transmitted to the DOT Records Management Office. 

 
(F) Requirements for Record Drawings for Sewer Projects:  In addition to the general requirements set forth in 

Paragraph (D) above, the requirements set forth below shall apply to all record drawings for projects involving 
sewers. 

 
(1) The record drawings shall show the following: (i) all new, replaced and existing sanitary sewers, 

storm sewers, combined sewers, encased sewers, and sewers on piles; (ii) lining or guniting; (iii) all 
new, replaced and existing catch basins, including type, and (iv) all drainage structures and 
appurtenances constructed under the contract.  All such items shall be indicated with a different 
legend. 

(2) The record drawings shall indicate the budget code(s) funding the components of the work.  DDC 
shall provide information regarding budget codes to the Engineer. 

(3) For every sewer run between two manholes, the record drawings shall show the length between center 
lines of manholes, diameter, type of flow (sanitary, storm etc.), type of sewer (E.S.V.P., R.C.P., etc.) 
and the direction of flow. 

(4) The record drawings shall show the following: (i) all house connections for both new and 
reconnections, including house numbers; (ii) locations of connections; (iii) risers, including height, 
and (iv) spurs, measured from the nearest downstream manhole. 

(5) The record drawings shall include catch basin inventory information, labeled as per the latest DEP 
requirements, a copy of which will be provided to the Engineer by DDC. 

(6) The record drawings shall show every manhole, including the type of manhole (A, B, etc.,) rim 
elevation and invert elevation, as well as the station number.  The Engineer shall obtain and utilize 
necessary data (i.e., previous as-built drawings, etc.) from the respective DEP borough office. 

(7) Upon approval of the record drawings by DDC, one complete set of duplicate originals shall be 
transmitted to DEP. 
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(G) Requirements for Record Drawings for Water Main Projects:  In addition to the general requirement set 
forth in Paragraph (D) above, the requirements set forth below shall apply to all record drawings for projects 
involving water mains. 

 
(1) The record drawings shall show the following: (i) all new and existing distribution and trunk mains; 

(ii) all replaced mains, lining methods and appurtenances, indicated with legend; (iii) for every run 
between two manholes or valves, the length, diameter and type of pipe, and (iv) all tap locations.  The 
record drawings shall be in accordance with the latest DEP requirements, a copy of which will be 
provided to the Engineer by DDC. 

(2) All measurements indicated on the record drawings shall be made from curb lines.  All appurtenances 
(pipes, valves, hydrants, offsets, hydrants valves, regulators, etc.) must be tied into the curb lines. 

(3) All depths of manholes indicated on the record drawings shall be made from final grades. 
(4) The Engineers shall prepare field cards as the project progresses.  The Engineer shall request from 

DEP current sample field cards. 
(5) The record drawings shall indicate the type of valves installed. 
(6) In preparing the record drawings, the Engineer shall obtain and utilize necessary data (i.e., previous 

as-built drawings, etc.) from the respective DEP borough office. 
(7) Upon approval of the record drawings by DDC, one complete set of duplicate originals shall be 

transmitted to DEP. 
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EXHIBIT E 
 

PROJECT DESCRIPTION  
FOR 

CAPITAL PROJECT SER002271 
CONSTRUCTION OF SANITARY & STORM SEWERS AND 
BEST MANAGEMENT PRACTICE  (BMP) STRUCTURES IN 

 LEMON CREEK WATERSHED AREA, STATEN ISLAND 
 

 
SCOPE OF WORK: 
 
BMP and sewer work in Lemon Creek Watershed area. 
 
Construction of Sanitary Sewers in: 
1- Goff Avenue between Vogel Place and Amboy Road 
2- Amboy Road between Petersons Lane and Woodvale Avenue 
 
Construction of Storm Sewers in: 
1- Goff Avenue between Vogel Place and Amboy Road 
2- Amboy Road between Goff Avenue and Woodvale Avenue 
3- Woodvale Avenue between Amboy Road and BMP LC-12 
 
Construction of Best Management Practice Structures in: 
1- BMP LC-2    In Rossville Avenue at Kramer Avenue 
2- BMP LC-3A In McBaine Avenue and Maguire Avenue 
3- BMP LC-3B In Kramer Avenue and Maguire Avenue 
4- BMP LC-8   In Bloomingdale Road South of Ramona Avenue 
5- BMP LC-10 In Sharrott Avenue and Penton Street 
6- BMP LC-12 In Woodvale Avenue South of Amboy Road 
7- BMP SP-5   In Islington Pond  
 
Installation of Water Mains in: 
1- Goff Avenue between Vogel Place and Amboy Road 
2- Rossville Avenue between McBaine Avenue and Kramer Avenue 
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